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CONTRACT SPECIALIST:  Edwina S. Frayall, 912-652-5987, email:  edwina.s.frayall@sas02.usace.army.mil

Savannah Harbor - Maintenance Dredging, Savannah Harbor, Station 0+000-112+500 and Sediment Basin Station 0+000-13+300, Jasper,
 South Carolina  and Chatham County, Georgia

This project consists of maintenance dredging approximately 3,000,000 cubic yards of maintenance material from the Sediment Basin and
 Station 0+000 to 112+500 in Savannah Harbor.  The dredged material will be placed  in containment areas adjacent to the dredging locations. 

*SEE SECTION 01502 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK

NOTE:  The estimated price range for this project is between $5,000,000.00 and $10,000,000.00

NOTE:  This is a Small Business Set-aside

X

EDWINA S FRAYALL (912) 652-5987

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

26-Mar-2002

(RFP)

(IFB)

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

(If Other Than Item 7)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

6. PROJECT NO.

8. ADDRESS OFFER TO

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______15 calendar days and complete it within ________495 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________Section 01502

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________5/7/02 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is notrequired.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

DACW21-02-B-0007

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO.

7. ISSUED BY CODE

TEL: FAX: TEL:

US ARMY ENGINEER DISTRICT SAVANNAH
ATTN:  CT-P/EDWINA FRAYALL             
100 WEST OGLETHORPE AVENUE P.O. BOX 889
SAVANNAH GA  31402-0889

ESF

(912) 652-6059(912) 652-5987

PAGE OF PAGES

1 OF 77

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

5

14:00:00 (hour)
Sealed envelopes containing offers 

FAX:



See Item 14

document and return _______ copies to issuing office.)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Must be fully completed by offeror)

15. TELEPHONE NO.

16. REMITTANCE ADDRESS

20B. SIGNATURE

Contractor agrees

31A. NAME OF CONTRACTING OFFICER

30C. DATE 31B. UNITED STATES OF AMERICA

BY

(REV. 4-85)STANDARD FORM 1442 BACK

(Type or print)
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN

30B. SIGNATURE

NSN 7540-01-155-3212

to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this

contract.  The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

28. NEGOTIATED AGREEMENT (Contractor is required to sign this

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

OFFER 

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Include area code)

(Include only if different than Item 14)

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE

29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

(Type or print)

31C. AWARD DATE

27. PAYMENT WILL BE MADE BY26. ADMINISTERED BY
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SECTION 00010 Solicitation Contract Form

ALL BIDDERS ARE ADVISED MATERIALLY UNBALANCE BIDS MAY BE REJECTED AS
NONRESPONSIVE.  SEE SECTION 00100- 52.214.0019.

ESTIMATED LINE ITEMS SHALL NOT EXCEED THE ESTIMATED AMOUNT WITHOUT PRIOR
APPROVAL OF THE CONTRACTING OFFICER.

ITEM NO SUPPLIES/SERVICES
0001

Mobilization and Demobilization

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001AA 1.00 Each $_______________ $______________

Mobilization/Demobilization

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001AB 1.00 Each $_______________ $______________

All over 1

ITEM NO SUPPLIES/SERVICES
0002

Maintenance Dredging, Station 112+500 to 103+000 and Argyle Island and Port
Wentworth Turning Basins:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0002AA 44,700.00 Cubic
Yard  $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0002AB 13,400.00 Cubic
Yard $_______________ $______________

All over 44,700 Cubic Yards
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ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0002BA 500.00 Linear
Foot $_______________ $______________

Station Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0002BB 250.00 Linear
Foot $_______________ $______________

All over 500 Linear Feet

ITEM NO SUPPLIES/SERVICES
0003

Maintenance Dredging, Station 103+000 to 79+600:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0003AA 123,400.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0003AB 23,200.00 Cubic
Yard $_______________ $______________

All over 123,400 Cubic Yard

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0003BA 2,250.00 Linear
Foot $_______________ $______________

Station Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0003BB 500.00 Linear
Foot $_______________ $______________

All over 2250 Linear Feet
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ITEM NO SUPPLIES/SERVICES
0004

Maintenance Dredging, Kings Island Turning Basin and Transition:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0004AA 190,200.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0004AB 704,800.00 Cubic
Yard $_______________ $______________

All over 190,000 Cubic Yard

ITEM NO SUPPLIES/SERVICES
0005

Maintenance Dredging, Marsh Island Turning Basin:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0005AA 25,500.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0005AB 4,500.00 Cubic
Yard $_______________ $______________

All over 25,500 Cubic Yard

ITEM NO SUPPLIES/SERVICES
0006

Maintenance Dredging, Station 79+600 to 60+000:
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ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0006AA 332,300.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0006AB 140,400.00 Cubic
Yard $_______________ $______________

All over 332,300 Cubic Yard

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0006BA 1,500.00 Linear
Foot $_______________ $______________

Station Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0006BB 500.00 Linear
Foot $_______________ $______________

All over 1500 Feet

ITEM NO SUPPLIES/SERVICES
0007

Maintenance Dredging, Fig Island Turning Basin:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0007AA 74,800.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0007AB 13,200.00 Cubic
Yard $_______________ $______________

All over 74,800 Cubic Yard
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ITEM NO SUPPLIES/SERVICES
0008

Maintenance Dredging, Station 60+000 to 50+000:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0008AA 60,600.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0008AB 21,100.00 Cubic
Yard $_______________ $______________

All over 60,600 Cubic Yard

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0008BA 500.00 Linear
Foot $_______________ $______________

Station Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0008BB 250.00 Linear
Foot $_______________ $______________

All over 500 Feet

ITEM NO SUPPLIES/SERVICES
0009

Maintenance Dredging, Savannah Harbor, Station 50+000 to 40+000:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0009AA 255,300.00 Cubic
Yard $_______________ $______________

Production Dredging
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ITEM NO SUPPLIES/SERVICES ESTIMATED
UANTITY

UNIT UNIT PRICE AMOUNT

0009AB 77,700.00 Cubic
Yard $_______________ $______________

All over 255,300 Cubic Yard

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0009BA 500.00 Linear
Foot $_______________ $______________

Station Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0009BB 250.00 Linear
Foot $_______________ $______________

All over 500 Feet

ITEM NO SUPPLIES/SERVICES
0010

Maintenance Dredging, Savannah Harbor, Station 40+000 to 26+400:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0010AA 219,400.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0010AB 52,000.00 Cubic
Yard $_______________ $______________

All over 219,400 Cubic Yard

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0010BA 1,500.00 Linear
Foot $_______________ $______________

Station Dredging
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ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0010BB 250.00 Linear
Foot $_______________ $______________

All over 1500 Feet

ITEM NO SUPPLIES/SERVICES
0011

Maintenance Dredging, Savannah Harbor, Station 26+400 to 0+000:

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0011AA 61,000.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0011AB 15,000.00 Cubic
Yard $_______________ $______________

All over 61,000 Cubic Yard

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0011BA 2,500.00 Linear
Foot $_______________ $______________

Station Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0011BB 250.00 Linear
Foot $_______________ $______________

All over 2500 Feet

ITEM NO SUPPLIES/SERVICES
0012

Maintenance Dredging, Sediment Basin, Station 0+500 to 13+300:
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ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0012AA 637,500.00 Cubic
Yard $_______________ $______________

Production Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0012AB 862,500.00 Cubic
Yard $_______________ $______________

All over 637,500 Cubic Yard

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0012BA 500.00 Linear
Foot $_______________ $______________

Station Dredging

ITEM NO SUPPLIES/SERVICES ESTIMATED
QUANTITY

UNIT UNIT PRICE AMOUNT

0012BB 250.00 Linear
Foot $_______________ $______________

All over 500 Feet

TOTAL:                                                                                                                                            $______________



***IMPORTANT***
INFORMATION REQUESTED BELOW MUST BE SPECIFIC.  GENERALITIES WILL NOT BE
ACCEPTED. 

PLANT AND EQUIPMENT SCHEDULE
(To be attached to Bid Form when required by solicitation)

AVAILABLE PLANT TO BE USED

NO. TYPE CAPACITY MANUFACTURER AGE AND CONDITION LOCATION

        NOTES:  In preparing the above tabulation the bidder shall insert the
                following information under the appropriate heading, using a
                separate line for each major item and an additional page if
                necessary.

        a.  Number.  For dredges give identifying number or name.

        b.  Type.  Under this heading, give description as follow s:  For
crane, bucket, and dipper dredges show bucket capacity in cubic yards,
horsepower of hoist engine, type of power, and number of swings per hour; for
pipeline dredges, show inside diameter of discharge pipe, horsepower of pump
engine, and type of power.

        c.  Capacity.  Under this heading, state the estimated capacity of the
plant in cubic yards per month when working materials similar to those which
it is anticipated will be encountered in the performance of the work.

The following statement will be executed by all bidders:
                   
The plant 9 will, 9 will not, have the facilities for furnishing the meals
required by paragraph ACCOMMODATIONS AND MEALS FOR INSPECTORS of the Technical
Provisions of the contract.

ENG Form 1619-R
31 March 1984
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SECTION 00100 Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE:

52.215-12 Subcontractor Cost or Pricing Data OCT 1997

CLAUSES INCORPORATED BY FULL TEXT

52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
"DUNS" followed by the DUNS number that identifies the offeror's name and address exactly as stated in the offer.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining
a DUNS number, the offeror, if located within the United States,  should call Dun and Bradstreet at 1-800-333-0505.
The offeror should be prepared to provide the following information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com.  If an
offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at
globalinfo@mail.dnb.com.

(End of provision)

52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF SPECIFICATIONS
AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT
SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD 5010.12-L (DEC 1999)

Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained--

(a) From the ASSIST database via the Internet at http://assist.daps.mil; or
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(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, Section D,
700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462.

(End of provision)

52.211-5000 EVALUATION OF SUBDIVIDED ITEMS (MAR 1995)--EFARS
Item Nos. 0002, 0003, 0004, 0005, 0006, 0007, 0008, 0009, 0010, 0011 and 0012 are subdivided into two or more
estimated quantities and are to be separately priced.  The Government will evaluate each of these items on the basis
of total price of its sub-items.

(End of clause)

52.214-1     SOLICITATION DEFINITIONS--SEALED BIDDING (JUL 1987)

"Government" means United States Government.

"Offer" means "bid" in sealed bidding.

"Solicitation" means an invitation for bids in sealed bidding.

(End of provision)

52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989)

(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning the
amendment, (2) by identifying the amendment number and date in the space provided for this purpose on the form
for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.
The Government must receive the acknowledgment by the time and at the place specified for receipt of bids.

(End of provision)

52.214-4     FALSE STATEMENTS IN BIDS (APR 1984)

Bidders must provide full, accurate, and complete information as required by this solicitation and its attachments.
The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001.

(End of provision)

52.214-5      SUBMISSION OF BIDS (MAR 1997)

(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by electronic
means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date specified for
receipt, the solicitation number, and the name and address of the bidder.

(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the outermost
envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when delivered to the office
specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be modified or
withdrawn by written or telegraphic notice.

(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the solicitation.

(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was
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specifically stipulated or permitted by the solicitation.

52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984)

Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, specifications, etc.,
must request it in writing soon enough to allow a reply to reach all prospective bidders before the submission of
their bids.  Oral explanations or instructions given before the award of a contract will not be binding.  Any
information given a prospective bidder concerning a solicitation will be furnished promptly to all other prospective
bidders as an amendment to the solicitation, if that information is necessary in submitting bids or if the lack of it
would be prejudicial to other prospective bidders.

(End of provision)

52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999)

(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is specified
in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that bids
are due.

(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after the exact
time specified for receipt of bids is “late” and will not be considered unless it is received before award is made, the
Contracting Officer determines that accepting the late bid would not unduly delay the acquisition; and--

(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at the initial
point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified
for receipt of bids; or

(ii) There is acceptable evidence to establish that it was received at the Government installation designated for
receipt of bids and was under the Government's control prior to the time set for receipt of bids.

(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the
Government, will be considered at any time it is received and may be accepted.

(c) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp
of that installation on the bid wrapper, other documentary evidence of receipt maintained by the installation, or oral
testimony or statements of Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be received
at the Government office designated for receipt of bids by the exact time specified in the IFB and urgent
Government requirements preclude amendment of the IFB, the time specified for receipt of bids will be deemed to
be extended to the same time of day specified in the solicitation on the first work day on which normal Government
processes resume.

(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of bids. If the
IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before the exact time set for
receipt of bids, subject to the conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be
withdrawn in person by a bidder or its authorized representative if, before the exact time set for receipt of bids, the
identity of the person requesting withdrawal is established and the person signs a receipt for the bid.

(End of provision)
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52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984)

(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2)
manually signed. The person signing a bid must initial each erasure or change appearing on any bid form.

(b) The bid form may require bidders to submit bid prices for one or more items on various bases, including--

(1) Lump sum bidding;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all items is
not required, bidders should insert the words "no bid" in the space provided for any item on which no price is
submitted.

(d) Alternate bids will not be considered unless this solicitation authorizes their submission.

52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996)

(a) The Government will evaluate bids in response to this solicitation without discussions and will award a contract
to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to the Government,
considering only price and the price-related factors specified elsewhere in the solicitation.

(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids received.

(c) The Government may accept any item or combination of items, unless doing so is precluded by a restrictive
limitation in the solicitation or the bid.

(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between line
items or subline items. A bid is materially unbalanced when it is based on prices significantly less than cost for some
work and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable
doubt that the bid will result in the lowest overall cost to the Government even though it may be the low evaluated
bid, or if it is so unbalanced as to be tantamount to allowing an advance payment.

52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)

Offers submitted in response to this solicitation shall be in the English language.  Offers received in other than
English shall be rejected.

(End of provision)

52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers received in other than U.S.
dollars shall be rejected.

(End of provision)
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 52.214-4001  FACSIMILE MODIFICATION OF BIDS (Ref. FAR 52.214-5(c)) (JUL 1999 CESAS-CT-C)

   (a) Definition.  "Facsimile bid modification," as used in this solicitation means a modification to a bid that has
been submitted in accordance with the solicitation.
   (b) Bidders may submit facsimile bid modifications to this solicitation.  These facsimile bid modifications must
arrive at the place and by the time specified in the solicitation.
   (c) ALL FACSIMILE BID MODIFICATIONS SHALL CONTAIN A COMPLETED BID SCHEDULE.  THE
SPACES SHALL BE FILLED IN FOR UNIT PRICES, EXTENDED PRICES AND TOTAL BID PRICE.
   (d) Facsimile bid modifications must contain the signature of an official of the company.
   (e) Facsimile receiving data and compatibility characteristics are as follows:
     (1) Telephone number of receiving facsimile equipment: 912-652-6001
     (2) Compatibility characteristics - CCTTT Group 3, 2, 1
   (f) If the bidder chooses to transmit a facsimile bid modification, the Government will not be responsible for any
failure attributable to the transmission or receipt of the facsimile modification, including, but not limited to, the
following:
     (1) Receipt of garbled or incomplete modification.
     (2) Availability or condition of the receiving facsimile equipment.
     (3) Incompatibility between the sending and receiving equipment.
     (4) Delay in transmission or receipt of modification.
     (5) Failure of the bidder to properly identify the modification.
     (6) Illegibility of modification.
     (7) Security of modification data.
                            (End of provision)

52.214-4002  HAND-CARRIED OR MAILED BIDS/PROPOSALS:

All bids/proposals must be clearly identified with the contractor name and address and Notice to
Bidder OF-17 label affixed to the lower left corner of the outermost wrapper indicating the Invitation No.,
Date of Bid/Proposal Opening, Time of Opening, and Bid/Proposals For information.  Bids/Proposals not properly
identified on the outermost wrapper may not be acceptable if received late by the Contracting Officer, as there may
be no way to determine the exact time of receipt by the agency.

The Government will not be responsible for bids delivered to any location or to anyone other than those designated
to receive bids/proposals on its behalf as indicated below.

Bids/Proposals delivered by commercial carrier and those sent by U.S. Mail must be addressed as indicated below.
Bids/proposals shall not be addressed to any specific person.

     U.S. Army Engineer District, Savannah
      ATTN:  CESAS-CT-P
      100 West Oglethorpe Avenue
       Savannah, Georgia 31401-3640

Bids/Proposals sent by U.S. Mail must be mailed within sufficient time so that they will be received in the mailroom
on the first floor not later than the exact time set for opening of bids/proposals.

Commercial carrier hand-carried bids/proposals must be delivered to mailroom personnel on the first floor not later
than the exact time set opening of bids/proposals.

Contractor hand-carried bids/proposals delivered more than a half-hour before bid opening must also be delivered to
mailroom personnel on the first floor.

Contractor hand-carried bids/proposals delivered within a half-hour of bid opening must be delivered to the bid
opening room on the second floor.
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52.214-4003  AMENDMENTS

 Amendments to this solicitation will be posted on the Internet at http://www.sas.usace.army.mil/ebs/ unless the total
amended compressed files are greater than 5 MBYTES in which case a new CD ROM disk will be
issued.  For those amendments that are only posted on the internet, a paper copy of SF30, Amendment of
Solicitation/Modification of Contract," including a list of revised specifications and drawings will be mailed to each
bidder.

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic
discrepancies found on the face of bidding schedule as submitted by the bidder:
    (1) Obviously misplaced decimal points will be corrected;
    (2) Discrepancy between unit price and extended price, the unit price will govern;
    (3) Apparent errors in extension of unit prices will be corrected;
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected.
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as
provided above and the bid will be so reflected on the abstract of bids.
  (c) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

(End of statement)

52.216-1     TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation.

(End of clause)

52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority
participation for each trade

Goals for female
participation for each trade

30.6% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
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required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is           Savannah
Harbor, Jasper County, South Carolina and Chatham County, Georgia

52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS UNDER
TRADE AGREEMENTS (FEB 2000)

(a) Definitions. Construction material, designated country construction material, domestic construction material,
foreign construction material, and NAFTA country construction material, as used in this provision, are defined in the
clause of this solicitation entitled “Buy American Act--Balance of Payments Program--Construction Materials under
Trade Agreements” (Federal Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability
of the Buy American Act or Balance of Payments Program should submit the request to the Contracting Officer in
time to allow a determination before submission of offers. The offeror shall include the information and applicable
supporting data required by paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not
requested a determination regarding the inapplicability of the Buy American Act or Balance of Payments Program
before submitting its offer, or has not received a response to a previous request, the offeror shall include the
information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act or Balance of Payments Program, based on claimed unreasonable cost of domestic construction
materials, by adding to the offered price the appropriate percentage of the cost of such foreign construction material,
as specified in paragraph (b)(4)(i) of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or
NAFTA country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of
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FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic,
designated country, or NAFTA country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11
for the offer that is based on the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent
domestic, designated country, or NAFTA country construction material, and the offeror shall be required to furnish
such domestic, designated country, or NAFTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.

(End of provision)

52.233-2     SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  _

District Engineer
U.S. Army Engineer District, Savannah
100 West Oglethorpe Avenue
Savannah, GA  31401-3640

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:

Name:   Lyle Maciejewski           
Address:  100 West Oglethorpe Avenue, Savannah, GA  31402          
Telephone:  (912) 652-5064          

52.236-4011 Disclosure of Magnitude of Construction (FAR 36.204 and DFARS 236.204)

The estimated price range for this project is between $5,000,000.00 and $10,000,000.

252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION.(NOV 2001)
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(a) Definitions.

As used in this clause--

(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information
required for the conduct of business with DoD.

(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet
Information Services to identify unique business entities.

(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or
affiliates of the parent business concern.

(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully
completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be
registered in the CCR database prior to award, during performance, and through final payment of any contract
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United
States.

(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by
the Contracting Officer to verify that the offeror is registered in the CCR database.

(3) Lack of registration in the CCR database will make an offeror ineligible for award.

(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a
complete and accurate application via the Internet. However, registration of an applicant submitting an application
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should
consider applying for registration immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to confirm on an annual basis that its information in
the CCR database is accurate and complete.

(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling
1-888-227-2423, or via the Internet at http://www.ccr.gov.

(End of clause)
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SECTION 00600 Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The offeror certifies that --

(1)  The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to –

(i)  Those prices,

(ii)  The intention to submit an offer, or

(iii) The methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the
case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) of this provision; or

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison ______________________________________________________ (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)

52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of
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this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative
agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed
by section 1352, Title 31, United States Code.  Any person who makes an expenditure prohibited under this
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)

52.204-3      TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror
to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

___  TIN:.___________________________

___  TIN has been applied for.



DACW21-02-B-0007
0002

Page 22 of 77

___  TIN is not required because:

___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;

___  Offeror is an agency or instrumentality of a foreign government;

___  Offeror is an agency or instrumentality of the Federal Government.

(e) Type of organization.

___  Sole proprietorship;

___  Partnership;

___  Corporate entity (not tax-exempt);

___  Corporate entity (tax-exempt);

___  Government entity (Federal, State, or local);

___  Foreign government;

___  International organization per 26 CFR 1.6049-4;

___  Other ______________________________

(f) Common parent.

___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

___  Name and TIN of common parent:

Name _________________________________

TIN ___________________________________

(End of provision)

52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--

(i) The Offeror and/or any of its Principals--

(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
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statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.

(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED
STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001) ALTERNATE II (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is   234990.

(2) The small business size standard is   $17.0 Millon.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business
concern as defined in 13 CFR 124.1002.
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(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned
small business concern.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

(  ) Black American.

(  ) Hispanic American.

(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,
or Nauru).

(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka,
Bhutan, the Maldives Islands, or Nepal).

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.
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Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2       EQUAL LOW BIDS.  (OCT 1995)

(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids.  If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in
which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

_______________________________________________________________________________________
_______________________________________________________________________________________

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration.  If the bidder is awarded a contract as a result of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.

"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS)
code assigned to a contracting opportunity.
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(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.)

Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the
following.)

No. of Employees   Avg. Annual Gross Revenues

____ 50 or fewer   ____ $1 million or less

____ 51 - 100        ____ $1,000,001 - $2 million

____ 101 - 250      ____ $2,000,001 - $3.5 million

____ 251 - 500      ____ $3,500,001 - $5 million

____ 501 - 750      ____ $5,000,001 - $10 million

____ 751 - 1,000   ____ $10,000,001 - $17 million

____ Over 1,000    ____ Over $17 million

(End of provision)

52.219-21      SMALL BUSINESS SIZE REPRESENTATION FOR TARGETED INDUSTRY CATEGORIES
UNDER THE SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM (MAY 1999)

(Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.)

Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the
following.)

No. of Employees   Avg. Annual Gross Revenues

____ 50 or fewer   ____ $1 million or less

____ 51 - 100        ____ $1,000,001 - $2 million

____ 101 - 250      ____ $2,000,001 - $3.5 million

____ 251 - 500      ____ $3,500,001 - $5 million

____ 501 - 750      ____ $5,000,001 - $10 million

____ 751 - 1,000   ____ $10,000,001 - $17 million

____ 17 million
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(End of provision)

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

The offeror represents that --

(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b) [  ] It has, [  ] has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.223-4      RECOVERED MATERIAL CERTIFICATION (OCT 1997)

As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the offeror
certifies, by signing this offer, that the percentage of recovered materials to be used in the performance of the
contract will be at least the amount required by the applicable contract specifications.

52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive
Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

[ ] (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42
U.S.C. 11023(b)(1)(A);

[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or
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[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any
other territory or possession over which the United States has jurisdiction.

252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial interest
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some
other method of holding securities that does not disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government
of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that
owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)
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(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense
contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)
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SECTION 00700 Contract Clauses

CLAUSES INCORPORATED BY REFERENCE:

52.202-1 Definitions DEC 2001
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-6 Restrictions On Subcontractor Sales To The Government JUL 1995
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or

Improper Activity
JAN 1997

52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity JAN 1997
52.203-12 Limitation On Payments To Influence Certain Federal Transactions JUN 1997
52.204-2 Security Requirements AUG 1996
52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000
52.209-6 Protecting the Government's Interest When Subcontracting With

Contractors Debarred, Suspended, or Proposed for Debarment
JUL 1995

52.211-15 Defense Priority And Allocation Requirements SEP 1990
52.214-26 Audit and Records--Sealed Bidding OCT 1997
52.214-27 Price Reduction for Defective Cost or Pricing Data - Modifications

- Sealed Bidding
OCT 1997

52.214-28 Subcontracting Cost Or Pricing Data--Modifications--Sealed
Bidding

OCT 1997

52.215-21 Requirements for Cost or Pricing Data or Information Other Than
Cost or Pricing Data--Modifications

OCT 1997

52.219-6 Notice Of Total Small Business Set-Aside JUL 1996
52.219-8 Utilization of Small Business Concerns OCT 2000
52.219-14 Limitations On Subcontracting DEC 1996
52.222-1 Notice To The Government Of Labor Disputes FEB 1997
52.222-3 Convict Labor AUG 1996
52.222-4 Contract Work Hours and Safety Standards Act - Overtime

Compensation
SEP 2000

52.222-6 Davis Bacon Act FEB 1995
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees FEB 1988
52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) FEB 1988
52.222-12 Contract Termination-Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
52.222-14 Disputes Concerning Labor Standards FEB 1988
52.222-15 Certification of Eligibility FEB 1988
52.222-21 Prohibition Of Segregated Facilities FEB 1999
52.222-26 Equal Opportunity FEB 1999
52.222-27 Affirmative Action Compliance Requirements for Construction FEB 1999
52.222-35 Equal Opportunity For Disabled Veterans, Veterans of the Vietnam

Era and Other Eligible Veterans
DEC 2001

52.222-36 Affirmative Action For Workers With Disabilities JUN 1998
52.222-37 Employment Reports On Special  Disabled Veterans, Veterans Of

The Vietnam Era and Other Eligible Veterans
DEC 2001

52.222-41 Service Contract Act Of 1965, As Amended MAY 1989
52.223-5 Pollution Prevention and Right-to-Know Information APR 1998



DACW21-02-B-0007
0002

Page 31 of 77

52.223-6 Drug Free Workplace MAY 2001
52.225-5 Trade Agreements FEB 2002
52.225-13 Restrictions on Certain Foreign Purchases JUL 2000
52.226-1 Utilization Of Indian Organizations And Indian-Owned Economic

Enterprises
JUN 2000

52.227-1 Authorization and Consent JUL 1995
52.227-2 Notice And Assistance Regarding Patent And Copyright

Infringement
AUG 1996

52.227-4 Patent Indemnity-Construction Contracts APR 1984
52.228-2 Additional Bond Security OCT 1997
52.228-5 Insurance - Work On A Government Installation JAN 1997
52.228-11 Pledges Of Assets FEB 1992
52.228-12 Prospective Subcontractor Requests for Bonds OCT 1995
52.228-15 Performance and Payment Bonds--Construction JUL 2000
52.229-3 Federal, State And Local Taxes JAN 1991
52.229-5 Taxes--Contracts Performed In U S Possessions Or Puerto Rico APR 1984
52.232-5 Payments under Fixed-Price Construction Contracts MAY 1997
52.232-17 Interest JUN 1996
52.232-23 Assignment Of Claims JAN 1986
52.233-1 Disputes DEC 1998
52.233-3 Protest After Award AUG 1996
52.236-2 Differing Site Conditions APR 1984
52.236-3 Site Investigation and Conditions Affecting the Work APR 1984
52.236-5 Material and Workmanship APR 1984
52.236-6 Superintendence by the Contractor APR 1984
52.236-7 Permits and Responsibilities NOV 1991
52.236-8 Other Contracts APR 1984
52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities,

and Improvements
APR 1984

52.236-10 Operations and Storage Areas APR 1984
52.236-11 Use and Possession Prior to Completion APR 1984
52.236-12 Cleaning Up APR 1984
52.236-13 Alt I Accident Prevention (Nov 1991) -  Alternate I NOV 1991
52.236-14 Availability and Use of Utility Services APR 1984
52.236-15 Schedules for Construction Contracts APR 1984
52.236-17 Layout of Work APR 1984
52.236-21 Specifications and Drawings for Construction FEB 1997
52.236-26 Preconstruction Conference FEB 1995
52.242-13 Bankruptcy JUL 1995
52.242-14 Suspension of Work APR 1984
52.243-4 Changes AUG 1987
52.248-3 Alt I Value Engineering-Construction (Feb 2000) - Alternate I APR 1989
52.249-2 Alt I Termination for Convenience of the Government (Fixed-Price) (Sep

1996)  - Alternate I
SEP 1996

52.249-10 Default (Fixed-Price Construction) APR 1984
52.253-1 Computer Generated Forms JAN 1991

CLAUSES INCORPORATED BY FULL TEXT

52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract
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price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request,
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

52.211-5001 VARIATIONS IN ESTIMATED QUANTITIES, SUBDIVIDED ITEMS
(MAR 1995)--EFARS
This variation in estimated quantities clause is applicable only to Items Nos.  0002, 0003, 0004, 0005, and 0006.
0007, 0008, 0009, 0010, 0011 and  0012  (a) Variation from the estimated quantity in the actual work performed
under any second or subsequent sub-item or elimination of all work under such a second or subsequent sub-item will
not be the basis for an adjustment in contract unit price.
  (b) Where the actual quantity of work performed for Items Nos. 0002, 0003, 0004, 0005, 0006, 0007, 0008, 0009,
0010, 0011 and 0012 is less than 85% of the quantity of the first sub-item listed under such item, the contractor will
be paid at the contract unit price for that sub-item for the actual quantity of work performed and, in addition, an
equitable adjustment shall be made in accordance with the clause FAR 52.211-18, Variation in Estimated Quantities.
  (c) If the actual quantity of work performed under Items Nos. 0002, 0003, 0004, 0005, 0006, 0007, 0008, 0009,
0010, 0011 and 0012 exceeds 115% or is less than 85% of the total estimated quantity of the sub-item under that
item and/or if the quantity of the work performed under the second sub-item or any subsequent sub-item under Items
Nos. 0002, 0003, 0004, 0005, 0006, 0007, 0008, 0009, 0010, 0011 and 0012 exceeds 115% or is less than 85% of
the estimated quantity of any such sub-item, and if such variation causes an increase or a decrease in the time
required for performance of this contract the contract completion time will be adjusted in accordance with the clause
FAR 52.211-18, Variation in Estimated Quantities.

(End of clause)

52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify
the Administrative Contracting Officer (ACO) within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost
changes have occurred or are certain to occur as a result of a change in ownership.

(b) The Contractor shall--

(1) Maintain current, accurate, and complete inventory records of assets and their costs;

(2) Provide the ACO or designated representative ready access to the records upon request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization,
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; and

(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained
before each Contractor ownership change.

The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the
applicability requirement of FAR 15.408(k).
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(End of clause)

52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002) ALTERNATE II (OCT 2001)

(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.

Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on
a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan,
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of
the contract or subcontract.

(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that separately addresses
subcontracting with small business, veteran-owner small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns. If the offeror
is submitting an individual contract plan, the plan must separately address subcontracting with small business,
veteran-owner small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns, with a separate part for the basic contract and
separate parts for each option (if any). The plan shall be included in and made a part of the resultant contract. The
subcontracting plan shall be negotiated within the time specified by the Contracting Officer. Failure to submit and
negotiate a subcontracting plan shall make the offeror ineligible for award of a contract.

(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns as subcontractors. The offeror shall include all
subcontracts that contribute to contract performance, and may include a proportionate share of products and services
that are normally allocated as indirect costs.

(2) A statement of--

(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(ii) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
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(iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small business;

(v) Total dollars planned to be subcontracted to HUBZone small business concerns;

(vi) Total dollars planned to be subcontracted to small disadvantaged business concerns; and

(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--

(i) Small business concerns;

(ii) Veteran-owned small business concerns;

(iii) Service-disabled veteran-owned small business concerns;

(iv) HUBZone small business concerns;

(v) Small disadvantaged business concerns; and

(vi) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the Department of Commerce,
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern's size and ownership characteristics
for the purposes of maintaining a small, veteran-owned small, (iii) Service-disabled veteran-owned small business
concerns; HUBZone small, small disadvantaged, and women-owned small business source list. Use of PRO-Net as
its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or publicizing
subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(i) Small business concerns;

(ii) Veteran-owned small business concerns;

(iii) Service-disabled veteran-owned small business concerns;

(iv) HUBZone small business concerns;

(v) Small disadvantaged business concerns; and

(vi) Women-owned small business concerns.

 (7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program,
and a description of the duties of the individual.
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(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business and
women-owned small business concerns have an equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of Small Business
Concerns'' in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--

(i) Cooperate in any studies or surveys as may be required;

(ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, HUBZone small business concerns, small disadvantaged business concerns,
women-owned small business concerns, and Historically Black Colleges and Universities and Minority Institutions.
Reporting shall be in accordance with the instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small business concerns and
award subcontracts to them. The records shall include at least the following (on a plant-wide or company-wide basis,
unless otherwise indicated)

(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and
women-owned small business concerns.

(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, or women-
owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--

(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether service-disabled veteran-owned small business concerns were solicited and, if not, why not;

(D) Whether HUBZone small business concerns were solicited and, if not, why not;

(E) Whether small disadvantaged business concerns were solicited and, if not, why not;

(F) Whether women-owned small business concerns were solicited and, if not, why not; and

(G) If applicable, the reason award was not made to a small business concern.
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(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--

(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program's requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not
comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:

(1) Assist small business, veteran-owner small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business concerns by arranging solicitations,
time for the preparation of bids, quantities, specifications, and delivery schedules so as to facilitate the participation
by such concerns. Where the Contractor's lists of potential small business, veteran-owner small business, service-
disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned
small business subcontractors are excessively long, reasonable effort shall be made to give all such small business
concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and
women-owned small business concerns in all ``make-or-buy'' decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business,
and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved,

(2) the offeror ensures that the master plan is updated as necessary and provides copies of the approved master plan,
including evidence of its approval, to the Contracting Officer, and
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(3) goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial
item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material breach
of the contract.

(j) The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry Classification System
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS
Industry Subsector.

(End of clause)
52.225-11     BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION
MATERIALS UNDER TRADE AGREEMENTS (FEB 2002)

(a) Definitions. As used in this clause--

Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or
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(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the manufacture of the end product.

Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium, Benin, Bhutan,
Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, Comoros, Denmark,
Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Hong
Kong, Iceland, Ireland, Israel, Italy, Japan.

Kiribati, Korea, Republic of, Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali, Mozambique, Nepal,
Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., Togo,
Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.

Designated country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a designated country into a new and different construction material distinct from the
materials from which it was transformed.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

North American Free Trade Agreement country means Canada or Mexico.

North American Free Trade Agreement country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement (NAFTA) country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a NAFTA country into a new and different construction material distinct from the
materials from which it was transformed.

United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases.

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance
of Payments Program by providing a preference for domestic construction material. In addition, the Contracting
Officer has determined that the Trade Agreements Act and the North American Free Trade Agreement (NAFTA)
apply to this acquisition. Therefore, the Buy American Act and Balance of Payments Program restrictions are
waived for designated country and NAFTA country construction materials.

(2) The Contractor shall use only domestic, designated country, or NAFTA country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.



DACW21-02-B-0007
0002

Page 39 of 77

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components
listed by the Government as follows:   None

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause
if the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the restrictions of the Buy American Act is unreasonable when the cost of such material exceeds
the cost of foreign material by more than 6 percent. For determination of unreasonable cost under the Balance of
Payments Program, the Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments Program to a particular
construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program. (1)(i)
Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause shall
include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American Act or Balance of
Payments Program applies and the Contracting Officer and the Contractor negotiate adequate consideration, the
Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the
basis for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in paragraph (b)(4)(i) of this
clause.
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(3) Unless the Government determines that an exception to the Buy American Act or Balance of Payments Program
applies, use of foreign construction material is noncompliant with the Buy American Act or Balance of Payments
Program.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

                          Foreign and Domestic Construction Materials Price Comparison
----------------------------------------------------------------------------------------------------------------
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\
----------------------------------------------------------------------------------------------------------------
Item 1:
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
Item 2:
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
----------------------------------------------------------------------------------------------------------------
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
  entry certificate is issued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
  attach summary.
Include other applicable supporting information.

(End of clause)

52.228-1     BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.

(c) The amount of the bid guarantee shall be 20% percent of the bid price or $3 Million, whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the
forms by the bidder, the Contracting Officer may terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor
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the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause
shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured
financial institution as provided in paragraph (d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance
period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage
is completed and the Contracting Officer provides the financial institution with a written statement waiving the right
to payment. The period of required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--

(A) One year following the expected date of final payment;

(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.

(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another
acceptable financial institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

_______________________________________________

[Issuing Financial Institution's Letterhead or Name and Address]

Issue Date ____________

IRREVOCABLE LETTER OF CREDIT NO. __________

Account party's name _____________________________
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Account party's address ___________________________

For Solicitation No. _______________(for reference only)

TO: [U.S. Government agency]

[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on ________, or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or
any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the
account party (and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing
financial institution].

6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after
the resumption of our business.

Sincerely,

_______________________

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

_______________________________________________
[Confirming Financial Institution's Letterhead or Name and Address]

(Date) __________________

Our Letter of Credit Advice Number _________________

Beneficiary: ______________ [U.S. Government agency]
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Issuing Financial Institution: _______________________

Issuing Financial Institution's LC No.: _______________

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and
expiring with our close of business on _____________ [the expiration date], or any automatically extended
expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at
___________________.

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this confirmation that it be deemed automatically extended without amendment for one year from the
expiration date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of ________ [state of confirming financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the
resumption of our business.

Sincerely,

___________________________

[Confirming financial institution]

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

__________________________

[City, State]

(Date) _____________________

[Name and address of financial institution]
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Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________.
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.

_______________________

[Beneficiary Agency]

By: ___________________

(End of clause)

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
MAR 1995)--EFARS
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part
49.
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece
of equipment or groups of similar serial and series for which the Government can determine both ownership and
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8,
Construction Equipment Ownership and Operating Expense Schedule, Region III.  Working conditions shall be
considered to be average for determining equipment rates using the schedule unless specified otherwise by the
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was
performed shall apply.
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates
for equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from
an organization under common control that has an established practice of leasing the same or similar equipment to
unaffiliated lessees.
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data,
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing
Proposal Cover Sheet.

(End of clause)

52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)

Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the
terms and conditions specified in this clause. The Government considers payment as being made on the day a check
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101,
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days,
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and
legal holidays.)

(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice
payments that may occur under this contract, as follows:

(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the
estimated amount and value of work or services performed, including payments for reaching milestones in any
project.
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(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the
time of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30
days after approval by the Contracting Officer for release to the Contractor.

(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated
separately in the contract).

(A) The due date for making such payments is the later of the following two events:

(1) The 30th day after the designated billing office receives a proper invoice from the Contractor.

(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is
deemed to occur on the effective date of the contract settlement.

(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt,
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance
with contract requirements.

(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice
in an untimely manner.

(i) Name and address of the Contractor.

(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing
or transmission.)

(iii) Contract number or other authorization for work or services performed (including order number and contract
line item number).

(iv) Description of work or services performed.

(v) Delivery and payment terms (e.g., discount for prompt payment terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract
or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a
defective invoice.
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(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price
Construction Contracts.

(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required
elsewhere in this contract.

(x) Electronic funds transfer (EFT) banking information.

(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract.

(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice,
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g.,
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived the requirement to pay by EFT.

(xi) Any other information or documentation required by the contract.

(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal
holiday, the designated payment office may make payment on the following working day without incurring a late
payment interest penalty.

(i) The designated billing office received a proper invoice.

(ii) The Government processed a receiving report or other Government documentation authorizing payment and
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or
requested progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the
amount was not subject to further contract settlement actions between the Government and the Contractor.

(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of
Management and Budget prompt payment regulations at 5 CFR part 1315.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th
day after the Contractor has completed the work or services in accordance with the terms and conditions of the
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the
Government will base the determination of an interest penalty on the actual date of acceptance or approval.
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity,
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or
make payment prior to fulfilling their responsibilities.

(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if
payment delays are due to disagreement between the Government and the Contractor over the payment amount or
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest
that may be payable in accordance with the clause at FAR 52.233-1, Disputes.



DACW21-02-B-0007
0002

Page 47 of 77

(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically,
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part
1315.

(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only
if--

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount
is paid; and

(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice
amount is paid.

(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The
Government will not request any additional data. The Contractor shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue
late payment interest penalty and such additional penalty as may be required;

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and

(3) State that payment of the principal has been received, including the date of receipt.

(B) If there is no postmark or the postmark is illegible--

(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the
demand is received on or before the 40th day after payment was made; or

(2) If the designated payment office fails to make the required annotation, the Government will determine the
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the
40th day after payment was made.

(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract
financing payments in accordance with the applicable contract financing clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services
(including a material supplier) for the purpose of performing this contract the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as
are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an
interest penalty for each payment not made in accordance with the payment clause--

(i) For the period beginning on the day after the required payment date and ending on the date on which payment of
the amount due is made; and
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(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty.

(3)  Subcontractor clause flowdown. A clause requiring each subcontractor to use:

    (i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs
(c)(1) and (c)(2) of this clause in each of its subcontracts; and

(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier
subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract,
provisions that--

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment
penalty if--

(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the
subcontractor; and

(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to
paragraph (d)(3)(i) of this clause.

(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for
subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the
identified subcontract performance deficiency, and--

(i) Make such payment within--
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(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must
be recovered from the Government because of a reduction under paragraph
(e)(5)(i)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the Government; or

(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an
interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--

(A) The amounts withheld under paragraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld
amounts from the Government until--

(i) The day the identified subcontractor performance deficiency is corrected; or

(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause.

(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement,
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon
as practicable upon making such determination; and

(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause.

(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the
Contractor shall--

(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or

(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues
the obligation to pay an interest penalty.
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(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a
subcontractor (with a copy furnished to the Contracting Officer), specifying--

(1) The amount to be withheld;

(2) The specific causes for the withholding under the terms of the subcontract; and

(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a party.
The Government may not be interpleaded in any judicial or administrative proceeding involving such a dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient
subcontract performance or nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not
include any amount for reimbursement of such interest penalty.

(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has otherwise
overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and request
instructions for disposition of the overpayment.

(End of clause)

52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR
REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to extend the payment due date until such time as the Government can make payment
by EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the
Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
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Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the
Government of the payment receiving point applicable to this contract, the Government shall make payment to the
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;

(ii) Paying any prompt payment penalty due; and

(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause.
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from
changes to EFT information made by the Contractor's financial agent.

(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
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the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall
mail the payment information to the remittance address contained in the CCR database.

(End of Clause)

52.236-4011 Disclosure of Magnitude of Construction (FAR 36.204 and DFARS 236.204)

The estimated price range for this project is between $5,000,000.00 and $10,000,000.00.                     .

 52.239-4001 Year 2000 Compliance

  The contractor shall ensure products provided under this contract, to  include hardware, software, firmware, and
middleware, whether acting alone or combined as a system, are Year 2000 compliant as defined as follows:  Year
2000 compliant means with respect to information technology, that the information technology accurately processes
date/time data (including, but  not limited to, calculating, comparing, and sequencing) from, into, and      between
the twentieth and twenty-first centuries, and the years 1999 and  2000 and leap year calculations, to the extent that
other information, used  in combination with the information technology being acquired, properly
 exchanges date/time data with it.

 52.239-4005 Year 2000 Compliance - Construction Contracts

   a.  In accordance with FAR 39.106, the contractor shall ensure that with
 respect to any design, construction, goods, or services under this contract
 as well as any subsequent task/delivery orders issued under this contract
 (if applicable), all information technology contained therein shall be Year
 2000 compliant.  Specifically:

 The contractor shall:

      (1)  Perform, maintain, and provide an inventory of all major
 components to include structures, equipment, items, parts, and furnishings
 under this contract and each task/delivery order which may be affected by
 the Y2K compliance requirement.

      (2)  Indicate whether each component is currently Year 2000 compliant
 or requires an upgrade for compliance prior to government acceptance.

                                (End of Clause)

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

http://www.arnet/gov/far
http://farsite.hillar.mil
http://www.dtic.mil/dfars

52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)
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(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause.

(b)  The use in this solicitation or contract of any Engineer Federal Acquisition Regulation supplement (EFARS)
(48 CFR) clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the
regulation.

252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-
RELATED FELONIES (MAR 1999)

(a)  Definitions.  As used in this clause—

(1)  “Arising out of a contract with the DoD” means any act in connection with—

(i)  Attempting to obtain;

(ii)  Obtaining, or

(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3)  “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;

(2) On the board of directors of any DoD contractor or first-tier subcontractor;

(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or
subcontractor with regard to any DoD contract or first-tier subcontract.



DACW21-02-B-0007
0002

Page 54 of 77

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal
penalty of not more than $500,000 if convicted of knowingly—

(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or

(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor.

(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—

(1)  Suspension or debarment;

(2)  Cancellation of the contract at no cost to the Government; or

(3)  Termination of the contract for default.

(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer.  Requests shall clearly identify—

(1)  The person involved;

(2)  The nature of the conviction and resultant sentence or punishment imposed;

(3)  The reasons for the requested waiver; and

(4)  An explanation of why a waiver is in the interest of national security.

(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the
Federal Acquisition Regulation, except those for commercial items or components.

(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

(End of clause)

252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991)

(a) The Contractor shall display prominently in common work areas within business segments performing work
under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector
General.

(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army
Navy Drive, Washington, DC 22202-2884.

(c)  The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as a
hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage
employees to make such reports.



DACW21-02-B-0007
0002

Page 55 of 77

(End of clause)

252.204-7000    DISCLOSURE OF INFORMATION (DEC 1991)

(a) The Contractor shall not release to anyone outside the Contractor's organization any unclassified information,
regardless of medium (e.g., film, tape, document), pertaining to any part of this contract or any program related to
this contract, unless--

(1) The Contracting Officer has given prior written approval; or

(2) The information is otherwise in the public domain before the date of release.

(b) Requests for approval shall identify the specific information to be released, the medium to be used, and the
purpose for the release.  The Contractor shall submit its request to the Contracting Officer at least 45 days before the
proposed date for release.

(c) The Contractor agrees to include a similar requirement in each subcontract under this contract.  Subcontractors
shall submit requests for authorization to release through the prime contractor to the Contracting Officer.

(End of clause)

252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,
whether classified or not, to the contractor.

(End of clause)

252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION.(NOV 2001)

(a) Definitions.

As used in this clause--

(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information
required for the conduct of business with DoD.

(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet
Information Services to identify unique business entities.

(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or
affiliates of the parent business concern.

(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully
completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be
registered in the CCR database prior to award, during performance, and through final payment of any contract
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resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United
States.

(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by
the Contracting Officer to verify that the offeror is registered in the CCR database.

(3) Lack of registration in the CCR database will make an offeror ineligible for award.

(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a
complete and accurate application via the Internet. However, registration of an applicant submitting an application
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should
consider applying for registration immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to confirm on an annual basis that its information in
the CCR database is accurate and complete.

(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling
1-888-227-2423, or via the Internet at http://www.ccr.gov.

(End of clause)

252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991)

(a) Definition.

"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to
business entities.

(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate
employees or offices responsible for entering into subcontracts under defense contracts.  The list shall include the
business address, telephone number, and area of responsibility of each employee or office.

(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than
once a year.

(End of clause)

252.209-7000 ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION UNDER
THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995)

(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by the
Contracting Officer.
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(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for
commercial items.

252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial interest
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some
other method of holding securities that does not disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government
of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that
owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)
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252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense
contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

252.211-7000 ACQUISITION STREAMLINING  (DEC 1991)

(a) The Government's acquisition streamlining objectives are to --

(1) Acquire systems that meet stated performance requirements;

(2) Avoid over-specification; and

(3) Ensure that cost effective requirements are included in future acquisitions.

(b) The Contractor shall --

(1) Prepare and submit acquisition streamlining recommendations in accordance with the statement of work of this
contract; and

(2) Format and submit the recommendations as prescribed by data requirements on the contract data requirements
list of this contract.

(c) The Government has the right to accept, modify, or reject the Contractor's recommendations.

(d) The Contractor shall insert this clause, including this paragraph (d), in all subcontracts over $1 million, awarded
in the performance of this contract.

252.223-7004     DRUG-FREE WORK FORCE (SEP 1988)

(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that
Title.  The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or
other uses authorized by law.
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(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions.  The extent of and criteria for such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(ii) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a sensitive position who
is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter,
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective bargaining
session.

(End of clause)

252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES  (AUG 2000)

(a) The Contractor agrees to deliver under this contract only such of the following articles that have been grown,
reprocessed, reused, or produced in the United States, its possessions, or Puerto Rico --
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(1) Food;

(2) Clothing;

(3) Tents, tarpaulins, or covers;

(4) Cotton and other natural fiber products;

(5) Woven silk or woven silk blends;

(6) Spun silk yarn for cartridge cloth;

(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics;

(8) Canvas products;

(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles); or

(10) Any item of individual equipment (Federal supply Classification 8465) manufactured from or containing such
fibers, yarns, fabrics, or materials.

(b) This clause does not apply --

(1) To supplies listed in FAR section 25.104(a), or other supplies for which the Government has determined that a
satisfactory quality and sufficient quantity cannot be acquired as and when needed at U.S. market prices;

(2) To foods which have been manufactured or processed in the United States, its possessions, or Puerto Rico;

(3) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense
FAR Supplement; or

(4) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic
or coated synthetic fabric itself), if--

(i) The fabric is to be used as a component of an end item that is not a textile product. Examples of textile products,
made in whole or in part of fabric, include--

(a) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial
Furnishings and Appliances);

(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/
findings/tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia;

(C) Upholstered seats (whether for household, office, or other use); and

(D) Parachutes (Federal Supply Class 1670); or

(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands.

(End of clause)

252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992)

(a) Definitions.  As used in this clause--
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(1)  "Foreign person" means any person other than a United States person as defined in Section 16(2) of the Export
Administration Act of 1979 (50 U.S.C. App. Sec 2415).

(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979 and means any
United States resident or national (other than an individual resident outside the United States and employed by other
than a United States person), any domestic concern (including any permanent domestic establishment of any foreign
concern), and any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic
concern which is controlled in fact by such domestic concerns, as determined under regulations of the President.

(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity, certifies that it--

(1)  Does not comply with the Secondary Arab Boycott of Israel; and

(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab
countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person from taking.

(End of clause)

252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --

(i) Material;

(ii) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

252.236-7001     CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen
by the Contracting Officer.

(b) The Contractor shall--

(1) Check all drawings furnished immediately upon receipt;
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(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall
perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of
drawings:

   Title             File              Drawing No.        
Index of Drawings  DSH 112/127   Plate X-1
Location Map         DSH 112/127   Plate X-2
Port Wentworth      DSH  112/127  Plate E-1
Port Wentworth      DSH  112/127  Plate E-2
Whitehall – Kings Island Examination Survey DSH 112/127 Plate E-3
Whitehall  Examination Survey DSH 112/127 Plate E-4
Marsh Island  Examination Survey DSH 112/127 Plate E-5
Marsh Island  Examination Survey DSH 112/127 Plate E-6
Marsh Island  Examination Survey DSH 112/127 Plate E-7
City Front Examination Survey DSH 112/127 Plate E-8
Wrecks Channel Examination Survey DSH 112/127 Plate E-9
Wrecks Oglethorpe Examination Survey DSH 112/127 Plate E-10
Back River Examination Survey DSH 112/125 Plate E-11
Back River Examination Survey DSH 112/127 Plate E-12
Back River Examination Survey DSH 112/127 Plate E-13
Oglethorpe Fort Jackson Examination Survey DSH 112/127 Plate E-14
The Bight Examination Survey DSH 112/127 Plate E-15
Bight Uppler Flats Examination Survey DSH 112/127 Plate E-16
Upper Flats – Lower Flats Examination Survey DSH 112/127 Plate E-17
Lower Flats Examination Survey DSH 112/127 Plate E-18
Long Island Crossing Examination Survey DSH 112/127 Plate E-19
Long Island Crossing Examination Survey DSH 112/127 Plate E-20
Long Island Crossing Examination Survey DSH 112/127 Plate E-21
New Channel Range Examination Survey DSH 112/127 Plate E-22
New Channel Range Examination Survey DSH 112/127 Plate E-23
Channel Typical Sections DSH 112/127 Plate S-1
Channel Typical Sections DSH 112/127 Plate S-2
Channel Typical Sections DSH 112/127 Plate S-3
Channel Typical Sections DSH 112/127 Plate S-4
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-1
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-2
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-3
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Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-4
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-5
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-6
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-7
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-8
Dredge Disposal Areas Examination Survey DSH 112/127 Plate D-9

(End of clause)

252.236-7002     OBSTRUCTION OF NAVIGABLE WATERWAYS.  (DEC 1991)

(a) The Contractor shall --

(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps,
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or
obstruct navigation;

(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and

(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed.

(b) The Contracting Officer may --

(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance
with paragraph (a) of this clause; and

(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or

(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.).

252.236-7004     PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.  (DEC 1991)

(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and
equipment at the contract lump sum price for this item.

(1) 60 percent of the lump sum price upon completion of the contractor's mobilization at the work site.

(2) The remaining 40 percent upon completion of demobilization.

(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a reasonable
relation to the cost of the work in this contract.

(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined by
the Contracting Officer, of --

(i) Actual mobilization costs at completion of mobilization;

(ii) Actual demobilization costs at completion of demobilization; and

(iii) The remainder of this item in the final payment under this contract.
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(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to
appeal.

252.242-7000     POSTAWARD CONFERENCE (DEC 1991)

The Contractor agrees to attend any postaward conference convened by the contracting activity or contract
administration office in accordance with Federal Acquisition Regulation subpart 42.5.

(End of clause)

252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an
individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

----------------------------------------------------------------------
(Official's Name)
----------------------------------------------------------------------
(Title)

(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

252.245-7001     REPORTS OF GOVERNMENT PROPERTY (MAY 1994)
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(a) The Contractor shall provide an annual report --

(1) For all DoD property for which the Contractor is accountable under the contract;

(2) Prepared in accordance with the requirements of DD Form 1662, DoD Property in the Custody of Contractors, or
approved substitute, including instructions on the reverse side of the form;

(3) In duplicate, to the cognizant Government property administrator, no later than October 31.

(b) The Contractor is responsible for reporting all Government property accountable to this contract, including that
at subcontractor and alternate locations.

(End of clause)

252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA  (MAR 2000)

(a) Definitions.  As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.

(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is
performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned  by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.

(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(i) This contract is a construction contract; or

(ii) The supplies being transported are--

(A) Noncommercial items; or
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(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it contracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or
any other clause of this contract.  Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Division of National Cargo, Office of Market Development, Maritime Administration, U.S. Department of
Transportation, Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of
lading, which shall contain the following information --

(1) Prime contract number;

(2) Name of vessel;

(3) Vessel flag of registry;

(4) Date of loading;
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(5) Port of loading;

(6) Port of final discharge;

(7) Description of commodity;

(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U.S. dollars; and

(10) Name of the steamship company.

(f) The Contractor agrees to provide with its final invoice under this contract a representation that to the best of its
knowledge and belief --

(1) No ocean transportation was used in the performance of this contract;

(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format:

    ITEM              CONTRACT          QUANTITY
    DESCRIPTION     LINE ITEMS
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
TOTAL_______________________________________________________________

(g) If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is
entitled to equitably adjust the contract, based on the unauthorized use.

(h) The Contractor shall include this clause, including this paragraph (h), in all subcontractors under this contract
that--

(1) Exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation; and

(2) Are for a type of supplies described in paragraph (b)(3) of this clause.

(End of clause)

252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA  (MAR 2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of this
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this
contract, will be transported by sea, the Contractor --
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(1) Shall notify the Contracting Officer of that fact; and

(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of this
contract.

(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the
relationship of the contracting parties--

(1) In all subcontracts under this contract, if this contract is a construction contract; or

(2) If this contract is not a construction contract, in all subcontracts under this contract that are for--

(i) Noncommercial items; or

(ii) Commercial items that--

(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it subcontracts for f.o.b. destination shipment);

(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(End of clause)
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SECTION 00800 Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

52.0007-4802  PHYSICAL DATA (APR 1984) (FAR 52.236-4)

Data and information furnished or referred to below is for the Contractor's information.  The Government shall not be
responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.

  (a) Physical Conditions.  Th e physical conditions indicated on the drawings and in the specifications are the result of
the site investigations by surveys and soundings.  Contractors are strongly encouraged  to visit the work site and
determine for themselves the characteristics of the material to be removed and the extent of the work performed.

  (b) Weather Conditions.

  (1) The annual normal rainfall (1950-90) at Savannah, Georgia, Municipal Airport, 5 miles west of the site, is 49.70
inches.  (Average Annual 1961-90:  48.30 inches.)

  (A) Record (40 years)
      Maximum Monthly – 20.1 inches July 1964

  (B) Record (40 years)
      Minimum Monthly -- 0.02 inch October 1963

  (C) Record (40 years)
      Maximum 24 Hour – 7.04 inches August 1971

Normally about 25 inches of rain falls during the thunderstorm season of 15 June through 15 September.  The remainder
of the annual rainfall, produced principally by squall-line and frontal showers, is spread over 9 months with a minor peak
in March.  Considerable periods of fair, mild weather are experienced in October, November, April, and to a less extent,
in May.  Snow is a rarity and even a trace does not occur on an average of once a year.  The greatest recorded fall was
3.6 inches in February 1968.  Severe tropical storms affect this area about once in 10 years.  Rainfall from these storms
constitutes our heaviest sustained precipitation.  Instances of this are the 22.79 inches in August 1898, and 22.88 inches
in September 1924, most of which was from tropical storms, (1950-85) 20.10 inches in July 1964.

  (2) The average normal monthly temperature at Savannah, Georgia, (1950-90) is 66.8 degrees F. with seasonal averages
as follows:

       --------------------------------------------------------
       Season                                Degrees Fahrenheit
       --------------------------------------------------------

       Winter                                          51
       Spring                                           66
       Summer                                        81
       Fall                                                68

       Extreme temperatures are as follows (normals based on 1951-80):

       (A) Normal Daily Maximums ------ 105 degrees F. July 1986
                                                               (Normal maximum 90.8)
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                                                               84 degrees F. January 1957
                                                               (Normal maximum 60.3)

       (B) Normal Daily Maximum         76.1 degrees F.

       (C) Daily Minimums ------ 3 degrees F. January 1985
                                                          (Normal minimum 37.9)

                                                          61 degrees F. July 1972
                                                          (Normal minimum 71.5)

       (D) Average Normal Daily Minimum    55.1 degrees F.

             Average Normal Daily Maximum     76.7 degrees F.

       (E) Record (40 years) Maximum -- 105 degrees F. July 1986

       (F) Record (40 years) Minimum --    3 degrees F. January 1985

(3)  The annual average wind speed, for the past 40 years of record, is 7.9 mph, southwest, with the highest monthly
mean occurring in February (NE) and March (WNW) at 9.2 mph, and the lowest monthly mean in August at 6.6 mph,
southwest.  Extreme winds (fastest 1 minute value) vary from 46 mph west in March 1981 to 68 mph southwest in May
1984.  Weather Bureau records for Savannah, Georgia, giver the following data:

-----------------------------------------------------------------------------------------------------------------------------------
                                                                   Partly                        Thunder-   Dense
 (1948-90)                                   Clear     Cloudy     Cloudy       storms         Fog*
-----------------------------------------------------------------------------------------------------------------------------------
Years of Record                             42           42              42             42              42

Number Days per Year                 116         124           125             52              44

------------------------------------------------------------------------
*NOTE:  Heavy fog, visibility 1/4 mile or less.

Temp. Degrees F.                                        Days per Year                  Years of Record
----------------------------------------------------------------------------------------------------------------------------------
90 degrees and above                                          68                                         26
32 degrees and below                                          30                                         26
------------------------------                                   -----                                      ------
Percent of Possible Sunshine                              62                                         40

  (c) Transportation Facilities.  Railway facilities are available at Savannah, Georgia.  Areas of work are accessible by
barge through the Atlantic Intracoastal Waterway and the Savannah Harbor.

(d)  Location.  The location of the work is within the limits of Sediment Basin and the Savannah Harbor, Chatham
County, Georgia and Jasper County, South Carolina.  The project consists of maintenance dredging of the Savannah
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Harbor between Stations 0+000 to 112+500 and the Sediment Basin channel between Station 0+500 and 13+300.,
Jasper, South Carolina and Chatham County, Georgia.

(e) Local Conditions.

(f) Local Tide Conditions.  The areas of work are not subject to severe wave action and exposure to severe storm is
slight.  The mean tidal range is 7.2 feet and the spring range is 8.4 feet.  Current velocities in the Ship Channel
average 3 to 4 feet per second with maximum of 5 feet per second.  The working season lasts throughout the year.

(g) Condition of the Ship Channels.  The tide gates in Back River have been taken out of operation are not expected to
be in operation during the course of this contract.

(h) Channel Traffic.  The traffic that may be expected to use the Sediment Basin during the progress of the work.  Work
consists of towboats, barges and various small craft.  The traffic that may be expected to use the channel during the
progress of the work consists of ocean going vessels, towboats, barges and various small craft.  According to
Waterborne Commerce Statistics, in 1989 about 7,760 vessel trips were made in and out of Savannah Harbor.
Navigation traffic will be using the existing channels at all hours during construction of the project.

(i)  Obstruction of Channel.  The Government will not undertake to keep the channel free from vessels or other
obstructions, except to the extent of such regulations, if any, as may be prescribed by the Secretary of the Army,
in accordance with the provisions of Section 7 of the River and Harbor Act approved 8 August 1917.  The
Contractor will be required to conduct the work in such a manner as to obstruct navigation as little as possible,
and in case the Contractor’s plant and/or pipeline so obstructs the channel as to make difficult or endanger the
passage of vessels, said plant shall be promptly moved on the approach of any vessel to such an extent as may
be necessary to afford a practicable passage.  Upon completion of the work the Contractor shall promptly
remove his plant, including ranges, buoys, piles and other markers placed by him under the contract in
navigable waters or on the shore.

(j) Submerged Pipelines.  In the event the Contractor elects to submerge his pipeline, the top of the submerged
pipeline shall be no higher than the project depth for the channel in which the submerged pipeline is placed.
The location of the submerged pipeline shall be marked with signs, buoys or flags to the complete satisfaction
of the Contracting Officer.  The Contractor shall notify the Contracting Officer 7 days in advance of
submerging or raising pipelines so that a “Notice to Mariners” can be issued.

(k) Subsurface Investigations:  No subsurface investigations (drilling or core boring) have been performed for this
work.

(A)  The Contractor shall promptly, and before the conditions are disturbed, give a written notice, within 3 days, to the
Contracting Officer of (1) subsurface or latent physical conditions at the site which differ materially from those indicated
in this contract, or (2) unknown physical conditions at the site, of an unusual nature, which differ materially from those
ordinarily encountered and generally recognized as inherent in work of the character provided for in the contract.

(B)  The Contracting Officer shall investigate the site conditions promptly after receiving the notice.  If the conditions do
materially so differ and cause an increase or decrease in the Contractor’s cost of, or the time required for, performing any
part of the work under this contract, whether or not changed as a result of the conditions, an equitable adjustment shall be
made under this clause and the contract modified in writing accordingly.

(C)  No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, unless
the Contractor has given the written notice required; provided, that the time prescribed in (i)(A) above for giving written
notice may be extended by the Contracting Officer.

(D)  No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be allowed
if made after final payment under this contract.  (FAR 52.236-2 DIFFERING SITE CONDITIONS.)
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(E)  The Contractor acknowledges that he has taken steps reasonably necessary to ascertain the nature and location of the
work, and that he has investigated and satisfied himself as to the general and local conditions which can affect the work
or its cost, including but not limited to (1) conditions bearing upon transportation, disposal, handling, and storage of
materials; (2) the availability of labor, water, electric power, and roads; (3) uncertainties of weather, river stages, tides, or
similar physical conditions at the site; (4) the conformation and conditions of the ground; and (5) the character of
equipment and facilities needed preliminary to and during work performance.  The Contractor also acknowledges that he
has satisfied himself as to the character, quality, and quantity of surface and subsurface materials or obstacles to be
encountered insofar as this information is reasonably ascertainable from an inspection of the site, including all
exploratory work done by the Government, as well as from the drawings and specifications made a part of this contract.
Any failure of the Contractor to take the actions described and acknowledged in this paragraph will not relieve the
Contractor from responsibility for estimating properly the difficulty and cost of successfully performing the work, or for
proceeding to successfully perform the work without additional expense to the Government.

(F) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based on
the information made available by the Government.  Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its officers
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this
contract (FAR 52.236-3 – SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK).

(G) Disposal Areas.  The designated disposal area is shown on the contract drawings and is listed in paragraph
DISPOSAL AREA OPERATIONS in Section 02100 DREDGING.  The Contractor will not be allowed to use any
disposal area for this work other than those identified in paragraph DISPOSAL AREA OPERATIONS in Section
02100 DREDGING.

(H) Channel Condition Existing channel side slopes may not have been previously dredged to required depth, as shown
on the contract drawings, in areas covered by this contract.  The lates dredgings in the Sediment Basin were
completed as follows:

Contract No                                 Date                                        Stations Dredged

DACW21-97-C-0050                  April 1997                 Sediment Basin 0+500 to 13+300
DACW21-99-C-0043 November 1998 Sediment Basin 0+500 to 13+300
DACW21-01-C-0005 December 2000 Sediment Basin 0+500 to 13+300

THE LATEST DREDGINGS IN THE INNER CHANNELS WERE COMPLETED AS FOLLOWS:

DACW21-96-C-0038 April 1996 112+500 to 0+000 (Maintenance Dredging)
DACW21-97-C-0050 April 1997 50+000 to 0+000 (Maintenance Dredging)
DACW21-99-C-0043 November 1998 50+000 to 0+000 (Maintenance Dredging)
DACW21-00-C-0012 August 2000 50-112+500 (Maintenance Dredging)
DACW21-01-C-0005 December 2000 50-0+000 (Maintenance Dredging)

(End of clause)

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of   $658.37 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
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the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)

52.223-4002  U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM
385-1-1

  This paragraph applies to contracts and purchase orders that require the contractor to comply with EM 385-1-1
(e.g., contracts that include the Accident Prevention clause at FAR 52.236-13 and/or other safety provisions).  EM
385-1-1 and its changes are available at http://www.hq.usace.army.mil.  (At the HQ homepage, select Safety and
Occupational Health.)  The Contractor shall be responsible for complying with the current edition and all changes
posted on the web through the date that is 10 calendar days prior to the date offers are due.  If the solicitation is
amended to extend the time set for receipt of offers, the 10 calendar days rule stated above shall be applied
against the amended date.  (For example, if offers are due on 10 April, all changes posted on or before 31 March
shall apply to the contract.  If the time for receipt of offers is extended from 10 April to 20 April, all changes
posted on or before 10 April shall apply to the contract.)

52.228-4002     REQUIRED INSURANCE (FEB 1987 SAS) (Ref. FAR 28.307)

  (a) The Contractor shall procure and maintain during the entire period of his performance under this contract the
following minimum insurance:
          Comprehensive and Employer's Liability Insurance in the amount
          required by the State law in which the work is to be performed
          under this contract.
          Comprehensive General Liability Insurance in an amount not less
          than $500,000 per accident.
          Automobile Liability Insurance:  $200,000 per person and $500,000
          per accident for bodily injury liability and $20,000 property
          damage liability.
  (b) Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting Officer a
certificate or written statement of the above-required insurance.  The policies evidencing required insurance shall
contain an endorsement to the effect that cancellation, or any material change in the policies adversely affecting the
interests of the Government in such insurance, shall not be effective for such period as may be prescribed by the
laws of the State in which this contract is to be performed and in no event less than 30 days after written notice
thereof to the Contracting Officer.
  (c) The Contractor agrees to insert the substance of this clause, including this subparagraph (c), in all subcontracts
hereunder.

(End of clause)

52.232-4007   ACCOUNTING AND APPROPRIATION DATA (APR 1989 CESAS-RM)

96 X 3123.0000 K6 X 082447 075085 96096 2520 D1KHKH

(End of clause)

52.232-4008     DESIGNATED BILLING OFFICE (APR 1989 CESAS-RM)

  Invoices will be mailed to:

  U.S. Army Corps of Engineers
  Attn:  CESAS-OP-NN
  P.O. Box 889
  Savannah, GA  31402-0889
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(End of Clause)
52.232-4009  DESIGNATED PAYMENT OFFICE (AUG 1998 CESAS-RM-F)

  Payment will be made by:
            U.S. Army Corps of Engineers Finance Center
            ATTN:  CEFC-AO-P
            5720 Integrity Drive
            Millington, TN  38054-5005
                           (End of clause)

52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)--EFARS
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced
Construction Contracts, materials delivered to the contractor at locations other than the site of the work may be
taken into consideration in making payments if included in payment estimates and if all the conditions of the
General Provisions are fulfilled.  Payment for items delivered to locations other than the work site will be limited to:
(1) materials required by the technical provisions; or (3) materials that have been fabricated to the point where they
are identifiable to an item of work required under this contract.
  (b) Such payment will be made only after receipt of paid or receipted
invoices or invoices with canceled check showing title to the items in the prime contractor and including the value of
material and labor incorporated into the item.  In addition to petroleum products, payment for materials delivered
off-site is limited to the following items:  None

(End of clause)

52.232-5001  CONTINUING CONTRACTS (MAR 1995)--EFARS
  (a) This is a continuing contract, as authorized by Section 10 of the
River and Harbor Act of September 22, 1922 (33 U.S. Code 621).  The payment of some portion of the contract
price is dependent upon reservations of funds from future appropriations, and from future contribution to the project
having one or more non-federal project sponsors.  The responsibilities of the Government are limited by this clause
notwithstanding any contrary provision of the "Payments to Contractor" clause or any other clause of this contract.
  (b) The sum of $1,000,000.00 has been reserved for this contract and is available for payments to the contractor
during the current fiscal year. It is expected that Congress will make appropriations for future fiscal years from
which additional funds together with funds provided by one or more non-federal project sponsors will be reserved
for this contract.
  (c) Failure to make payments in excess of the amount currently reserved, or that may be reserved from time to
time, shall not entitle the contractor to a price adjustment under the terms of this contract except as specifically
provided in paragraphs (f) and (i) below.  No such failure shall constitute a breach of this contract, except that this
provision shall not bar a breach-of-contract action if an amount finally determined to be due as a termination
allowance remains unpaid for one year due solely to a failure to reserve sufficient additional funds therefore.
  (d) The Government may at any time reserve additional funds for payments under the contract if there are funds
available for such purpose.  The contracting officer will promptly notify the contractor of any additional funds
reserved for the contract by issuing an administrative modification
to the contract.
  (e) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal year,
the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and the amount
of additional funds which will be needed to meet payments due or to become due under the contract during that
fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date of
exhaustion.
  (f) No payments will be made after exhaustion of funds except to the
extent that additional funds are reserved for the contract.  The contractor shall be entitled to simple interest on any
payment that the contracting officer determines was actually earned under the terms of the contract and would have
been made except for exhaustion of funds.  Interest shall be computed from the time such payment would otherwise
have been made until actually or constructively made, and shall be at the rate established by the Secretary of the
Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on the first day of the delay in such payment.
  (g) Any suspension, delay, or interruption of work arising from
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exhaustion or anticipated exhaustion of funds shall not constitute a breach of this contract and shall not entitle the
contractor to any price adjustment under the "Suspension of Work" clause or in any other manner under this
contract.
  (h) An equitable adjustment in performance time shall be made for any
increase in the time required for performance of any part of the work
arising from exhaustion of funds or the reasonable anticipation of
exhaustion of funds.
  (i) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of funds,
the Government has failed to reserve sufficient additional funds to cover payments otherwise due, the contractor, by
written notice delivered to the contracting officer at any time before such additional funds are reserved, may elect to
treat his right to proceed with the work as having been terminated.  Such a termination shall be considered a
termination for the convenience of the Government.
  (j) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds required
to meet all payments due or to become due the contractor because of work performed and to be performed under the
contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce said
reservation by the amount of such excess.

(End of clause)

52.236-4015   PRECONSTRUCTION CONFERENCE (OCT 1988 SAS) (Ref. FAR 36.305)

  (a) A preconstruction conference will be arranged by the Contracting Officer’s Representative (COR),after award
of contract and before commencement of work.  The COR will notify the Contractor of the time and date set
for the meeting.  At this conference, the Contractor shall be oriented with respect to Government procedures and line
of authority, contractual, administrative, and construction matters.
  (b) The Contractor shall deliver to CT-P, in completed form, a
Certificate of Insurance and Power of Attorney.  The contractor  will submit the following items at least 14 days
prior to the preconstruction conference in either completed or draft form:
          Accident Prevention Plan (5 copies)
           (use format shown in Attachment 1 to SECTION 00800)
          Quality Control Plan (5 copies)
          Letter Appointing Superintendent and Quality Control Organization
          Transmittal Register
          Network Analysis System, or Program Chart, when applicable
          List of Subcontractors
          Dredging and Disposal Plan
          Environmental Protection Plan
           Endangered Species Watch Plan
  (c) A letter of record will be written documenting all items discussed at
the conference, and a copy will be furnished by the COR to all in attendance.
                            (End of clause)

52.236-4017  SUBMITTAL OF MODIFICATION COST ESTIMATE PROPOSALS (MAR 1992 SAS)
(Ref. DFARS 52.236-7000)

  When submittals of Cost Estimate Proposals are required for additions or deletions to work under this contract by
modification, the Contractor shall use DA Form 5418-R titled "Cost Estimate Analysis" (see Attachment 1 to
SECTION 00800).  A  separate assemblage will be prepared for submittal by each trade affected  by the proposed
work.

(End of clause)
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52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;

(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
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gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

52.249-4001  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (APR 1991 OCE)
                         (Ref. FAR 52.249-10)

  (a) This provision specifies the procedure for the determination of time extensions for unusually severe weather in
accordance with the contract clause entitled DEFAULT (FIXED-PRICE CONSTRUCTION).  In order for the
Contracting Officer to award a time extension under this clause, the following conditions must be satisfied:
    (1) The weather experienced at the project site during the contract period must be found to be unusually severe,
that is, more severe than the adverse weather anticipated for the project location during any given month.
    (2) The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be
beyond the control and without the fault or negligence of the Contractor.
  (b) The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and
Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for
monthly weather time evaluations.  The Contractor's progress schedule must reflect these anticipated adverse
weather delays in all weather dependent activities.
                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                    WORKDAYS BASED ON 5-DAY WORK WEEK
JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
   6        6         5          4          5        7        9         8         5        2           3         6
  (c) Upon acknowledgment of the Notice to Proceed and continuing through-out the contract, the Contractor will
record on the daily Contractor Quality Control report the occurrence of adverse weather and resultant impact to
normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 50 percent
or more of the Contractor's scheduled workday.  The number of actual adverse weather delay days shall include days
impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated
chronologically from the first to the last day in each month, and be recorded as full days.  If the
number of actual adverse weather delay days exceeds the number of days anticipated in paragraph (b) above, the
Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for
equivalent fair weather workdays, and issue a modification in accordance with the contract clause entitled
DEFAULT (FIXED PRICE CONSTRUCTION).

(End of clause)

52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS - EFARS
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following
principles will be applied to determine allowable equipment costs:

(1) Actual costs for each piece of equipment, or groups of similar serial or series
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.

(2) If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted
to actual costs.

  (3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses.
  (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the
provisions of FAR 31.205-11).
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.

(End of Clause)
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1.  Contract Drawings:   
 
Drawing No. DSH 112/127, Sheets 1 through 35  
 
2.  Rates of Wages 
 
3.  Formats: 
 
    Accident Prevention Plan (Ref. FAR 52.236-13 and EM 385-1-1) 
 
    Disposal Areas 
 
    Daily Contractor Quality Control Report 
 
    Endangered Species Protection and Awareness Program 
 
    Sighting Information 
 
    Weir Effluent Data Sheet 
 
4.  Forms: 
 
    SAS Form 9 - Activity Hazard Analysis 
 
    SAD Form 1437a-R – Safety Checklist for Floating Plant (EM 385-1-1 
    And DvR 385-1-1) 
 
    SAD Form 1437b-R – Safety Checklist for Launches, Motorboats and Skiffs 
    (EM 385-1-1 and DvR 385-1-1) 
*2 
    SAD Form 1666a Safety Checklist for Crawler, Truck & Wheel Mounted Cranes 
 
    SAD Form 1666b Safety Checklist for Portal, Tower, and Pillar Cranes 
 
    SAD Form 1666d Safety Checklist for Motor Vehicles, Trailers and Trucks 
 
    SAD Form 1666e-R - Safety Checklist for Crawler Tractors and Dozers 
 
    SAD Form 1666f-R - Safety Checklist for Scrapers, Motor Graders, and 
    Other Mobile Equipment 
 
    SAD Form 1666g Safety Checklist for Material Hoists 
 
    SAD Form 1666h Safety Checklist for Earth Drilling Equipment 
 
    SAD FL 198 – Report of Safety Meeting 
 
    ENG Form 2454 – Construction Progress Chart 
 
    ENG Form 3394 – Accident Investigation Report 
 
    ENG Form 4025 - Transmittal of Shop Drawings, Equipment Data, Material 
    Samples, or Manufacturer's Certificates of Compliance 
 
    ENG Form 4267 – Report of Operations – Pipeline, Dipper or Bucket Dredges 
   
    DA Form 5418-R - Cost Estimate Analysis 

Attachment 1 - 1  (Revised by Amendment No. 0002) 
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General Decision Number GA020083 

  General Decision Number GA020083 
  Superseded General Decision No. GA010083 
  State: Georgia 
  Construction Type: 
  DREDGING 
  County(ies): 
  STATEWIDE 
  DREDGING CONSTRUCTION PROJECTS 
  GEORGIA (East of the Aucilla and Ocmulgee Rivers within the 
  Jacksonville & Savannah Districts of the Corps of Engineers). 
  Modification Number     Publication Date 
              0             03/01/2002 
              1             03/08/2002 
 COUNTY(ies): 
 STATEWIDE 
  * ENGI0025E  02/01/2002 
                                      Rates           Fringes 
 HYDRAULIC DREDGES 20" & OVER 
  Leverman                             19.22           4.01+a 
  Engineer                             18.09           4.01+a 
  Derrick Operator                     16.78           4.01+a 
  Mate                                 15.70           3.81+a 
  Welder                               16.22           3.81+a 
  Spill Barge Operator                 16.45           3.81+a 
  Carpenter                            16.68           4.01+a 
  Electrician                          17.10           4.01+a 
  Oiler                                12.32           3.61+a 
  Deckhand                             11.53           3.61+a 
  Shoreman                             11.30           3.61+a 
  Handyman                             11.53           3.61+a 
  Fill Placer                          16.68           4.01+a 
  Asst. Fill Placer                    15.18           4.01+a 
 HYDRAULIC DREDGES UNDER 20" 
  Leverman                             10.03           1.73+b 
  Engineer                              9.59           1.73+b 
  Welder                                9.79           1.73+b 
  Mate                                  8.82           1.73+b 
  Oiler & Fireman                       8.11           1.73+b 
  Deckhand                              7.77           1.73+b 
  Launchman                             8.19           1.73+b 
  Shoreman                              7.82           1.73+b 
  Spill Barge Operator                  8.68           1.73+b 
  Spider Barge Operator                 8.68           1.73+b 
  Cook                                  8.11           1.73+b 
  Mess Cook                             7.71           1.73+b 
  Messman & Janitor                     7.53           1.73+b 
 CLAMSHELL DREDGES: 
  Operator                             19.13           4.01+a 
  Engineer                             17.11           4.01+a 
  Welder                               15.96           3.81+a 
  Mate                                 15.37           3.81+a 
  Oiler                                12.32           3.61+a 
  Deckhand                             11.53           3.61+a 
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  Scowman                              11.69           3.61+a 
  Handyman                             11.53           3.61+a 
 DIPPER DREDGES: 
  Operator                             19.31           4.01+a 
  Engineer                             17.91           4.01+a 
  Welder                               16.22           3.81+a 
  Mate                                 15.70           3.81+a 
  Oiler                                12.32           3.61+a 
  Deckhand                             11.53           3.61+a 
  Scowman                              11.69           3.61+a 
  Handyman                             11.53           3.61+a 
 TUGS LESS THAN 600 HP: 
  Tug Master                           15.34           4.01+a 
  Tug Captain                          14.85           4.01+a 
  Tug Deckhand                         11.53           3.61+a 
 TUGS 600 HP TO 1350 HP: 
  Tug Master                           16.30           401+a 
  Tug Captain                          15.00           4.01+a 
  Tug Deckhand                         11.53           3.61+a 
 TUGS GREATER THAN 1350 HP 
  Tug Master                           17.34           4.01+a 
  Tug Captain                          16.44           4.01+a 
  Tug Engineer                         16.44           4.01+a 
  Tug Deckhand                         11.53           3.61+a 
 STEWARD DEPARTMENT: 
  Steward                              12.70           3.81+a 
  2nd Cook                             11.53           3.61+a 
  Night Cook                           11.53           3.61+a 
  Messman                              11.31           3.61+a 
  Janitor                              11.53           3.61+a 
 DRILL BOATS: 
  Engineer                             18.08           4.01+a 
  Driller                              17.42           4.01+a 
  Blaster                              17.42           4.01+a 
 FOOTNOTE: 
   a. New Year's Day, Memorial Day, Independence Day, Labor Day, 
   Thanksgiving Day, Christmas Day and Good Friday. Plus 
   Vacation Contribution of 7% of straight time pay for all 
   hours worked. 
   b. New Year's Day, Memorial Day, Independence Day, Labor Day, 
   Thanksgiving Day, Christmas Day.  Plus Vacation Contribution 
   of 7% of stright time pay for all hours worked. 
 ---------------------------------------------------------------- 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29 CFR 5.5(a)(1)(v)). 
 ---------------------------------------------------------------- 
 In the listing above, the "SU" designation means that rates 
 listed under that identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
       WAGE DETERMINATION APPEALS PROCESS 
 1.) Has there been an initial decision in the matter?  This can 
  be: 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a 
   position on a wage determination matter 
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 * a conformance (additional classification and rate) 
   ruling 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program.  If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the Branch 
 of Construction Wage Determinations.  Write to: 
      Branch of Construction Wage Determinations 
      Wage and Hour Division 
      U. S. Department of Labor 
      200 Constitution Avenue, N. W. 
      Washington, D. C.  20210 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
           Wage and Hour Administrator 
           U.S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage payment 
 data, project description, area practice material, etc.) that the 
 requestor considers relevant to the issue. 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative Review 
 Board (formerly the Wage Appeals Board). Write to: 
           Administrative Review Board 
           U. S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 4.) All decisions by the Administrative Review Board are final. 
             END OF GENERAL DECISION 
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General Decision Number SC020036 

   General Decision Number SC020036 
   Superseded General Decision No. SC010036 
   State: South Carolina 
   Construction Type: 
   DREDGING 
   County(ies): 
   ABBEVILLE          DILLON              MARION 
   AIKEN              DORCHESTER          MARLBORO 
   ALLENDALE          EDGEFIELD           MCCORMICK 
   ANDERSON           FAIRFIELD           NEWBERRY 
   BAMBERG            FLORENCE            OCONEE 
   BARNWELL           GEORGETOWN          ORANGEBURG 
   BEAUFORT           GREENVILLE          PICKENS 
   BERKELEY           GREENWOOD           RICHLAND 
   CALHOUN            HAMPTON             SALUDA 
   CHARLESTON         HORRY               SPARTANBURG 
   CHEROKEE           JASPER              STATEWIDE 
   CHESTER            KERSHAW             SUMTER 
   CHESTERFIELD       LANCASTER           UNION 
   CLARENDON          LAURENS             WILLIAMSBURG 
   COLLETON           LEE                 YORK 
   DARLINGTON         LEXINGTON 
   DREDGING 
   Modification Number     Publication Date 
               0             03/01/2002 
               1             03/08/2002 
  COUNTY(ies): 
  ABBEVILLE          DILLON              MARION 
  AIKEN              DORCHESTER          MARLBORO 
  ALLENDALE          EDGEFIELD           MCCORMICK 
  ANDERSON           FAIRFIELD           NEWBERRY 
  BAMBERG            FLORENCE            OCONEE 
  BARNWELL           GEORGETOWN          ORANGEBURG 
  BEAUFORT           GREENVILLE          PICKENS 
  BERKELEY           GREENWOOD           RICHLAND 
  CALHOUN            HAMPTON             SALUDA 
  CHARLESTON         HORRY               SPARTANBURG 
  CHEROKEE           JASPER              STATEWIDE 
  CHESTER            KERSHAW             SUMTER 
  CHESTERFIELD       LANCASTER           UNION 
  CLARENDON          LAURENS             WILLIAMSBURG 
  COLLETON           LEE                 YORK 
  DARLINGTON         LEXINGTON 
   * ENGI0025E  02/01/2002 
                                       Rates           Fringes 
  HYDRAULIC DREDGES 20" & OVER 
   Leverman                             19.22           4.01+a 
   Engineer                             18.09           4.01+a 
   Derrick Operator                     16.78           4.01+a 
   Mate                                 15.70           3.81+a 
   Welder                               16.22           3.81+a 
   Spill Barge Operator                 16.45           3.81+a 
   Carpenter                            16.68           4.01+a 
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   Electrician                          17.10           4.01+a 
   Oiler                                12.32           3.61+a 
   Deckhand                             11.53           3.61+a 
   Shoreman                             11.30           3.61+a 
   Handyman                             11.53           3.61+a 
   Fill Placer                          16.68           4.01+a 
   Asst. Fill Placer                    15.18           4.01+a 
  HYDRAULIC DREDGES UNDER 20" 
   Leverman                             10.03           1.73+b 
   Engineer                              9.59           1.73+b 
   Welder                                9.79           1.73+b 
   Mate                                  8.82           1.73+b 
   Oiler & Fireman                       8.11           1.73+b 
   Deckhand                              7.77           1.73+b 
   Launchman                             8.19           1.73+b 
   Shoreman                              7.82           1.73+b 
   Spill Barge Operator                  8.68           1.73+b 
   Spider Barge Operator                 8.68           1.73+b 
   Cook                                  8.11           1.73+b 
   Mess Cook                             7.71           1.73+b 
   Messman & Janitor                     7.53           1.73+b 
  CLAMSHELL DREDGES: 
   Operator                             19.13           4.01+a 
   Engineer                             17.11           4.01+a 
   Welder                               15.96           3.81+a 
   Mate                                 15.37           3.81+a 
   Oiler                                12.32           3.61+a 
   Deckhand                             11.53           3.61+a 
   Scowman                              11.69           3.61+a 
   Handyman                             11.53           3.61+a 
  DIPPER DREDGES: 
   Operator                             19.31           4.01+a 
   Engineer                             17.91           4.01+a 
   Welder                               16.22           3.81+a 
   Mate                                 15.70           3.81+a 
   Oiler                                12.32           3.61+a 
   Deckhand                             11.53           3.61+a 
   Scowman                              11.69           3.61+a 
   Handyman                             11.53           3.61+a 
  TUGS LESS THAN 600 HP: 
   Tug Master                           15.34           4.01+a 
   Tug Captain                          14.85           4.01+a 
   Tug Deckhand                         11.53           3.61+a 
  TUGS 600 HP TO 1350 HP: 
   Tug Master                           16.30           401+a 
   Tug Captain                          15.00           4.01+a 
   Tug Deckhand                         11.53           3.61+a 
  TUGS GREATER THAN 1350 HP 
   Tug Master                           17.34           4.01+a 
   Tug Captain                          16.44           4.01+a 
   Tug Engineer                         16.44           4.01+a 
   Tug Deckhand                         11.53           3.61+a 
  STEWARD DEPARTMENT: 
   Steward                              12.70           3.81+a 
   2nd Cook                             11.53           3.61+a 
   Night Cook                           11.53           3.61+a 
   Messman                              11.31           3.61+a 
   Janitor                              11.53           3.61+a 
  DRILL BOATS: 
   Engineer                             18.08           4.01+a 
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   Driller                              17.42           4.01+a 
   Blaster                              17.42           4.01+a 
  FOOTNOTE: 
    a. New Year's Day, Memorial Day, Independence Day, Labor Day, 
    Thanksgiving Day, Christmas Day and Good Friday. Plus 
    Vacation Contribution of 7% of straight time pay for all 
    hours worked. 
    b. New Year's Day, Memorial Day, Independence Day, Labor Day, 
    Thanksgiving Day, Christmas Day.  Plus Vacation Contribution 
    of 7% of stright time pay for all hours worked. 
  ---------------------------------------------------------------- 
  WELDERS - Receive rate prescribed for craft performing operation 
  to which welding is incidental. 
  ================================================================ 
  Unlisted classifications needed for work not included within 
  the scope of the classifications listed may be added after 
  award only as provided in the labor standards contract clauses 
  (29 CFR 5.5(a)(1)(v)). 
  ---------------------------------------------------------------- 
  In the listing above, the "SU" designation means that rates 
  listed under that identifier do not reflect collectively 
  bargained wage and fringe benefit rates.  Other designations 
  indicate unions whose rates have been determined to be 
  prevailing. 
        WAGE DETERMINATION APPEALS PROCESS 
  1.) Has there been an initial decision in the matter?  This can 
   be: 
  * an existing published wage determination 
  * a survey underlying a wage determination 
  * a Wage and Hour Division letter setting forth a 
    position on a wage determination matter 
  * a conformance (additional classification and rate) 
    ruling 
  On survey related matters, initial contact, including requests 
  for summaries of surveys, should be with the Wage and Hour 
  Regional Office for the area in which the survey was conducted 
  because those Regional Offices have responsibility for the 
  Davis-Bacon survey program.  If the response from this initial 
  contact is not satisfactory, then the process described in 2.) 
  and 3.) should be followed. 
  With regard to any other matter not yet ripe for the formal 
  process described here, initial contact should be with the Branch 
  of Construction Wage Determinations.  Write to: 
       Branch of Construction Wage Determinations 
       Wage and Hour Division 
       U. S. Department of Labor 
       200 Constitution Avenue, N. W. 
       Washington, D. C.  20210 
  2.) If the answer to the question in 1.) is yes, then an 
  interested party (those affected by the action) can request 
  review and reconsideration from the Wage and Hour Administrator 
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  The request should be accompanied by a full statement of the 
  interested party's position and by any information (wage payment 
  data, project description, area practice material, etc.) that the 
  requestor considers relevant to the issue. 
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  3.) If the decision of the Administrator is not favorable, an 
  interested party may appeal directly to the Administrative Review 
  Board (formerly the Wage Appeals Board). Write to: 
            Administrative Review Board 
            U. S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  4.) All decisions by the Administrative Review Board are final. 
              END OF GENERAL DECISION 
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Last revised 9 May 97 
 

FORMAT 
(Ref. FAR 52.236-13 and EM 385-1-1 dated 3 Sep 96) 

ACCIDENT PREVENTION PLAN 
 

MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION PLAN 
 
An accident prevention plan is, in essence, a safety and health policy and 
program document.  The following areas are typically addressed in an accident 
prevention plan, but a plan shall be job specific and shall also address any 
unusual or unique aspects of the project or activity for which it is written. 
The accident prevention plan shall interface with the employer's overall 
safety and health program. Any portions of the overall safety and health 
program that are referenced in the accident prevention plan shall be included 
as appropriate. 
 
1. SIGNATURE SHEET.  Title, signature, and phone number of the following: 
 
  a. Plan preparer (corporate safety staff person, QC); 
 
  b. Plan approval, e.g., owner, company president, regional vice 
president (HTRW activities require approval of a Certified Industrial 
Hygienist (or qualified Industrial Hygiene personnel for in-house USACE 
activities; a Certified Safety Professional (or qualified USACE safety 
personnel for in-house work) may approve the plan for operations involving 
UST removal where contaminants are known to be petroleum, oils, or 
lubricants); 
 
  c. Plan concurrence (provide concurrence of other applicable corporate and 
project personnel (contractor)), e.g., Corporate Chief of Operations, 
Corporate Chief of Safety, Corporate Industrial Hygienist, project manager or 
superintendent, project safety professional, project QC.  The plan will be 
developed by qualified personnel (plan preparer) and will be signed by a 
competent person (plan concurrence) and a representative of the prime 
contractor=s project management team (plan approval). 
 
2. BACKGROUND INFORMATION. List the following: 
 
  a. Contractor; 
 
  b. Contract number; 
 
  c. Project name; 
  
  d. Brief project description, description of work to be performed, and 
location (map); 
 
  e. Contractor accident experience (provide information such as EMR, OSHA 
200 Forms, corporate safety trend analyses); 
 
  f. Listing of phases of work and hazardous activities requiring activity 
hazards analyses. 
 
3. STATEMENT OF SAFETY AND HEALTH POLICY.  (In addition to the corporate 
policy statement, a copy of the corporate safety program may provide a 
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significant portion of the information required by the accident prevention 
plan.) 
 
4. RESPONSIBILITIES AND LINES OF AUTHORITIES. 
 
  a. Identification and accountability of personnel responsible for safety - 
at both corporate and project level (contracts specifically requiring safety 
or industrial hygiene personnel should include a copy of their resume - the 
District Safety and Occupational Health Office will review the qualifications 
for acceptance). For items in EM 385-1-1 which require the use of a competent 
person or a qualified person, the contractor is to maintain documentation 
demonstrating the competence or qualification of that individual. 
 
  b. Lines of authority 
 
5. SUBCONTRACTORS AND SUPPLIERS. Provide the following: 
 
  a. Identification of subcontractors and suppliers (if known); 
 
  b. Means for controlling and coordinating subcontractors and suppliers; 
 
  c. Safety responsibilities of subcontractors and suppliers. 
 
6. TRAINING. 
 
  a. List subjects to be discussed with employees in safety indoctrination. 
 
  b. List mandatory training and certifications which are applicable to this 
project (e. g., explosive actuated tools, confined space entry, crane 
operator, diver, vehicle operator, HAZWOPER training and certification, 
personal protective equipment) and any requirements for periodic 
retraining/recertification. 
 
  c. Identify requirements for emergency response training. 
 
  d. Outline requirements (who attends, when given, who will conduct etc.) 
for supervisory and employee safety meetings. 
 
  e. Identify location at the project site where the records will be 
maintained. 
 
7. SAFETY AND HEALTH INSPECTIONS. Provide details on: 
 
  a. Who will conduct safety inspections (e.g., project manager, safety 
professional, QC, supervisors, employees, etc.), when inspections will be 
conducted, how the inspections will be recorded, deficiency tracking system, 
follow-up procedures, etc; 
 
  b. Any external inspections/certifications which may be required (e.g., 
Coast Guard). 
 
8. SAFETY AND HEALTH EXPECTATIONS, INCENTIVE PROGRAMS, AND COMPLIANCE. 
 
  a. The company's written safety program goals, objectives, and accident 
experience goals for this contract should be provided. 
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  b. A brief description of the company's safety incentive programs (if any) 
should be provided. 
 
  c. Policies and procedures regarding noncompliance with safety requirements 
(to include disciplinary actions for violation of safety requirements) should 
be identified. 
 
  d. Provide written company procedures for holding managers and supervisors 
accountable for safety. 
 
9. ACCIDENT REPORTING. The contractor shall identify who shall complete the 
following, how, and when: 
 
  a. Exposure data (man-hours worked); 
 
  b. Accident investigations, reports and logs; 
 
  c. Immediate notification of major accidents. 
 
10. MEDICAL SUPPORT. Outline on-site medical support and off-site medical 
arrangements. 
 
11. PERSONAL PROTECTIVE EQUIPMENT. Outline procedures (who, when, how) for 
conducting hazard assessments and written certifications for use of personal 
protective equipment. 
 
12. PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY MANUAL (as 
applicable). 
 
  a. Hazard communication program (01.B.04); 
 
  b. Emergency response plans: 
     - procedures and tests (01.E.01) 
     - spill plans (01.E.01, 06.A.02) 
     - fire fighting plan (01.E.01, 19.A.04) 
     - posting of emergency telephone numbers (01.E.04) 
     - wildfire prevention plan (09.K.01) 
     - man overboard/abandon ship (19.A.04) 
 
  c. Layout plans (04.A.01); 
  
  d. Respiratory protection plan (05.E.01); 
 
  e. Health hazard control program (06.A.02); 
 
  f. Lead abatement plan (06.B.05 & specifications); 
 
  g. Asbestos abatement plan (06.B.05 & specifications); 
 
  h. Abrasive blasting (06.H.01); 
 
  i. Confined space (06.1); 
 
  j. Hazardous energy control plan (12.A.07); 
 
  k. Critical lift procedures (16.C.17); 
 

 3



  1. Contingency plan for severe weather (19.A.03); 
 
  m. Access and haul road plan (22.1.10); 
 
  n. Demolition plan (engineering and asbestos surveys) (23.A.01); 
 
  o. Emergency rescue (tunneling) (26.A.05); 
 
  p. Underground construction fire prevention and protection plan (26.D.01); 
 
  q. Compressed air plan (26.1.01); 
 
  r. Formwork and shoring erection and removal plans (27.B.02); 
 
  s. Lift slab plans (27.D.01); 
 
  t. SHP and SSHP (for HTRW work an SSHP must be submitted 
and shall contain all information required by the accident prevention plan - 
two documents are not required (28.B.01); 
 
  u. Blasting plan (29.A.01); 
 
  v. Diving plan (30.A.13); 
 
  w. Plan for prevention of alcohol and drug abuse (Defense Federal 
Acquisition Regulation Supplement Subpart 252.223-7004, Drug-Free Work 
Force). 
 
13. The Contractor shall provide information on how they will meet the 
requirements of major sections of EM 385-1-1 in the accident prevention plan. 
Particular attention shall be paid to excavations, scaffolding, medical and 
first aid requirements, sanitation, personal protective equipment, fire 
prevention, machinery and mechanized equipment, electrical safety, public 
safety requirements, and chemical, physical agent, and biological 
occupational exposure prevention requirements. Detailed site-specific hazards 
and controls shall be provided in the activity hazard analysis for each phase 
of the operation. Site-specific hazards are those hazards which would be 
reasonably be anticipated to occur on the construction site of concern and 
will be identified through analysis of the activities to be performed. The 
controls are measures which will be implemented by the contractor to 
eliminate or reduce each hazard to an acceptable level. 
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DISPOSAL AREAS 
 
1.  Location of Disposal Area _______________________________________________ 
 
    a.  Time of Inspection __________________________________________________ 
 
        (1)  Is dredged material properly confined in accordance with
specifications? _____________________________________________________________ 
 
        (2)  Comments _______________________________________________________ 
 
    b.  Name of Inspector ___________________________________________________ 
 
2.  Location of Disposal Area _______________________________________________ 
 
    a.  Time of Inspection __________________________________________________ 
 
        (1)  Is dredged material properly confined in accordance with 
specifications? _____________________________________________________________ 
 
        (2)  Comments _______________________________________________________ 
 
    b.  Name of Inspector ___________________________________________________ 
 
3.  Location of Disposal Area _______________________________________________ 
 
    a.  Time of Inspection __________________________________________________ 
 
        (1)  Is dredged material properly confined in accordance with 
specifications? _____________________________________________________________ 
 
        (2)  Comments _______________________________________________________ 
 
    b.  Name of Inspector ___________________________________________________ 
      
_____________________________________________________________________________
Remarks:  (Cover any conflicts in plans, specifications, or instructions) 
 
CONTRACTOR'S CERTIFICATION:  I certify that the above report is complete and
correct and that all material and equipment used and work performed during
this reporting period where in strict compliance with the contract plans and
specifications except as noted above. 
 
 
                                     _______________________________________________ 
                              Contractor's Approved Authorized Representative 
  



CONTRACTOR'S NAME 
 (Address)  
  
 DAILY CONTRACTOR QUALITY CONTROL REPORT  
  
Date:  ______________ Report No. _____  
  
Contract No.  _____________________________  
  
Description and Location of Work: ___________________________________________  
 
Weather:  (Clear)  (P. Cloudy)  (Cloudy); Temperature: ___  Min. ___ Max; ___  
  
Rainfall ______ inches  
  
Contractor/Subcontractors and Area of Responsibility  
  
  
  
  
       
_____________________________________________________________________________ 
1.  Work Performed Today:  (Indicate location and description of work 
performed.  Refer to work performed by prime and/or subcontractors by letter 
in table above.)  
  
  
  
  
  
       
_____________________________________________________________________________ 
2.  Results of Surveillance:  (Include satisfactory work completed, or 
deficiencies with action to be taken.)  
  
  
  
  
  
       
_____________________________________________________________________________ 
3.  Tests required by Plans and/or Specifications Performed and Results of   
tests:  
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_____________________________________________________________________________ 
4.  Verbal Instructions Received:  (List any instructions given by Government  
personnel on construction deficiencies, retesting required, etc., with action  
to be taken.)  
  
  
  
  
  
  
       
_____________________________________________________________________________ 
5.  Remarks:  (Cover delays and any conflicts in plans, specifications, or  
instructions.)  
  
  
  
  
  
  
       
_____________________________________________________________________________ 
6.  Safety Inspection:  (Report violations noted; corrective instructions  
given; and corrective actions taken.)  
  
  
  
  
  
  
       
_____________________________________________________________________________ 
7.  Equipment Data:  (Indicate items of construction equipment, other than  
hand tools, at jobsite, and whether or not used.)  
  
  
  
  
  
  
       
_____________________________________________________________________________ 
CONTRACTOR'S VERIFICATION:  The above report is complete and correct and all  
material and equipment used and work performed during this reporting period  
are in compliance with the contract plans and specifications except as noted  
above.  
  
  
  
                              ________________________________________________  
                              Contractor's Approved Authorized Representative  
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                                                           (SAMPLE FORMAT)

(Name of Dredging Company)

ENDANGERED SPECIES PROTECTION AND AWARENESS PROGRAM
(PROJECT NAME)

A.  PURPOSE:  Protection of an endangered species (manatee, sea turtles,
whales, etc.) during dredging and disposal operations for the above project.

B.  EDUCATION OF EMPLOYEES:  Prior to initial work, job site meetings will be
conducted by an environmental consultant, who will familiarize all employees
with the habits and habitats of the locally found endangered species, together
with detailed instructions and procedures for reporting endangered species
sightings.  Additional meetings will be conducted by an onsite coordinator as
needed.

C.  AWARENESS:  In order to provide a continuous reminder to employees of the
endangered species program, graphics will be displayed about the operating
equipment and employees provided with visual personal display.

D.  WATCH PLANS:  A watch plan that is adequate to protect endangered species
from the impacts of dredging must be approved by the Contracting Officer and
used during known times of endangered species presence.  This plan shall be
submitted for approval prior to the preconstruction conference.  The watch
plan should cover an area adequate to protect the endangered species from
impacts associated with all types of dredging activities (i.e., dredging,
disposal, blasting, etc.).  All activities should stop when an endangered
specie(s) is in the impact zone and not resume until the specie(s) is no
longer in the impact zone.  Surveillance is mandatory for the following
species which are most likely to be present during the following times:

Manatee ----------------------------------- March through December
Sea turtles ------------------------------- April through December
Whales ------------------------------------ December through March

Surveillance must be conducted to whatever extent (aerial, waterborne, etc.)
necessary to detect the endangered species.

E.  REPORTS:  All sightings must be reported immediately to the dredge
inspector within 24 hours of the sighting.  Additionally, all sightings must
be included in the daily report.  Following completion of the project, copies
of the daily reports with sightings shall be forwarded to the Dredging
Section, ATTN:  CESAS-OP-NN, U.S. Army Engineer District, Savannah, P.O. Box
889, Savannah, Georgia  31402-0889.  All of the reports must be dated and
signed by the Contractor or his representative including the name of the
person making the sighting.

F.  SUBMITTALS:  The Contractor shall submit the Endangered Species Protection
and Awareness Program in the above format to the Contracting Officer for his
approval before work is commenced in the times identified in Item D above. 
The submittal must identify the program's coordinator, surveillance personnel,
and who will be responsible for reporting sightings.







ACTIVITY HAZARD ANALYSIS

1.  Phase of Construction

2.  Location 3.  Contract No. 4.  Project

5.  Prime Contractor 6.  Date of Preparatory 7.  Estimated Start Date

Potential Safety Hazard Procedure to Control Hazard

8.  Contractor=s Representative
(signature)

9.

SAS Form 9
 1 Jan 82



SAFETY CHECKLIST FOR FLOATING PLANT
Contract # and title:

Contractor: Subcontractor:

Plant Name: Owner:

Superintendent: Captain:

Engineer: Number in crew:

Contract inspector: Date inspected:

Yes No N/A

1.  Is a copy of the current USCG Form 835
available for plants regulated by USCG? (19.A.01)

2.  Is documentation of an accredited marine
surveyor (SAMS or NAMS) available for non USCG
inspected plants? (19.A.01)

3.  Do all officers and crew posses an
appropriate USCG license or USACE license and
certification? (19.A.02)

4.  Are periodic inspections and test records of
all floating plant, equipment, and machinery
available as part of the official project file?
(19.A.01)

5.  Is there a severe weather plan which contains
the following available? (19.A.03)
    a.  a description of potential types of
severe weather hazards and steps to guard against
the hazards?
    b.  the time frame for implementing the plan?
    c.  the name and location of the safe harbor?
    d.  the name of the vessels which will be
used to move any non-self propelled plant, and
their type, capacity, speed, and availability?
    e.  river gage readings at which floating
plant must be moved away from dams, river
structures, etc. to safe areas?

SAD Form 1437a-R   Previous editions may be used for contracts
   Mar 97          referencing the 1992 edition of EM 385-1-1.
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6. Is the station bill conspicuously posted
throughout the vessel? (19.A.04)

Yes No N/A

7.  Has each crew member been given a written
description of their emergency duties and are
they familiar with them? (19.A.04)

8.  Have the following drills and tests been
recorded in the station log? (19.A.04)
    a.  abandon ship drill?
    b.  fire drill?
    c.  man overboard drill?
    d.  pump shell or pipe rupture?
    e.  hull failure?
    f.  emergency power and lighting tests?
    g.  bimonthly emergency power generator
tests?
    h.  bimonthly emergency lighting storage
batteries tests?

9.  Are material safety data sheets(MSDSs)
available for all hazardous materials on board?
(06.B.01)

10.  Are employees trained to handle hazardous
materials? (06.B.01)

11.  Are at least two employees on each shift
certified in CPR and first aid? (03.A.02)

12.  Is there a first aid log at each first aid
station? (01.D.04)

13. Are first aid kits located in a readily
accessible location and adequately stocked?
(03.B.01 & .02)

14.  Is there an adequate supply of approved,
potable drinking water available? (02.A.01)

15.  Are outlets dispensing non-potable water
clearly marked "Water Unfit For Drinking, Washing
or Cooking"?(02.A.07)

16.  Are the proper numbers of toilets,
washbasins and showers provided? (02.B.06 & .07)
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17.  Are water, soap, and a means of drying
available? (02.C.02)

Yes No N/A

18.  Is the latest information published by the
USCG regarding aids to navigation available on
board the vessel? (19.A.11)

19.  Is the vessel equipped with: (19.A.05)
     a.  fenders?
     b.  axes or other emergency cutting
equipment?
     c. an appropriate navigational signal
device?
     d.  general alarm system operated from
primary electrical system with standby batteries
on trickle charge?
     e.  easily accessible emergency controls
that are adequately protected against accidental
operation?
     f.  explosion-proof lights around gasoline
and oil barges or other locations where a fire or
explosive hazard exists?
     g.  interconnected emergency alarms?
     h.  smoke alarms in living quarters?
     i.  doors that open from both sides?
     j.  clearly marked emergency exits?
     k.  emergency stops for prime movers
operating a dredge pump?
     l.  GFCI protection on grounded 120 or 240
volt systems in toilet/shower spaces, galley,
machinery spaces, weather deck, exterior or near
any sinks?
     m.  properly maintained and identified water
tight compartments?

20.  Fuel systems: (19.A.06)
     a.  Are tanks or lines free of gauge glasses
or try cocks?
     b.  Do all fuel tanks have shutoff valves
that can be operated outside the compartment in
which the tank is located and outside the engine
compartment and outside the house bulkheads at or
above the weather deck?
     c.  Is there a shut off valve at the engine
end of the fuel lines that are 6 feet or more in
length and can it be operated from outside the
house bulkheads at or above the weather deck?
overboard discharge?
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     d.  Are all carburetors on gasoline engines
equipped with a backfire trap or flame arrestor?
     e.  Are all carburetors (except downdraft
type) equipped with a drip pan, with flame
screen, which is continuously emptied by suction
from the intake manifold or if permitted by the
overboard discharge?
     f.  Are fuel storage tanks diked or curbed
IAW NAVFAC DM-22?  If not are portable tanks used
IAW USCG requirements in 46CFR Parts 64 and 98.3?

Yes No N/A

 21.  Are cables which cross the waterways
between floating plants or between plant and
mooring marked? (19.A.07)

22.  Is there a fire and emergency warning system
(or an established fire watch) on all vessels
where people are quartered? (19.A.07)

23.  Are all floors, decks, and bilge’s free of
accumulation of fuel and grease?  (19.A.07)

24.  Are there holdbacks or rings available to
secure equipment during rough weather? (19.A.07)

25.  Are all deck openings, elevated surfaces,
and similar locations provided with guardrails,
bulwarks, or taut cable guardlines? (19.A.07)

26. Are all rotating machinery, hot pipes, and
moving cables guarded against accidental contact?
(16.B.03)

27.  Are hazardous energy control procedures
available to insure that machinery will not be
operated while greasing or making repairs?
(12.A.01 & 16.A.08)

28.  Are decks free of tripping hazards? or
adequately marked in yellow? (19.A.07)

29.  Is all deck cargo carried on fuel barges
placed on dunnage? (19.A.07)

30.  Are all pieces of floating plants operating
as one unit securely fastened together with no
openings(or with guarded openings)? (19.A.07)

31.  Is there a list of confined spaces
available? (19.A.08)
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32.  Are all permitted required confined spaces
labeled? (19.A.08)

Yes No N/A

33.  Are engine spaces housing internal
combustion engines having electric spark ignition
systems equipped with exhaust fans? (19.A.10)

34.  Are all machinery spaces and non-diesel fuel
tanks compartments equipped with at least 2
ventilators, fitted with fans? (19.A.10)

35.  Are the following spaces provided with an
adequate natural ventilation system? (19.A.10)
     a.  spaces containing a portable fuel tank?
     b.  living spaces or galley?
     c.  other compartment spaces?

36.  Do vent intakes extend to within 1 foot of
the bottom of the compartment? (19.A.10)

37.  Is suitable eye protection provided at
battery charging stations? (05.B.01 & .05)

38.  Are eye wash stations provided at battery
charging stations? (6.B.02)

39.  Are flammable items such as paint and
thinners properly stored? (9.B)

40.  Are gasoline and other flammable liquids
properly stored, dispensed, and handled?
(09.B.01-.30)

41.  Does all electrical wiring meet requirements
of USCG-259, the National Electrical Safety Code
and the National Electric Code? (11.A.01)

42.  Are insulated mats provided at locations
where machinery has exposed live parts? (11.A.07)

43.  Are switch and transformer banks adequately
protected and marked to keep unauthorized
personnel out of the danger area? (11.A.02)

44.  Are portable electric tools grounded by a
multiconductor cord with an identified conductor
and a multicontact polarized plug-in receptacle?
(11.C.01)
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45.  Are ground fault circuit interrupters
provided in locations where portable tools could
be used? (11.C.05)

Yes No N/A

46.  Are flexible cords protected in work area,
appropriately secured or suspended and are they
used for appropriate useages.  (11.A.03 and Table
11-1?)

47.  Are all means of access properly secured,
guarded and free of slipping and tripping hazards?
(19.B.01)

48.  Are all working decks, stair treads, ship
ladders, platforms, catwalks, and walkways,
provided with non-slip surfaces? (19.B.01)

49.  Are grab bars provided on the sides of super
structure of tugs, tenders, and launches except
where railings are present? (19.B.01)

50.  Are double rung or flat tread type Jacob’s
ladders restricted to use only when no safer form
of access is practical? (19.B.01)

51.  Is there a safe means for boarding or leaving
the vessel? (19.B.02)

52.  Is there a stairway, ladder, ramp, gangway,
or personnel hoist provided at all personnel
points of access with breaks of 19" or more in
elevation? (19.B.02)

53.  Are gangways and ramps: (19.B.02)
     a.  secured at one end by at least one point
on each side with lines or chains to prevent
overturning?
     b.  supported at the other end in such a
manner as to support them and their normal loads
in the event they slid off their supports?
     c.  placed at an angle no greater than that
recommended by the manufacturer?
     d.  provided with a standard guardrail?

54.  Are stairs or permanent inclined ladders
provided for vertical access between decks?
(9.B.03)
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55.  Is there at least 2 feet of clearance on
outbord edges used for passageways? (19.B.3)

Yes No N/A

56.  Is the vessel equipped with at least one
portable or permanent ladder with at leastr one
portable or permanent ladder with which to rescue
a person in the water? (19.B.04)

57.   Are there at least 2 means of escape from
all assembly, sleeping and messing areas on the
plant? (19.B.04)

58.  Are all means of access maintained safe and
functional? (19.B.04)

59.  Are all floating pipelines used as walkways
equipped with a walkway which is at least 20"
wide and has a handrail on at least one side?
(19.B.05)
60.  Are floating pipelines that are not intended
as walkways barricaded on both ends?(19B.05)
61.  Are positive measures taken to raise and
secure the ladder and to block suction and
discharge lines during maintenance on pumps and
suction or discharge lines? (19.D.01)
62.  Do floating or trestle supported dredge
pipelines display the following lights at night
and in periods of restricted visibility:
(19.D.02)
     a.  One row of yellow lights that :
        (1)  flash 50-70 times per minute?
        (2)  are visible all around the horizon?
        (3)  are visible for at least 2 miles on
a clear night?
        (4)  are between 3-10 feet above the
water?
        (5)  are approximately evenly spaced?
        (6)  are not more than 30 feet apart
where the pipeline crosses a navigable channel?
        (7)  are sufficient in number to clearly
show the pipeline’s length and course?
     b.  two red lights at each end of the
pipeline (including ends in a channel where the
pipeline is separated to allow vessels to pass)
that:
        (1)  are visible all around the horizon?
        (2)  are visible for at least 2 miles on
a clear dark night?
        (3)  are 3 feet apart in a vertical line
with the lower light at the same height above the
water as the flashing yellow light?
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63.  Is the dredge designed such that a failure
or rupture of any dredge pump component including
the pipe shall not cause the dredge to sink?
(19.D.04)

Yes No N/A

64.  Is submerged pipeline resting on the bottom
where it crosses the navigation channel and is it
and the anchoring system no higher than the
required project depth? (19.D.03)

65.  Is buoyant or semi-buoyant pipeline fully
submerged and on the bottom? (19.D.03)

66.  Is raised pipeline adequately marked?
(19.D.03)

67.  Is a bilge alarm or shutdown interface
available on any dredge with the dredge pump
below the waterline? (19.D.07)

68.  Are two positive means available to secure
"stone boxes" when the boxes are under positive
pressure? (19.D.08)

69.  Remarks: (Enter actions taken for "no"
answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR LAUNCHES, MOTORBOATS
 AND SKIFFS

Contract # and title:

Contractor: Subcontractor:

Name of equipment: Superintendent:

Yes No N/A

1.  Is a qualified crew person assigned to assist
with deck duties under the following circumstances:
(19.C.01)
     a.  when extended trips(more than 2 hours) are
made from the work site?
     b.  when conditions of navigation make it
hazardous for an operator to leave the wheel while
underway?
     c.  when operation other than tying-in require
the handling of lines?
     d.  when operating at night or in inclement
weather?
     e.  when towing?

2.  Are all motorboats, launches and skiffs posted
with the number of passengers and weight they can
carry? (19.C.02)

3.  Is there a PFD available for each passenger and
crew member? (19.C.02)

4.  Do all launches and motorboats that are less
than 26 feet in length have at least one 1A-10B:C
fire extinguisher on board? (19.C.03)

5.  Do all launches and motorboats that are 26 feet
or more in length have at least 2 1A-10B:C fire
extinguishers on board? (19.C.03)
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6.  Do all launches and motorboats that have
gasoline or liquid petroleum gas power plants or
equipment in cabins, compartments, or confined
spaces have built-in automatic CO2 or other equally
effective type of fire extinguishing system?
(19.C.03)

Yes No N/A

7.  Remarks: (Enter actions taken for “no”
answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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*2 SAFETY CHECKLIST FOR CRAWLER,  TRUCK  &
WHEEL MOUNTED CRANES

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Unless the manufacture has specified an on-rubber
rating, outriggers will be fully extended and down?
(16.D.10)

2.  Are lattice boom cranes equipped with a boom
angle indicator, load indicating device, or a load
moment indicator? (16.D.01)

3.  Are lattice boom and hydraulic cranes equipped
with a means for the operator to visually determine
levelness? (16.D.02)

4.  Are lattice boom and hydraulic cranes, except
articulating booms cranes, equipped with drum
rotation indicators located for use for the operator?
(16.D.03)
5. Are lattice boom and hydraulic mobile cranes
equipped with a boom angle or radius indicator within
the operator’s view? (16.D.04)
6.  Are lattice boom cranes, with exception of duty
cycle cranes, equipped with an anti-two blocking
device? (16.D.05)
7.  When duty cycle machines are required to make a
non-duty lift, is the crane equipped with an
international orange warning device and is a signal
person present? (16.D 05)
8.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  operating manual for crane operator aids used
on the crane.
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Yes No N/A

9.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work? (16.C.12)
    b.  pre-operational checklist used for daily
inspection? (16.C.12)
    c.  written reports of the operational
performance test? (16.C.13)
    d.  written reports of the load performance test?
(16.C.13)

10.  Are all operators physically qualified to
perform work? (16.C.05)

11.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

12.  Is the crane designed and constructed IAW the
standards listed in Table 16-1? (16.C.06)

13.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

14.  Are accessible areas within the swing radius of
the rear of the crane barricaded? (16.C.09)

15.  Are there at least 3 wraps of cable on the drum?
(16.C.10)

16.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

17.  Are critical lift plans available? (16.C.18)

18.  Are minimum clearance distance for high voltage
lines posted at the operator’s position?  (11.E.04)

19.  Do older lattice boom cranes with anti-two block
warning devices in lieu of anti-two block prevention
devices have a written exemption? (16.D.05)

20.  Is the slow moving emblem used on all vehicles
which by design move at 25 MPH or less on public
roads? (08.A.04)

21.  Are all vehicles which will be parked or moving
slower than normal traffic on haul roads equipped
with a yellow flashing light or flasher visible from
all directions? (16.A.13)
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22.  Is all equipment to be operated on public roads
provided with: (16A.07)
     a. headlights?
     b. brake lights?
     c. taillights?
     d. back-up lights?
     e. front and rear turn signals?

Yes No N/A

23.  Are seat and seat belts provided for the
operator and each rider on equipment? (16.A.07 and
16.B.08)

24.  Is all equipment with windshields equipped with
powered wipers and defogging or defrosting devices?
(16.A.07)

25.  Is the glass in the windshield or other windows
clear and unbroken to provide adequate protection and
visiblity for the operator? (16.A.07, 16.B.10)

26.  Is all equipment equipped with adequate service
brake system and emergency brake system? (16.A.18)

27.  Are areas on equipment where employees walk or
climb equipped with platforms, footwalks, steps,
handholds, guardrails, toeboards and non-slip
surfaces? (16.B.03)

28.  Is all self propelled equipment equipped with
automatic, audible, reverse signal alarms? (16.B.01)

29.  Is there a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.18)

30.  Are truck and crawler cranes attached to a barge
or pontoon by a slack tiedown system? (16.F.06)
31.  Have the following conditions been met for land
cranes mounted on barges or pontoons: (16.F.04)
     a. Have load ratings been modified to reflect
the increased loading from list, trim, wave, and wind
action?
     b.  Are all deck surfaces above the water?
     c.  Is the entire bottom area of the barge or
pontoon submerged?
     d.  Are tie downs available?
     e.  Are cranes blocked and secured?
 32.  Are all belts, gears, shafts, spindles, drums,
flywheels, or other rotating parts of equipment
guarded where is a potential for exposure to workers?
(16.B.03)
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Yes No N/A

33.  Is the area where the crane is to work level,
firm and secured? (16.A.10)

34.  Is a dry chemical or carbon dioxide fire
extinguisher rated at least 5-B:C on the crane?
(16.A.26)

35.  Are trucks, for truck mounted cranes, equipped
with a working reverse signal alarm? (16.B.01)

36.  Is a signal person provided where there is
danger from swinging loads, buckets, booms, etc.?
(16.B.13)

37.  Is there adequate clearance from overhead
structures and electrical sources for the crane to
be operated safely? (16.C.09)

38.  Is there adequate lighting for night
operations? (16.C.19)

39.  Has the the boom stop test on cable-supported
booms been performed? (16.D.06)

40.  Is the boom disenaging device functioning as
required? (16.D.06)

41.  Has all rigging and wire rope been inspected?
(Section 15)
Remarks:(Enter actions taken for all “no” answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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*2  SAFETY CHECKLIST FOR PORTAL,  TOWER,  AND
 PILLAR CRANES

Contract # and Title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date Inspected:

Yes No N/A

1.  Are the following available: (16.E.02)
    a.  written erection instructions?
    b.  listing of the weight of each component?
    c.  an activity hazard analysis for the erection?
    d.  does the activity hazard analysis contain
        (1.) location of crane and adjacent
        structures?
        (2.)  foundation design and construction
         requirements?
        (3.)  clearance and bracing requirements?

2.  Is there a boom angle indicator within the
operator’s view? (16.E.04)

3.  Are luffing jib cranes equipped with: (16.E.05)
    a.  shock absorbing jib stops?
    b.  jib hoist limit switch?
    c.  jib angle indicator visible to operator?

4.  If used, do rail clamps have slack between the
point of attachment to the rail and the end fastened
to the crane? (16E.06)

5.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  the operating manual for crane operational
aids used on the crane?
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6.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work?  (16.C.12)
    b.  pre-operational checklist used for daily
inspections? (16.C.12)
    c.  written reports of the operational
performance tests? (16.C.13)
    d.  written reports of the load performance
tests?  (16.C.13)

Yes No N/A

7.  Is every crane operator certified by a physician
to be physically qualified to perform work?
(16.C.05)

8.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

9.  Is the crane designed and constructed IAW the
standards listed in Table 16-1?  (16.C.05)

10.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

11. Are there at least 3 wraps of cable on the drum?
(16.C.10)

12.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

13.  Is the a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.07)

5.  Remarks: (Enter actions taken)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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*2  SAFETY CHECKLIST FOR MOTOR VEHICLES ,
 TRAILERS AND TRUCKS

Contract # and title:
owned or leased?

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

1.  Are records of safety inspections of all
vehicles available? (18.A.02)

Yes No N/A

2.  Are all vehicles to be operated between sunset
and sunrise equipped with: (18.A.04)
    a.  2 headlights?
    b.  taillights and brake lights?
    c.  front and back turn signals?
    d.  3 emergency flares, reflective markers, or
equivalent portable warning devices?

3.  Are vehicles, except trailers or semi-trailers
having a gross weight of 5000 lbs or less,
equipped with service brakes and manually operated
parking brakes? (18.A.05)

4.  Are service brakes on trailers and
semitrailers controlled from the driver’s seat of
the prime mover? (18A.06)

5.  Does the vehicle have: (18.A.06)
    a.  a speedometer?
    b.  a fuel gage?
    c.  an audible warning device (horn)?
    d.  a windshield & adequate windshield wiper?
    e.  an operable defroster and defogging
device?
    f.  an adequate rearview mirror?
    g.  a cab, cab shield, and other protection to
protect the driver from the elements and falling
or shifting materials?
    h.  non-slip surfaces on steps?
    I.  a power-operated starting device?
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Yes No N/A

6.  Is all the glass safety glass and is all
broken or cracked glass replace? (18.A.07)

7.  Do trailers meet the following: (18A.08)
    a.  Are all towing devices adequate for the
weight drawn?
    b.  Are all towing devices properly mounted?
    c.  Are locking devices or a double safety
system provided on every 5th wheel mechanism and
tow bar arrangement to prevent accidental
separation?
    d.  Are trailers coupled with safety chains or
cables to the towing vehicle?
    e.  Are trailers equipped with the power
brakes equipped with a break-away device which
will lock-up the brakes in the event the trailer
separates from the towing vehicle?

8.  Are all dump trucks:(18.A.10)
    a.  equipped with a holding device to prevent
accidental lowering of the body?
    b.  equipped with a hoist lever secured to
prevent accidental starting or tipping?
    c.  equipped with means to determine (from the
operator’s position) if the dump box is lowered?
    d.  equipped with trip handles for tailgates
that allow the operator to be clear?

9.  Are all buses, trucks and combination of
vehicles with a carrying capacity of 1.5 tons or
more, to be operated on public roads equipped
with: (18.A.11)
     a. 3 reflective markers?
     b. 2 wheel chocks for each vehicle?
     c. at least one 2A:10B:C fire extinguisher?
     d. at least two properly rated fire
extinguishers (for vehicles carrying flammable
cargo)?
     e. a red flag not less than 1 foot square.

10.  Is vehicle exhaust controlled so as not to
present a hazard to personnel? (18.A.13)

11.  Are all rubber tired motor vehicles equipped
with fenders or with mud flaps if the vehicle is
not designed for fenders? (18.A.14)
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Yes No N/A

12.  Are all vehicles, except buses, equipped with
seat belts? (18.B.02)

13.  Does all self-propelled construction and
industrial equipment have a working reverse signal
alarm? (16.B.01)

14.  Are all hot surfaces of equipment, including
exhaust pipes or other lines, guarded or insulated
to prevent injury or fire? (16.B.03)

15.  If an off the road vehicle, is it equipped
with rollover protective structures? (16.B.12)

16.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR CRAWLER TRACTORS
AND DOZERS

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01& .02)

2.   Are only qualified operators assigned to
operate mechanized equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Is the unit shut down before refueling?
(16.A.14)

5.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

6.  Is there an effective, working reverse alarm?
(16.B.01)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03 ,07, and 13)

8.  Is protections against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)
9.  Are fuel tanks located in a manner to prevent
spills or overflows from running onto engine
exhaust or electrical equipment?

SAD Form 1666e-R  Previous editions may be used for contracts
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10.  Are exhaust discharges directed so they do
not endanger person of obstruct operator
vision?(16.B.05)

Yes No N/A

11.  Are seat belts provided? (16B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operator from falling or flying
objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature
Contractor QC/safety officer/project manager
signature

SAD Form 1666e-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.
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SAFETY CHECKLIST FOR SCRAPERS,  MOTOR GRADERS ,
AND OTHER MOBILE EQUIPMENT

Contract # and title:

Equipment name and number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01 & .02)

2.  Are only qualified operators assigned to
operate equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

5.  Is there an effective working reverse alarm?
(16.B.01)

6.  Is the unit shut down for refueling? (16.A.14)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03, .07 and .13)

8.  Is protection against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)

9.  Are fuel tanks located in a manner to prevent
spills or overflow from running onto engine
exhaust or electrical  equipment? (16.B.04)

10.  Are exhaust discharges directed so they do
not endanger persons or obstruct operator vision?
(16.B.05)
SAD Form 1666f-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.
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Yes No N/A

11.  Are seat belts provided for each person
required to ride on the equipment? (16.B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operators from falling or
flying objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Is a safe means of access to the cab provided
(steps, grab bars, non-slip surfaces)? (16.B.03)_

15.  Are adequate head and tail lights provided?
(16.A.07)

16.  Have brakes been tested and found
satisfactory? (16.A.07)

17.  Does the unit have an emergency brake which
will automatically stop the equipment upon brake
failure?  Is this system manually operable from
the drivers position? (16.A.07)

18.  Is all equipment with windshields equipped
with powered wipers and defogging or defrosting
system? (16.A.07)

19.  Are all vehicles which will be parked or
moving slower than normal traffic on haul roads
equipped with a yellow flashing light or flasher
visible from all directions? (16.A.13)

20.  Is the slow moving emblem used on all
vehicles which by design move at 25 MPH or less on
public roads? (08A.04)

SAD Form 1666f-R  Previous editions may be used for contracts
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21. Have air tanks been tested and certified?
(20.A.01)

Yes No N/A

22.  Is an air pressure gage in working condition
installed on the unit? (20.A.12)

23.  Does the air tank have an accessible drain
valve? (20.B.17)

24.  Remarks: (Enter action taken for all “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager

SAD Form 1666f-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.
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*2  SAFETY CHECKLIST FOR MATERIAL HOISTS
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Are all hoist towers, masts, guys or braces,
counterweights, drive machinery supports, sheave
supports, platforms, supporting structures, and
accessories designed by a licensed engineer?
(16.K.02)

2.  Is a copy of the hoist operating manual
available? (16.K.04)

3.  Do all floors and platforms have slip-
resistant surfaces? (16.K.08)

4.  Are landings and runways adequately barricaded
and is overhead protection provided where needed?
(16.K.08)

5.  Are hoisting ropes installed IAW
manufacturer’s instructions? (16.K.10)

6.  Are operating rules posted at the hoist
operator’s station? (16.K.14)

7.  Are air powered hoists connected to an air
supply of sufficient capacity and pressure to
safely operate the hoist? (16.K.15)
8.  Are pneumatic hoses secured by some positive
means to prevent accidental disconnection?
(16.K.15)
9. Remarks: (Enter actions taken for all “no”
answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature

SAD Form 1666g-R  Previous editions may be used for contracts referencing
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*2 SAFETY CHECKLIST /EARTH DRILLING EQUIPMENT
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Is a copy of the manual for all drilling
equipment available? (16.M.01)

2.  Have  all overhead electrical hazards and
potential ground hazards been identified in a
site layout plan and addressed in an activity
hazard analysis? (16.M.02)

3.  Are MSDSs for all drilling fluids available?
(16.M.05)

4.  Does the drilling equipment have 2 easily
accessible emergency shut down devices (one for
the operator and one for the helper)? (16.M.06)

5.  Is the equipment posted with a warning of
electrical hazards? (16.M.06)

6. Is there a spotter or an electrical proximity
warning device available to ensure safe
distances from power lines are maintained?
(16.M.06)

7. Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager

SAD Form 1666h-R  Previous editions may be used for contracts referencing
Mar 97 the 1992 edition of EM 385-1-1.  (Added by Amendment No. 0002)



REPORTING OF SAFETY MEETING _________________________________________
                            (INSTALLATION, FIELD OFFICE, JOB, ETC.)

THRU EN
     CD
     OP
     RE

TO   SO

FROM:

DATE: _____________________________   TIME: _________________ (A.M./P.M.)

NO. EMPLOYEES PRESENT _____________   DURATION: _________________________

Old Business:  (Review report of last meeting.  Follow up on action taken or anticipated to
correct any safety deficiencies brought up at last meeting.  Discuss any unfinished
business.)

New Business:  (Discuss any unsafe acts or conditions observed since last safety meeting and
any mishaps or injuries which occurred during the week.)

Safety Presentation:  (Safety talk, movie, or slide presentation on subject that is relevant
to operation at hand.)

DATE AND TIME OF NEXT MEETING

_______________________________      ____________________________________
                                              (Signature and Title)

SAD FL 198, 1 APR 80





5.

d. CONTRACTOR'S NAME

SIDE SWIPE

BROADSIDE

OTHER (Specify)

e. BODY PART AFFECTED

See attached page.

REAR END

   BACKING

HEAD ON

ROLL OVER

D. ESTIMATED DAYS        
    RESTRICTED DUTY

B. ESTIMATED
     DAYS LOST

C. ESTIMATED 
    DAYS HOSPIT-     
    ALIZED

b. TYPE OF CONSTRUCTION EQUIPMENT

SUPERFUND

IRP

 b. TYPE OF COLLISION/MISHAP

a. ACTIVITY AT TIME OF ACCIDENT

g. HAZARDOUS/TOXIC WASTE
    ACTIVITY

(For 
Safety
Staff only)

REPORT NO. EROC
CODE UNITED STATES ARMY CORPS OF ENGINEERS

ACCIDENT INVESTIGATION REPORT
REQUIREMENT

CONTROL SYMBOL:
CEEC-S-8(R2)

PERSONNEL CLASSIFICATION
GOVERNMENT

INJURY/ILLNESS/FATAL PROPERTY DAMAGE MOTOR VEHICLE INVOLVED DIVING

a. Name (Last, First, MI) b. AGE c. SEX d. SOCIAL SECURITY NUMBER e. GRADE

f. JOB SERIES/TITLE g. DUTY STATUS AT TIME OF ACCIDENT h. EMPLOYMENT STATUS AT TIME OF ACCIDENT

a. DATE OF ACCIDENT
   (month/day/year)

b. TIME OF ACCIDENT
    (Military time)

e. CONTRACT NUMBER f. TYPE OF CONTRACT

c. EXACT LOCATION OF ACCIDENT  

a. CONSTRUCTION ACTIVITY

a. SEVERITY OF ILLNESS/INJURY

g. TYPE AND SOURCE OF INJURY/ILLNESS

f. NATURE OF ILLNESS / INJURY

  a. TYPE OF VEHICLE

  a. NAME OF ITEM B. OWNERSHIP C. $ AMOUNT OF DAMAGE
(1)
(2)
(3)

 a. TYPE OF VESSEl/FLOATING PLANT

#  

#  

#  

#  

#  

#  

#  

#  
b. PERSONAL FLOATATION DEVICE USED?

b. TYPE OF COLLISION c. SEAT BELTS USED NOT USED NOT AVAILABLE

(1) FRONT SEAT

(2) REAR SEAT

#  #  

10. ACCIDENT DESCRIPTION (Use additional paper, if necessary)

8. PROPERTY/MATERIAL INVOLVED

9. VESSEL/FLOATING PLANT ACCIDENT (Fill in line and correspondence code number in box from list - see help menu)

7. MOTOR VEHICLE ACCIDENT

INJURY/ILLNESS INFORMATION (Include name on line and corresponding code number in box for items e, f & g - see help menu)

4. CONSTRUCTION ACTIVITIES ONLY (Fill in line and corresponding code number in box from list - see help menu)

3. GENERAL INFORMATION

2. PERSONAL DATA

1. ACCIDENT CLASSIFICATION

6. PUBLIC FATALITY (Fill in line and correspondence code number in box - see help menu)

CIVILIAN MILITARY

CONTRACTOR

FIRE
INVOLVED OTHER

FIRE
INVOLVED OTHER

OTHERFATAL

MALE FEMALE

ON DUTY

OFF DUTY

TDY
ARMY ACTIVE
PERMANENT
TEMPORARY
OTHER (Specify)

ARMY RESERVE
FOREIGN NATIONAL
STUDENT

VOLUNTEER
SEASONAL

CONSTRUCTION

A/E

OTHER (Specify)

SERVICE

DREDGE
DERP

OTHER (Specify)

(1) PRIME:

(2) SUBCONTRACTOR:

(CODE) (CODE)

(CODE)

(CODE)

(CODE)

(CODE)

(CODE)

(CODE)

(CODE) (CODE)

(CODE)

CIVIL WORKS

OTHER (Specify)

MILITARY

PRIMARY

SECONDARY TYPE

SOURCE

YES N/ANO

AUTOMOBILE

OTHER (Specify)

PICKUP/VAN

TRUCK

ENG FORM 3394, MAR 99 EDITION OF SEP 89 IS OBSOLETE. Page 1 of 4 pages      (Proponent:    CESO )

hrs

(For Use of this Form See Help Menu and USACE Suppl to AR 385-40)

PUBLIC

#  

Version 2



a.

a.

a.

b.    TYPE OF TRAINING.  a.   WAS PERSON TRAINED TO PERFORM ACTIVITY/TASK?

b.    WAS A WRITTEN JOB/ACTIVITY HAZARD ANALYSIS COMPLETED
       FOR TASK BEING PERFORMED AT TIME OF ACCIDENT?

a.    (CONTINUED)                              a.    (Explain  YES answers in item 13)   

CAUSAL FACTOR(S)  (Read Instruction Before Completing)11.

TRAINING12.

FULLY EXPLAIN WHAT ALLOWED OR CAUSED THE ACCIDENT; INCLUDE DIRECT AND INDIRECT CAUSES (See instruction for definition of direct and
indirect causes.)  (Use additional paper, if necessary)                        

13.

ACTION(S) TAKEN, ANTICIPATED OR RECOMMENDED TO ELIMINATE CAUSE(S).14.

DATES FOR ACTIONS IDENTIFIED IN BLOCK 14.15.

MANAGEMENT REVIEW (1st)16.

MANAGEMENT REVIEW (2nd - Chief Operations, Construction, Engineering, etc.)17.

SAFETY AND OCCUPATIONAL HEALTH OFFICE REVIEW18.

COMMAND APPROVAL19.

c.    DATE OF MOST RECENT FORMAL TRAINING. 

a. DIRECT CAUSE See attached page.

b.  INDIRECT CAUSE(S)
See attached page.

DESCRIBE FULLY:  

See attached page.

c.  SIGNATURE AND TITLE OF SUPERVISOR COMPLETING REPORT

CORPS

CONTRACTOR

d. DATE (Mo/Da/Yr) e. ORGANIZATION IDENTIFIER (Div, Br, Sect) f. OFFICE SYMBOL

SIGNATURE TITLE DATE

COMMENTS  

DATE

DATE

DATECOMMANDER SIGNATURE

TITLE

TITLE

SIGNATURE

SIGNATURE

a.  BEGINNING (Month/Day/Year)    b.  ANTICIPATED COMPLETION (Month/Day/Year)    

DESIGN:  Was design of facility, workplace or
        equipment a factor?

INSPECTION/MAINTENANCE:  Were inspection & mainten-   
       ance procedures a factor?

PERSON'S PHYSICAL CONDITION:  In your opinion, was the
        physical condition of the person a factor?

OPERATING PROCEDURES:  Were operating procedures
      a factor?

JOB PRACTICES:  Were any job safety/health practices
      not followed when the accident occurred?

HUMAN FACTORS:  Did any human factors such as, size or
       strength of person, etc., contribute to accident?

ENVIRONMENTAL FACTORS:  Did heat, cold, dust, sun,
       glare, etc., contribute to the accident?

OFFICE FACTORS: Did office setting such as, lifting office
       furniture, carrying, stooping, etc., contribute to the accident?

SUPPORT FACTORS:  Were inappropriate tools/resources
       provided to properly perform the activity/task?
PERSONAL PROTECTIVE EQUIPMENT:   Did the improper selection,
       use or maintenance of personal protective equipment
        contribute to the accident?
DRUGS/ALCOHOL: In your opinion, was drugs or alcohol a factor to   
    the accident

CHEMICAL AND PHYSICAL AGENT FACTORS:  Did exposure to
       chemical agents, such as dust, fumes, mists, vapors or
       physical agents, such as, noise, radiation, etc., contribute
        to accident?

CONCUR         b. NON CONCUR    c.   COMMENTS    

CONCUR         b. NON CONCUR    c.   COMMENTS    

CONCUR         b. NON CONCUR    c.   ADDITIONAL ACTIONS/COMMENTS   

Page 2 of 4 pages

YES      (If yes, attach a copy.) NO

NOYES ON JOBCLASSROOM (Month)   (Day)   (Year)

YES NO YES NO

    

         *U.S. GOVERNMENT PRINTING OFFICE:



ACCIDENT DESCRIPTION (Continuation)

DIRECT CAUSE (Continuation)

10.

13a.
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INDIRECT CAUSES (Continuation)

ACTION(S) TAKEN, ANTICIPATED, OR RECOMMENDED TO ELIMINATE CAUSE(S) (Continuation)

13b.

14.

Page 4 of 4 pages



SHEET        OF

I certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise
stated.

CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF 

    TRANSMITTAL

DATE

REMARKS

CONTRACT REFERENCE
DOCUMENT

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal)

TO: FROM:

PROJECT TITLE AND LOCATION

CONTRACT NO.

ENCLOSURES RETURNED (List by Item No.)

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TRANSMITTAL NO.
 

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE
SECTION II - APPROVAL ACTION

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR 
CONTRACTOR

USE CODE

g.

VARIATION
(See

instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

NAME AND SIGNATURE OF CONTRACTOR

ENG FORM 4025-R, MAR 95 (Proponent:  CEMP-CE)EDITION OF SEP 93 IS OBSOLETE.(ER 415-1-10)

CHECK ONE: THIS TRANSMITTAL IS
FOR       FIO        GOV'T. APPROVAL



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The "Item No." will be the same "Item No." as indicated on ENG FORM 4288-R for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED
A -- Approved as submitted.

B -- Approved, except as noted on drawings.

C -- Approved, except as noted on drawings.
Refer to attached sheet resubmission required.

D -- Will be returned by separate correspondence.

E -- Disapproved (See attached).

F -- Receipt acknowledged.

FX -- Receipt acknowledged, does not comply
as noted with contract requirements.

G -- Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

(Reverse of ENG Form 4025-R)









DISCLOSURE OF LOBBYING ACTIVITIES
     Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

(See reverse for public burden disclosure.)

1.   Type  of  Federal  Action:

              a.
b.
c.
d.
e.
f.

contract
grant
cooperative agreement
loan
loan guarantee
loan insurance

2.   Status of Federal Action:

              a.
b.
c.

     

bid/offer/application
initial award
post-award
              

3.   Report Type:

              a.
b.

     
     
  

initial filing
material change

For Material Change Only:
      year               quarter
      date of last report

4.   Name  and  Address  of  Reporting  Entity:

      Congressional District, if known:

Prime Subawardee
Tier            , if known:

5.   If  Reporting  Entity  in  No.  4  is  Subawardee,  Enter  Name
      and  Address  of  Prime:

      Congressional District, if known:
6.   Federal Department/Agency:
              

7.   Federal Program Name/Description:

      CFDA Number, if applicable :

8.   Federal Action Number, if known:
              

9.   Award Amount, if known:

              $

10.  a. Name  and  Address  of  Lobbying  Entity
           (if individual,  last name,  first name,  MI):

b. Individuals  Performing  Services (including address if
    different from No. 10a)
    (last name, first name, MI):

(attach Continuation Sheet(s) SF-LLL-A, if necessary )

11.  Amount  of  Payment (check all that apply):

$ actual planned

12.  Form of Payment (check all that apply):

a.
b.

cash
in-kind; specify: nature

value

13.  Type  of  Payment (check all that apply):

a.
b.
c.
d.
e.
f.

retainer
one-time fee
commission
contingent fee
deferred
other; specify:

14. Brief  Description  of  Services  Performed  or  to  be  Performed  and  Date(s)  of  Service,   including  officer(s),   employee(s),
      or  Member(s)  contacted,   for  Payment  indicated  in  Item  11:

(attach Continuation Sheet(s) SF-LLL-A, if necessary )

15.  Continuation  Sheet(s)  SF-LLL-A  attached: Yes No

Information   requested   through   this  form   is   authorized   by  title  31  U.S.C

section 1352.   This disclosure  of lobbyig  activities  is a  materia 

representation

of  fact  upon   which   reliance  was   placed    by   the   tier   above   when   this

transaction  was  made  or  entered  into.   This disclosure is required pursuant

to

31  U.S.C.   1352 .  This information  will  be  reported  to   the  Congress  semi-

annually and  will  be  available  for  public inspection.   Any  person who  fails to

Signature:

Print Name:

Title:

Telephone No.:                           Date:

Federal Use Only: Authorized  for  Local 
Reproduction

Approved by
OM
0348-0046

16.



INSTRUCTIONS  FOR  COMPLETION  OF  SF-LLL,  DISCLOSURE  OF  LOBBYING  ACTIVITIES

This  disclosure form  shall be  completed by  the reporting  entity,  whether  subawardee or prime Federal recipient,  at the
initiation   or receipt   of a  covered Federal  action,  or a  material  change  to a previous filing,  pursuant to  title 31 U.S.C.
section 1352.  The filing of a form is required for each payment or agreement to make  payment to  any lobbying  entity for
influencing  or  attempting  to  influence   an  officer  or  employee  of  any  agency,  a  Member of Congress,  an officer or
employee of Congress, or an employee of  a  member of Congress in  connection  with  a  covered  Federal action.  Use the
SF-LLL-A Continuation Sheet for additional  information if the  space on  the form  is inadequate.   Complete  all items  that
apply for both the initial filing and material change report.   Refer to  the implementing  guidance published  by the Office of
Management and Budget for additional information. 
 
          Identify the  type of covered  Federal action for  which lobbying activity is and/or  has been secured to influence the
          outcome of a covered Federal action. 
 
          Identify the status of the covered Federal action. 
 
          Identify the  appropriate classification of this report.   If this is a followup report  caused by a material change to the
          information previously reported, enter the year and quarter in which the change occurred.   Enter the date of the last
          previously submitted report by this reporting entity for this covered Federal action. 
 
          Enter the full  name,  address,  city,  state  and zip  code of the reporting entity.   Include Congressional  District,  if
          known.  Check the appropriate classification of the reporting entity that designates if it is, or expects to be,  a prime
          or subaward recipient.   Identify the tier of the subawardee,  e.g.,  the first  subawardee of the  prime is the 1st tier.
          Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 
 
          If the organization filing the report in item 4 checks “Subawardee”, then enter the full name, address, city, state and
          zip code of the prime Federal recipient.  Include Congressional District, if known. 
 
          Enter the  name of  the Federal  agency making the  award or loan commitment.   Include at least one organizational
          level   below  agency  name,  if  known.   For example,  Department  of Transportation,  United States Coast Guard.
 
          Enter  the Federal  program name  or description  for the  covered Federal  action (item 1).  If known,  enter  the full
          Catalog of  Federal  Domestic  Assistance  (CFDA)  number  for  grants,  cooperative  agreements,  loans,  and  loan
          commitments. 
 
          Enter  the most  appropriate Federal  identifying number  available for  the Federal  action  identified  in  item 1 (e.g.,
          Request  for  Proposal (RFP) number;  Invitation  for Bid (IFB)  number;  grant announcement  number;  the contract,
          grant, or  loan award  number; the  application/proposal  control number  assigned by the  Federal agency).   Include
          prefixes, e.g., “RFP-DE-90-001.” 
 
          For  a covered Federal  action where there has  been an award or loan  commitment by the Federal agency, enter the
          Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5. 
 
          (a) Enter  the full name,  address,  city,  state and  zip code of  the lobbying  entity engaged  by the reporting entity
               identified in item 4 to influence the covered Federal action. 
 
          (b) Enter the  full names of  the individuals(s)  performing services, and  include full  address if different from 10 (a).
               Enter Last Name, First Name, and Middle Initial (MI). 
 
          Enter the  amount of compensation  paid or reasonably  expected to be  paid by  the reporting  entity (item 4) to the
          lobbying entity (item 10).   Indicate whether the payment has been made (actual) or will be made (planned).   Check
          all boxes  that apply.   If this is a material change  report,  enter the cumulative amount of payment made or planned
          to be made. 
 
          Check the appropriate box(es).   Check all boxes that apply.   If  payment is made  through an  in-kind  contribution,
          specify the nature and value of the in-kind payment. 
 
          Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
 
          Provide a  specific and detailed  description of the services  that the lobbyist  has performed,  or will be  expected to
          perform, and the date(s) of any services rendered.   Include all preparatory and related activity, not just time spent in

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

   Public reporting  burden for this  collection of information is  estimated to average 30 minutes  per response,  including time for reviewing
   instructions, searching existing data sources,  gathering and maintaining the data needed,  and completing and reviewing the collection of  
   information.   Send comments  regarding the burden  estimate or any other aspect of this collection of information,  including suggestions
   for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.



DISCLOSURE OF LOBBYING ACTIVITIES
CONTINUATION SHEET

Authorized  for  Local 
Reproduction
Standard Form - LLL-A

Approved by
OM
0348-0046

Reporting Entity:                                                                                                                  Page                of

*U.S. G.P.O. 1990-260-708:00012



*2 Maintenance Dredging, Savannah Harbor, Station             DACW21-02-B-0007 
0+000-112+500 and Sediment Basin, Station 0+000–13+300  
 
 
 
 DESCRIPTION/SPECIFICATIONS 
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Section 
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                                               CEGS-01330/S (September 1997) 
 

SECTION 01330 
 

SUBMITTAL PROCEDURES 
09/97 

 
 

PART 1   GENERAL 
 

1.1   SUBMITTAL IDENTIFICATION 
 
Submittals required are identified by SD numbers as follows: 

 
SD-01 Data 

 
SD-04 Drawings 

 
SD-06 Instructions 

 
SD-07 Schedules 

 
SD-08 Statements 

 
SD-09 Reports 

 
SD-13 Certificates 

 
SD-14 Samples 

 
SD-18 Records 

 
SD-19 Operation and Maintenance Manuals 

 
1.2   SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 

 
1.2.1   Government Approved 
 
Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer or 
his Authorized Representative.  Within the terms of the Contract Clause 
entitled "Specifications and Drawings for Construction," they are considered 
to be "shop drawings." 

 
1.2.2   Information Only 
 
All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of the 
Contract Clause referred to above. 

 
1.3   APPROVED SUBMITTALS 
 
The Contracting Officer or his Authorized Representative's approval of 
submittals shall not be construed as a complete check, but will indicate 

                                 01330-1  (Revised by Amendment No. 0002) 



*2 Maintenance Dredging, Savannah Harbor, Station            DACW21-02-B-0007 
0+000-112+500 and Sediment Basin, Station 0+000–13+300  
 
only that the general method of construction, materials, detailing and other 
information are satisfactory.  Approval will not relieve the Contractor of 
the responsibility for any error which may exist, as the Contractor under 
the CQC requirements of this contract is responsible for dimensions, the 
design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer or his Authorized Representative, no resubmittal for the 
purpose of substituting materials or equipment will be considered unless 
accompanied by an explanation of why a substitution is necessary. 

 
1.4   DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the Contracting 
Officer or his Authorized Representative and promptly furnish a corrected 
submittal in the form and number of copies specified for the initial 
submittal.  If the Contractor considers any correction indicated on the 
submittals to constitute a change to the contract, a notice in accordance 
with the Contract Clause "Changes" shall be given promptly to the 
Contracting Officer or his Authorized Representative. 

 
1.5   WITHHOLDING OF PAYMENT 
 
Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained. 

 
PART 2   PRODUCTS (NOT APPLICABLE) 
 
PART 3   EXECUTION 
 
3.1   GENERAL 
 
The Contractor shall make submittals as required by the specifications 
and/or individual task orders.   The Contracting Officer or his Authorized 
Representative may request submittals in addition to those specified when 
deemed necessary to adequately describe the work covered in the respective 
sections.  Units of weights and measures used on all submittals shall be the 
same as those used in the contract drawings.  Each submittal shall be 
complete and in sufficient detail to allow ready determination of compliance 
with contract requirements.  Prior to submittal, all items shall be checked 
and approved by the Contractor's Quality Control (CQC) representative and 
each item shall be stamped, signed, and dated by the CQC representative 
indicating action taken. Proposed deviations from the contract requirements 
shall be clearly identified.  Submittals shall include items such as:  
Contractor's, manufacturer's, or fabricator's drawings; descriptive 
literature including (but not limited to) catalog cuts, diagrams, operating 
charts or curves; test reports; test cylinders; samples; O&M manuals 
(including parts list); certifications; warranties; and other such required 
submittals.  Submittals requiring Government approval shall be scheduled and 
made prior to the acquisition of the material or equipment covered thereby.  
Samples remaining upon completion of the work shall be picked up and 
disposed of in accordance with manufacturer's Material Safety Data Sheets 
(MSDS) and in compliance with existing laws and regulations. 

 
3.2   SUBMITTAL REGISTER (ENG FORM 4288) 
 
At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 

                                 01330-2  (Revised by Amendment No. 0002) 



*2 Maintenance Dredging, Savannah Harbor, Station            DACW21-02-B-0007 
0+000-112+500 and Sediment Basin, Station 0+000–13+300  
 
specifications; this list may not be all inclusive and additional submittals 
may be required.  The Contractor will also be given the submittal register 
as a diskette containing the computerized ENG Form 4288 and instructions on 
the use of the diskette.  Columns "d" through "r" have been completed by the 
Government; the Contractor shall complete columns "a" and "s" through "u" 
and submit the forms (hard copy plus associated electronic file) to the 
Contracting Officer or his Authorized Representative for approval within 30 
calendar days after Notice to Proceed.  The Contractor shall keep this 
diskette up-to-date and shall submit it to the Government together with the 
monthly payment request.  The approved submittal register will become the 
scheduling document and will be used to control submittals throughout the 
life of the contract.  The submittal register and the progress schedules 
shall be coordinated. 

 
3.3   SCHEDULING 
 
Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 10 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
food service equipment and refrigeration and HVAC control systems. 

 
3.4   TRANSMITTAL FORM (ENG FORM 4025) 
 
The sample transmittal form (ENG Form 4025) included in Attachment 1 to 
Section 00800 shall be used for submitting both Government approved and 
information only submittals in accordance with the instructions on the 
reverse side of the form.  These forms will be furnished to the Contractor.  
This form shall be properly completed by filling out all the heading blank 
spaces and identifying each item submitted.  Special care shall be exercised 
to ensure proper listing of the specification paragraph and/or sheet number 
of the contract drawings pertinent to the data submitted for each item. 

 
3.5   SUBMITTAL PROCEDURE 
 
Submittals shall be made as follows: 

 
3.5.1   Procedures 
 
The Contractor shall be responsible for the scheduling and control of all 
submittals.  The Contractor is responsible for confirming that the submittal 
register includes all submittals required by the contract documents. 
 
In addition to those items listed on ENG Form 4288, the Contractor will 
furnish submittals for any deviation from the plans or specifications.  The 
scheduled need dates must be recorded on the document for each item for 
control purposes and critical items must be tied to the contractor's 
approved schedule where applicable. 
 
The Contractor will submit to the Contracting Officer or his Authorized 
Representative for approval a minimum of five copies of all GA/D or GA/F 
level submittals.  Three copies of all FIO level submittals will be 
provided.  The number of copies of submittals specified in this portion of 
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the contract shall be complied with in lieu of four copies as specified by 
FAR 52.236-21. 
 
Where ENG Form 4025 must be submitted prior to approval of the Construction 
Progress Schedule, the Contractor shall submit an initial annotated ENG Form 
4288 upon which dates for submittal, approval and delivery of procurement 
items shall be included for the first 60 days of the work.  Upon approval of 
the Construction Progress Schedule, or no later than 60 days after Notice to 
Proceed, the Contractor shall submit final annotated copies of ENG Form 
4288.  Dates shall be coordinated with the approved Construction Progress 
Schedule to logically interface with the sequence of construction.  Critical 
item numbers will be shown on the listing if NAS is required. 
 
Furnishing the schedule shall not be interpreted as relieving the Contractor 
of his obligation to comply with all the specification requirements for the 
items on the schedule.  Contractor's Quality Control representative shall 
review the listing at least every 30 days and take appropriate action to 
maintain an effective system.  The Contractor shall furnish a list each 30 
days of all submittals on which either Government's or Contractor's action 
is past due.  He shall also furnish revised due dates in those cases when 
the original submittal schedule is no longer realistic.  This monthly list 
of delayed items shall also be annotated by the Contractor to show what 
corrective action he is taking with regard to slippages in submittal 
schedule which are attributable to actions by him, his subcontractors, or 
suppliers. 
 
The Contractor shall provide a complete updated submittal register 
indicating the current status of all submittals when requested by the 
Contracting Officer or his Authorized Representative in order to assure 
himself the schedule is being maintained. 
 
The Contractor shall certify that each submittal is correct and in strict 
conformance with the contract drawings and specifications.  All submittals 
not subject to the approval of the Contracting Officer or his Authorized 
Representative will be submitted for information purposes only. 
 
No Corps of Engineers action will be required prior to incorporating these 
items into the work, but the submittal shall be furnished to the 
Area/Resident Engineer not less than 2 weeks prior to procurement of 
Contractor certified material, equipment, etc. 
 
These Contractor approved submittals will be used to verify that material 
received and used in the job is the same as that described and approved and 
will be used as record copies.  All samples of materials submitted as 
required by these specifications shall be properly identified and labeled 
for ready identification, and upon being certified by the Contractor and 
reviewed by the Contracting Officer or his Authorized Representative, shall 
be stored at the site of the work for job site use until all work has been 
completed and accepted by the Contracting Officer or his Authorized 
Representative.  Delegation of this approval authority to Contractor Quality 
Control does not relieve the Contractor from the obligation to conform to 
any contract requirement and will not prevent the Contracting Officer or his 
Authorized Representative from requiring removal and replacement of 
construction not in contract conformance; nor does it relieve the Contractor 
from the requirement to furnish "samples" for testing by the Government 
Laboratory or check testing by the Government in those instances where the 
technical specifications so prescribe. 
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Contractor certified drawings will be subject to quality assurance review by 
the Government at any time during the duration of the contract.  No 
adjustment for time or money will be allowed for corrections required as a 
result of noncompliance with plans and specifications. 
 
Submittals Requiring Government Approval (GA/D Level or GA/F Level).  Where 
the review authority is designated to the Government, the Contractor is 
required to sign the certification on ENG Form 4025 in the box beside the 
remarks block in Section I.  The Government will code the items in block h 
and sign the approval action block in Section II as the approving authority. 
 
Operating and Maintenance Instructions.  Six complete sets of instructions 
containing the manufacturer's operating and maintenance instructions for 
each piece of equipment shall be furnished.  Each set shall be permanently 
bound and shall have a hard cover.  One complete set shall be furnished at 
the time test procedures are submitted.  Remaining sets shall be furnished 
before the contract is completed.  The following identification shall be 
inscribed on the covers:  The words "OPERATING AND MAINTENANCE 
INSTRUCTIONS," name and location of the facility, name of the Contractor, 
and contract number.  Fly sheets shall be placed before instructions 
covering each subject.  Instruction sheets shall be approximately 8-1/2 by 
11 inches, with large sheets of drawings folded in.  Instructions shall 
include but are not limited to: 
 
  (1)  System layout showing piping, valves and controls; 
 
  (2)  Approved wiring and control diagrams; 
 
  (3)  A control sequence describing startup, operation and shutdown; 
 
  (4)  Operating and maintenance instructions for each piece of equipment, 
including lubrication instructions and troubleshooting guide; and 
 
  (5)  Manufacturer's bulletins, cuts and descriptive data; parts lists and 
recommended parts. 

 
3.5.2   Deviations 
 
For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations. 

 
3.6   CONTROL OF SUBMITTALS 
 
The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor scheduled 
submittal date shown on the approved "Submittal Register." 

 
3.7   GOVERNMENT APPROVED SUBMITTALS 
 
Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
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Contracting Officer or his Authorized Representative and one copy of the 
submittal will be returned to the Contractor. 

 
3.8   INFORMATION ONLY SUBMITTALS 
 
Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer or his Authorized Representative is not required on 
information only submittals.   The Government reserves the right to require 
the Contractor to resubmit any item found not to comply with the contract.  
This does not relieve the Contractor from the obligation to furnish material 
conforming to the plans and specifications; will not prevent the Contracting 
Officer or his Authorized Representative from requiring removal and 
replacement of nonconforming material incorporated in the work; and does not 
relieve the Contractor of the requirement to furnish samples for testing by 
the Government laboratory or for check testing by the Government in those 
instances where the technical specifications so prescribe. 

 
3.9   STAMPS 
 
Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following: 
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   ________________________________________________________________________ 
  |                               CONTRACTOR                               | 
  |                                                                        | 
  |                               (Firm Name)                              | 
  |                                                                        | 
  |                                                                        | 
  |                                                                        | 
  | _____ Approved                                                         | 
  |                                                                        | 
  |                                                                        | 
  | _____ Approved with corrections as noted on submittal data and/or      | 
  | attached sheets(s).                                                    | 
  |                                                                        | 
  |                                                                        | 
  |                                                                        | 
  | SIGNATURE:  __________________________________________________________ | 
  |                                                                        | 
  | TITLE:  ______________________________________________________________ | 
  |                                                                        | 
  | DATE:  _______________________________________________________________ | 
  |                                                                        | 
  |________________________________________________________________________| 
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 SECTION 01502 
 
 SPECIAL CONTRACT REQUIREMENTS 
 
  
  1.  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (ALTERNATE B) (JUN 
2000 SAS):  The Contractor will be required to commence work under this con-
tract within 15 calendar days after the date of receipt by him of Notice to 
Proceed, to prosecute said work diligently and to complete the entire work 
ready for use not later than 420 calendar days after the date of receipt by 
him of Notice to Proceed, excluding the 75-day environmental window from 15 
March to 31 May during which time NO dredging will be performed, except 
between Station 50+000 to 63+250.  Should the total quantity of material to be 
paid for actually removed under the contract exceed the limit established in 
the clause entitled VARIATIONS IN ESTIMATED QUANTITIES - SUBDIVIDED ITEMS, 
additional time will be allowed at the rate of 30 calendar days for each 
350,000 cubic yards in excess of the established limit.  The time stated for 
completion shall include final cleanup of the premises. 
 
  2.  OMITTED 
 
  3.  CONTRACTOR QUALITY CONTROL (JAN 1994 SAS): 
 
  3.1  The Contractor shall provide and maintain an effective quality control 
program that complies with clause INSPECTION OF CONSTRUCTION (FAR 52.246-12) 
of SECTION 00800. 
 
  3.2  The Contractor shall establish a quality control system to perform 
sufficient inspection of all items of work, including that of his subcontrac-
tors, to ensure conformance to applicable specifications and drawings with 
respect to the materials, workmanship, construction, finish functional perfor-
mance, and identification.  This control shall be established for all dredging 
except where the technical provisions of the contract provide for specific 
Government control by inspections or other means.  The Contractor's control 
system shall specifically include the surveillance required in the technical 
provisions of the contract specifications.  
 
  3.3  The Contractor's quality control system is the means by which he 
assures himself that his dredging complies with the requirements of the con-
tract plans and specifications.  The controls shall be adequate to cover all 
dredging operations and should be keyed to the proposed dredging sequence. 
 
  3.4  The Contractor's job supervisory staff may be used for quality control, 
supplemented as necessary by additional personnel for surveillance or special 
technicians to provide capability for the controls required by the technical 
provisions of the specifications. 
 
  3.5  After the contract is awarded and before dredging operations are 
started, the Contractor shall meet with the Contracting Officer or his 
Authorized Representative, and discuss quality control requirements.  The 
meeting shall develop mutual understanding relative to details of the system, 
including the forms to be used for recording the quality control operations, 
inspections, administration of the system, and the interrelationship of 
Contractor and Government inspection. 
 
  3.6  Unless specifically authorized by the Contracting Officer or his 
Authorized Representative, no dredging shall be started until the Contractor's 
quality control plan is approved. 
 
  3.7  All compliance inspections shall be recorded on the form Daily Con-
tractor Quality Control Report (see ATTACHMENT 1 to SECTION 00800) and/or the 
Daily Contractor Quality Control Report for Dike Construction (see ATTACHMENT 
1 to SECTION 00800) as appropriate, including but not limited to the specific 
items required in each technical section of the specifications.  This form, to 
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include records of corrective action taken, shall be furnished to the Govern-
ment as required by the Contracting Officer or his Authorized Representative.  
 
  3.8  If recurring deficiencies in an item or items indicate that the quality 
control system is not adequate, such corrective actions shall be taken as 
directed by the Contracting Officer or his Authorized Representative. 
 
  4.  PROGRESS PAYMENTS (JUN 1982 OCE):  Progress payments made pursuant to 
the clause PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS of SECTION 00700 
for any item of work in the bid schedule shall be based on the contract unit 
price or lump sum amount set forth in the Bid Schedule for that item of work. 
If the amount of the unit price or lump sum bid for any item of work is in 
excess of 125 percent of the Government estimate for such item, the 
Contracting Officer or his Authorized Representative may require the 
Contractor to produce cost data to justify the price of the bid item.  Failure 
to justify the bid item price to the satisfaction of the Contracting Officer 
or his Authorized Representative may result in payment of an amount equal to 
125 percent of the Government estimate for such bid item upon completion of 
work on the item and payment of the remainder of the bid item price upon final 
acceptance of all contract work.  (DAEN-PRZ/CWO-C, 30 June 1980, EC 715-2-31 
amended 28 Jun 82.) 
 
  5.  DATUM AND BENCHMARKS (JAN 1994 SAS):  The plane of reference of mean low 
water as used in these specifications is that determined by the following 
benchmarks for Savannah Harbor: 
 
                                                         Elevation 
     Name Description above MLW 
 

1-S        5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 70 feet from 
           north shoreline of river                      17.07 
                                                                         
  
2-G        Brass disk set in most westerly round 
           concrete pier of the GPA LASH facility        14.32 
                                                                         
  
3-G        5/8 inch steel reinforcing rod set in 
           concrete with cap on top, on Cockspur 
           Island                                         9.66 
                                                                         
  
4-G        5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 100 feet from 
           the river                                      9.29 
 
5-S        5/8 inch steel reinforcing rod set in 
           concrete with cap on top, in Jones Island 
           Disposal Area, 145 feet from the river        11.88 
                                                                         
  
6-G        5/8 inch steel reinforcing rod set in 
           concrete with cap on top, on Long Island, 
           43 feet from river                             9.55 
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                                                         Elevation 
     Name Description above MLW 
 

 
14-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 70 feet from 
           the river                                     10.45 
                                                                         
 18-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top                      xx.xx 
 
19-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 110 feet from 
           centerline of dirt road on top of dike        13.90 
 
21-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 34 feet from 
           centerline of dirt road along dike            21.81 
 
23-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 55 feet from 
           centerline of dirt road along dike            30.56 
 
24-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 12 feet from 
           centerline of dirt road along dike            34.84 
 
25-G       Brass disk set in concrete dock of Fort 
           Jackson, located 65 feet from USGS 
           Marker No. 3 and 100 feet from USGS 
           Marker No. 1                                  11.07 
 
26-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 13 feet from 
           centerline of dirt road along dike            xx.xx 
 
27-G       Brass disk set in concrete dock on the 
           loading dock of Standard Oil Company          14.78 
 
28-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 41 feet from 
           river                                         10.66 
 
29-G       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 80 feet from 
           river, at the SCL Railroad Industrial Site     9.76 
 
30-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 55 feet from 
           river                                         17.41 
 
32-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, located 23 feet 
           from the river                                20.69 
 
33-G       Brass disk set in concrete dock located 
           west of Berth 6 at East Coast Terminal Co.    13.29   
34-G       Brass disk set in brick dock located near 
           River Street in the City of Savannah          13.07 
 
37-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top                       9.55 
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                                                         Elevation 
     Name Description above MLW 
 

38-G       Brass disk set in concrete dock located 
           at Berth 1                                    14.46 
 
41-G       Brass disk set in concrete dock in front 
           of Berth 19                                   14.48 

                                                          
42-S       Brass disk set in concrete dock at Diamond 
           Construction Company                          15.60 
 
43-G       Brass disk set in concrete walk located near 
           Union Camp Corporation property               17.46 
 
44-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 61 feet from 
           the river                                     19.59 
 
45-G       Brass disk set in most northwesterly pier 
           at Amoco Oil Company Asphalt Refinery         12.79 
 
46-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, located 23 feet 
           from river, and 43 feet from construction 
           crossing sign                                 18.89 
 
47-G       Brass disk set in dock of National Gypsum 
           Co.                                           13.58 
 
48-G       Brass marker located in GPA dock at Berth 
(Kick)     51 (downstream corner)                        14.81 
 
CE-R-21    Standard disk set in concrete dock at 
           GPA near Shed 4                               xx.xx 
 
CE-R-19    Standard disk in GPA dock at Berths 
           57 and 58                                     14.75 
 
50-G       Brass disk set in concrete pier at GPA 
           Garden City Terminal                          14.78 
 
52-G       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 10 feet from 
           river                                         18.00   
51-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, on Argyle Island, 
           24 feet from river                            10.38 
 
53-G       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, on Argyle Island, 
           70 feet from river                            11.86 
 
54-G       5/8 inch steel reinforcing rod set in  
           concrete with cap on top, 12 feet from 
           river                                         14.77 
 
55-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 250 feet from 
           east shoreline of river                       19.79 
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                                                         Elevation 
     Name Description above MLW 
 

56-G       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 2 feet from 
           river, between Atlantic Creosoting Co. 
           and SEPCO Port Wentworth Generating Station   12.06 
 
57-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 48 feet from river, 
           between Houlihan Bridge and Middle River      16.83 
 

     58-G       Brass disk set in concrete dock at Georgia 
           Pacific Corporation                           16.57 
 
59-G       Brass disk set in concrete dock at Stone 
           Container Corporation                         18.45 
 
60-S       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 18 feet from 
           east shoreline of river, south of 
           Houlihan Bridge                               11.81 
 
61-G       5/8 inch steel reinforcing rod set in 
           concrete with cap on top, 69 feet from 
           west shoreline of river, 17 feet north 
           of centerline of Houlihan Bridge              20.01 

                                                      
     72-S    5/8 inch steel reinforcing rod in  
             concrete with cap on top, 95 feet river- 
             ward of the centerline of the dirt road 
             paralleling Back River                     26.59 
 
     74-S    5/8 inch steel reinforcing rod set in 
             concrete with cap on top, 115 feet  
             riverward of the centerline of the dirt 
             road paralleling Back River                11.67 
 
     75-S    5/8 inch steel reinforcing rod set in 
             concrete with cap on top, 84 feet  
             landward of the dirt road paralleling 
             Back River                                 26.47 
 
     CE2     Corps of Engineers brass disk located  
             between Back River and Long Road  
             (approximately 142 feet riverward of  
             the centerline of the dirt road 
             paralleling Back River)                    14.34 
         
  6.  PLANT (JUL 1999 SAS): 
 
  6.1  The Contractor agrees to keep on the job sufficient plant to meet the 
requirements of the work.  The plant shall be in satisfactory operating condi-
tion and capable of safely and efficiently performing the work as set forth in 
the specifications and the plant shall be subject to inspection by the 
Contracting Officer or his Authorized Representative at all times.  The plant 
listed on the Plant and Equipment schedule, ENG Form 1619-R (SECTION 00010), 
is the minimum which the Contractor agrees to place on the job unless 
otherwise determined by the Contracting Officer or his Authorized 
Representative, and its listing thereon is not to be construed as an agreement 
on the part of the Government that it is adequate for the performance of the 
work. 
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  6.2  All scows must be kept in good condition, the coamings repaired and the 
pockets provided with proper doors or appliances to prevent leakage of 
material. 
 
  6.3  All pipelines for hydraulic machines must be kept in good condition and 
all items and any leaks or breaks along their length must be promptly and 
properly repaired.  Any damages to dikes and riverbanks shall be repaired.  
The Contractor is required to report any such leaks or breaks that occur to 
the Government. 
 
  6.4  No reduction in the capacity of the plant employed on the work shall be 
made except by written permission of the Contracting Officer or his Authorized 
Representative.  The measure of the "capacity of the plant" shall be its 
actual performance on the work to which these specifications apply. 
 
  6.5  In the event of collision, fire, major breakdown or any other action 
preventing continuation of dredging operations for a period of more than 48 
hours which is anticipated to continue for a period of 30 days or more, addi-
tional dredging plant shall be delivered as required by paragraph COMMENCE-
MENT, PROSECUTION AND COMPLETION OF WORK.  In the event the additional plant 
as directed by the Contracting Officer or his Authorized Representative is not 
delivered and placed in operation within the allowable 30 days, the contract 
will be terminated under the clause DEFAULT (FIXED-PRICE CONSTRUCTION) (FAR 
52.249-10) of SECTION 00700. 
 
  7.  OMITTED 
 
  8.  NAVIGATION AIDS AND PERMITS (MAR 1978 SAS): 
 
  8.1  Navigation Aids:  Navigation aids located within or near the areas 
required to be dredged will be removed, if necessary, by the U.S. Coast Guard 
in advance of dredging operations.  The Contractor shall not remove, change 
the location of, obstruct, willfully damage, make fast to, or interfere with 
any aid to navigation.  The Contracting Officer or his Authorized 
Representative will request the U.S. Coast Guard to relocate the aids if it is 
determined that they will interfere with the dredging process. 
 
  8.2  Dredging Aids:  Dredging aid markers and lights shall not be colored or 
placed in a manner that they will obstruct or be confused with navigation 
aids. 
 
  8.3  Coast Guard Permits:  The responsibility for maintaining and operating 
the job site installations and vessels in accordance with applicable law rests 
with the Contractor. 
 
  9.  SIGNAL LIGHTS (AUG 1984 SAS):  In accordance with Navigation Rules, 
International-Inland COMDTINST M16672.2, the Contractor shall display signal 
lights and conduct his operations in accordance with the General Regulations 
of the Department of the Army and of the Coast Guard governing lights and day 
signals to be displayed by towing vessels with tows on which no signals can be 
displayed, vessels working on wrecks, dredges and vessels engaged in laying 
cables or pipes or in submarine or bank protection operations, lights to be 
displayed on dredge pipeline and day signals to be displayed by vessels of 
more than 65 feet in length moored or anchored in a fairway or channel and the 
passing by other vessels or floating plant working in navigable channels, as 
set forth in Commandant, U.S. Coast Guard Instruction M16672.2, Navigation 
Rules:  International-Inland (COMDTINST M16672.2), or 33 CFR 81 Appendix A 
(International) and 33 CFR 84 through 33 CFR 89 (Inland) as applicable.  
 
  10.  NOTICE TO MARINERS (APR 1984 SAS):  Should the Contractor, during 
dredging operations, encounter any objects on the channel bottom which could 
be a hazard to navigation, he will notify the Contracting Officer or his 
Authorized Representative immediately as to the location of said object and 
any other pertinent information necessary for the Contracting Officer or his 
Authorized Representative to put out a Notice to Mariners. 
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  11.  COAST GUARD CERTIFICATION OF PLANT (APR 1984 SAS):  The Contractor 
shall furnish the Contracting Officer or his Authorized Representative 
sufficient evidence that the Contractor's floating plant (or self-propelled 
dredge) has proper and necessary U.S. Coast Guard certification as may be 
applicable under one or more of the following laws and/or regulations:  steam 
(or motor) vessels, cargo and miscellaneous 46 U.S.C. 391(b), Inland Water 
Rules 46 CFR 7, coastwise vessels and load line 46 U.S.C. 88, or certificated 
- Oceans (load line exemption). 
 
  12.  ADVANCE NOTICE REQUIREMENT (JUN 1984 SAS):  The Contractor shall give 
the Contracting Officer or his Authorized Representative 15 days' written 
notice of the date he plans to complete work in each acceptance section in 
order that before dredging surveys for the next area of assignment may be made 
sufficiently in advance of the Contractor's operations. 
 
  13.   OMITTED 
 
  14.  COMPLIANCE WITH APPLICABLE NAVIGATION RULES AND REGULATIONS, MARINE 
EQUIPMENT (SEP 1979 SAD): 
 
  14.1  The Contractor shall ascertain that all vessels utilized in project 
operations consequent to this project are commanded, equipped, navigated 
and/or operated so as to be in strict compliance with the general regulations 
of the Department of the Army and of the Coast Guard, including applicable 
section, safety, environmental and navigational rules and regulations of the 
Code of Federal Regulations (CFR), parts 33 and 46.  
 
  14.2  Installations as may be placed by the Contractor on or over the seabed 
of the work area, i.e., pipeline, pipeline risers and booster stations, are 
obstructions or structures in accordance with Title 33 CFR Subpart 67.01.  
Such installations or portions thereof are subject to applicable regulations 
set forth in Title 33 CFR, parts 64, 66, and 67.  
 
  14.3  The responsibility for notifying Commander, Seventh Coast Guard Dis-
trict, per Title 33 CFR subpart 67.40, and the responsibility of securing 
necessary installation approvals therefrom, rests with the Contractor.  The 
further responsibility for maintaining and operating his job site installa-
tions and vessels in accordance with applicable law rests with the Contractor. 
 
 --End of Section-- 
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 SECTION 02100 
  
 DREDGING 
 
  1.  WORK COVERED BY CONTRACT PRICE (JUN 1999 SAV):  The contract price 
includes all mobilization and demobilization, dredging and disposal of all 
materials and all disposal area operations as directed by the Contracting 
Officer or his Authorized Representative.  The work covered by this section 
consists of furnishing all plant, labor, and materials and performing all 
operations as may be necessary to complete the following work as shown on the 
drawings and as herein specified and as directed by the Contracting Officer or 
his Authorized Representative.    
*2 
  1.1  The required dredging for this contract is from Station 0+500 to 13+300 
in the Sediment Basin and from Station 0+000 to 112+500 in the Savannah River 
as directed by the Contracting Officer or his Authorized Representative. The 
limits of dredging for this contract also include Port Wentworth Turning 
Basin, Argyle Island Turning Basin, Kings Island Turning Basin, Marsh Island 
Turning Basin, Fig Island Turning Basin, and the Rehandling Basin/Oysterbed 
Island Turning Basin.  Areas of rapid shoaling are indicated on the contract 
plans by cross-hatched areas which represent areas which typically have more 
than 5 feet of deficiency (bank) on the toe of the channel.  These areas are 
to be dredged under production dredging (cost per cubic yard of material 
removed).  Any contiguous portion of the shoal above the required dredging 
depth in the hatched areas that extends beyond the length or width of the 
hatched area shall also be dredged under production dredging.  These areas do 
not represent all areas which might require dredging during contract 
performance.  If the Contracting Officer or his Authorized Representative 
directs the Contractor to dredge shoals that have less than 5 feet of bank 
height above the required dredging depth at the toe of the channel, the 
Contractor has the option to dredge the shoal under station dredging (payment 
by lineal foot of ½ channel advance of the dredge) or by production dredging 
if more advantageous to the Contractor. The Contractor may also be directed to 
redredge any shoaling that occurs in any section of previously accepted work 
from Station 0+500 to 13+300 in the Sediment Basin and from Station 0+000 to 
112+500 in the Savannah River as described in paragraph 18, “SHOALING” by 
either production or station dredging depending on the nature of the shoal.  
The Contracting Officer or his Authorized Representative has discretion to 
waive the requirement to remove material above the required depth if the 
Government does not consider it a hazard to navigation.  The required depths 
for material removal are as follows: 
  
                              Sediment Basin         
         
                 Sta. 0+500 to 2+000               -38.0 Ft. MLW 
                 Sta. 2+000 to 2+150               -40.0 Ft. MLW 
                 Sta. 2+150 to 13+300              -40.0 Ft. MLW 
 
                              Savannah River 
 
                 Sta. 112+500 to 105+500           -32.0 Ft. MLW 
                 Sta. 105+500 to 103+000           -38.0 Ft. MLW 
                 Sta. 103+000 to 102+000           -42.0 Ft. MLW 
                 Sta. 102+000 to 100+000           -44.0 Ft. MLW 
                 Sta. 100+000 to 79+600            -44.0 Ft. MLW 
                 Sta. 79+600 to 70+000             -44.0 Ft. MLW 
                 Sta. 70+000 to 50+000             -46.0 Ft. MLW 
                 Sta. 50+000 to 37+000             -46.0 Ft. MLW 
                 Sta. 37+000 to 35+000             -48.0 Ft. MLW 
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                 Sta. 35+000 to 24+000             -46.0 Ft. MLW 
                 Sta. 24+000 to 0+000              -44.0 Ft. MLW 
 
                 Argyle Island Turning Basin       -30.0 Ft. MLW 
                 Kings Island Turning Basin and 
                   Transition                      -44.0/-50.0 Ft. MLW 
                 Marsh Island Turning Basin        -34.0 Ft. MLW 
                 Fig Island Turning Basin          -38.0 Ft. MLW 
       
                 Rehandling Basin and  
                 Oysterbed Island Turning Basin    -40.0 Ft. MLW 
 
  1.1.1  If additional shoals develop anywhere in the project area above the 
required depths, then they will be required to be dredged by this contract.  
Areas within the limits of dredging which have existing shoals above the 
project depth which have not been identified as requiring dredging will be 
monitored by the Government.  If dredging is required, the Contracting Officer 
or his Authorized Representative shall direct the Contractor to remove the 
shoals at the unit price for Bid Item Nos. 0002 – 0012.   
 
  1.1.2  Operations required by this contract shall consist of the removal and 
disposal of all material which is indicated to be dredged in these specifica-
tions and drawings.  Movement of the dredge plant as required by the order of 
work, and the positioning of pipelines and attendant plant to facilitate 
proper dredge operations are also required.  The Contractor will be required 
to remove material above the required depth as shown on the contract drawings 
and any additional shoaling which may have occurred between the time of the 
Examination Survey and the Before Dredging Surveys within the construction 
limits at the unit price for Bid Item Nos. 0002 – 0012. 
 
  1.1.3  The Contractor shall be required to perform water quality surveil-
lance during the release of effluent from the disposal area.   
 
  1.1.4  The Contractor shall be responsible for the operation, maintenance 
and monitoring of the disposal area. 
 
  1.1.5  The Contractor is responsible for performing all surveys and layout 
and maintaining all targets, ranges, and stakes necessary for this contract 
(except Before Dredging and After Dredging Surveys). 
 
  2.  APPLICABLE PUBLICATIONS (JUN 1999 SAV):  The publications listed below 
form a part of this specification to the extent referenced.  The publications 
are referred to in the text by basic designation only. 
 
  2.1  American Wood Preservers' Association (AWPA) Standards: 
 

C18  Standard Soil Contact 
 

M4  The Care of Preservative-Treated Wood Products 
 
  2.2  American Wood Preservers Bureau (AWPB) Standard 
 

MLP 80  Standard 
 
  2.3  American Water Works Association (AWWA): 
 

AWWA-01 (1985; 16th Ed)  Standard Methods for the  
Examination of Water and Wastewater 
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  3.  ORDER OF WORK (JUN 1999 SAV): 
 
  3.1  Order of work will be as follows or as directed by the Contracting 
Officer or his authorized representative.  The Contractor shall commence 
dredging in the Sediment Basin, beginning work at Station 7+000 and proceeding 
progressively and successfully toward Station 0+500.  Upon completion of this 
channel segment the Contracting Officer or his authorized representative will 
determine, based on before dredging surveys and disposal area availability, 
the next order of work.  This next order of work will either be shoals in the 
Savannah River between Station 112+500 and Station 0+000 or completion of 
dredging in the Sediment Basin from Station 7+000 to 13+300.  The order of 
work for dredging shall be directed insofar as practicable to provide for 
efficient operation of the dredging equipment.  However, dredging for 
navigation needs will be given priority and the Contractor shall be directed 
to perform work in any area as, in the opinion of the Contracting Officer or 
his Authorized Representative, is more advantageous to the Government.  Orders 
to the Contractor's Representative at the site of the work will be in writing 
based on acceptance sections as shown on the contract drawings.    
 
  4.  PLAN AND SCHEDULE OF WORK (JUN 1999 SAV): 
 
  4.1  The Contractor shall submit a dredging and disposal plan prior to the 
preconstruction conference, to be approved by the Contracting Officer or his 
Authorized Representative prior to the commencement of dredging.  The dredging 
plan must include the dredging plant the Contractor intends to use on each 
acceptance section, and his schedule indicating starting and completion dates 
for dredging each section.  The Contractor's dredging and disposal plan and 
schedule shall ensure the following: 
 
  (1)  Sufficient ponding area within the disposal area(s) for proper effluent 
water quality. 
 
  (2)  Dredge size and production rates suitable to the disposal area size and 
proper effluent discharge rates. 
 
  (3)  Performance of all work in strict accordance with the drawings and 
specifications. 
 
  (4)  Completion of the work within the time allowed by the contract. 
    
  4.2  The dredging plan shall include (but is not limited to) the following: 
 
  (1)  A description and schedule of all operations which will be performed in 
connection with the removal and transport of material.  The operations shall 
be described in the sequence in which they will be performed. 
 
  (2)  A description of all plant (including names of dredges) and equipment 
which will be utilized in connection with the removal and transport of 
material and its intended area of work. 
 
  (3)  Plant to be used in each acceptance section. 
 
  (4)  A description of the plan of operation of the weirs, including which 
weirs will be used during dredging operations. 
 
  5.  CHARACTER OF MATERIALS (JUN 1999 SAV):  
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  5.1  The materials to be removed from the Sediment Basin reaching from 
Station 0+500 to 13+300 and from the Savannah River reaching from Station 
0+000 to Station 112+500 are principally those which have accumulated as a 
result of shoaling since previous dredging.  Materials in the allowable 
overdepth of this area may or may not have been dredged as part of a 
continuous maintenance program.  All soils discussed in these paragraphs are 
classified in accordance with the Unified Soil Classification System.  
Discussions of soil consistencies are based on blow count data.  The blow 
count is the number of blows, or strikes, from a 140-pound hammer falling 30 
inches needed to drive a 1-3/8 inch inner diameter splitspoon 12 inches.  
 
 5.2  The shoal materials from the Sediment Basin are anticipated to consist 
primarily of fine material passing a 200 mesh sieve and fine to coarse sand.  
These include silty sands (SM); poorly graded, silty sands (SP-SM); well 
graded, silty sands (SW-SM); clayey sands (SC); low liquid limit silts (ML); 
high liquid limit silts (MH); low liquid limit clays (CL); high liquid limit 
clays (CH); and organic silts and organic clays (OL and OH).  Materials 
encountered from Station 12+000 to 13+300 during previous dredging contracts 
were found to contain higher percentages of medium to coarse sand.  The con-
sistency of these shoal materials can be described as very soft to soft (4 
blow counts or less) for fine grained soils (silts and clays) and very loose 
to loose (10 blow counts or less) for coarse grained soils (sands and 
gravels). 
 
 5.3  The shoal materials from the Savannah River are anticipated to primarily 
consist of fine material passing a 200 mesh sieve, fine to coarse sands, and 
gravels.  These include silty gravels (GM); clayey gravels (GC); poorly graded 
sands (SP); silty sands (SM); poorly graded, silty sands (SP-SM); well graded, 
silty sands (SW-SM); clayey sands (SC); low liquid-limit silts (ML); high 
liquid-limit silts (MH); low liquid-limit clays (CL); high liquid-limit clays 
(CH); and organic silts and organic clays (OL and OH).  The consistency of 
these shoal materials could be described as very soft to soft (4 blow counts 
or less) for fine-grained soils (silts and clays) and very loose to loose (10 
blow counts or less) for coarse-grained soils (sands and gravels).  Shoal 
materials between Stations 0+000 to 40+000 have consistently contained higher 
percentages of medium and coarse grained sands resulting in slower production 
rates for similar but less sandy materials in other areas of the project. 
 
 5.4  Materials within the allowable overdepths and, to a certain degree, 
material immediately below the allowable overdepths, should be both shoal 
material and undisturbed material.  These materials would be consistent with 
materials found at the bottom of the harbor in other dredging projects.  
Sands, silts, and clays should be anticipated in various mixes.  Blow counts 
for fine-grained soils (silts and clays) are generally in the 1 to 10 range, 
and blow counts for the coarse-grained soils are generally in the 1 to 30 
range.  Consequently, the consistency of the fine-grained soils could be 
described as very soft to stiff, while the consistency of the coarse-grained 
soils could be described as very loose to medium.  In addition, the silts and 
clays may exhibit some plasticity with a high liquid-limit, which would cause 
some difficulty mixing with water if hydraulic means are used to remove the 
material. 
 
 5.5  In addition to shoal materials, inorganic and organic debris must be 
expected.  This debris could include, but is not limited to:  tools and 
equipment, wood, automotive tires, metal implements and fragments, concrete 
masses, riprap, cable, wire rope, container ties, construction rubble 
generated during widening and deepening construction activities, and other 
debris associated with maritime activities.  During past maintenance and new 
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work contracts, contractors have encountered this debris throughout the 
channel and turning basins.  This has caused extra downtime to clear the 
dredge cutterhead, suction, and pumps. The debris encountered is a normal 
condition of the harbor and no extra payment will be made for downtime due to 
debris removal from the dredge cutterhead, suction or pumps.  The Contractor 
will be required to remove all inorganic and organic debris above the required 
dredging depths. 
 
  5.6  Bidders should examine the areas included in this contract and deter-
mine for themselves the character of materials.  Records of previous dredging 
in the vicinity of the maintenance area are available in the office of the 
District Engineer, U.S. Army Engineer District, Savannah, 100 West Oglethorpe 
Avenue, Savannah, Georgia 31401-3640.  Access to these data may be obtained 
through Mr. Walt Lanier at 912-652-5064.   
 
  5.7  The Contractor should expect substantial debris in the area of the 
channel from Station 69+310 to 103+000.  Although some of this debris has been 
removed during recent maintenance dredging, debris quantities are expected to 
be greater than would be expected to be encountered in normal maintenance 
dredging in Savannah Harbor.  Dredges have experienced up to 4 hours of 
downtime per day for pump, suction, and cutterhead cleaning even though 
contractors have used various mechanical means to reduce such impacts on 
previous contracts.  Bidders should expect to experience similar or greater 
conditions during performance of this contract if dredging is required in this 
area.  No additional payment will be made for downtime for debris removal from 
the cutterhead, suction, pumps, or discharge lines. 
 
  6.  DREDGING CONTROLS (JUN 1999 SAV):  In high silt areas, controlled 
dredging shall be used to avoid excess agitation of the fine grained silt 
materials.  The cutter speed shall be limited to a maximum RPM to limit the 
peripheral speed to 2 feet per second.  The swing of the dredge shall be lim-
ited to a maximum of 1 foot per second in horizontal movement of the cutter 
head.  The dredged bank shall be cut in layers not to exceed 1.5 times the 
diameter of the cutter.  The Contractor shall provide a printout of the GPS 
coordinates of the dredge cutterhead when dredging occurs near structures. 
 
  7.  DISPOSAL AREA OPERATIONS (JUN 1999 SAV): 
 
  7.1  The dredged material shall be transported to and deposited in disposal 
areas as shown on drawings described in the clause CONTRACT DRAWINGS, MAPS, 
AND SPECIFICATIONS (DFARS 252.236-7001) of SECTION 00700.  The Contractor will 
be required to place his head sections in the locations indicated on the 
drawings and move his head sections as necessary to maintain flows toward the 
back of the disposal areas.  The Contractor should place his head section 
within the disposal area and pipe off as necessary to ensure the deposition of 
coarse grain material contiguously along the front interior side of the dikes. 
Any deviation from the approximate head section location shown on the drawings 
must be approved by the Contracting Officer or his Authorized Representative 
prior to placement of the dredge pipe in the disposal area.  The Contracting 
Officer's Representative reserves the right to direct placement of the 
Contractor's head section or add additional head sections in the disposal 
area.  The Contractor shall coordinate the location of his pipe head section 
with the Contracting Officer or his Authorized Representative prior to 
placement of the pipe in disposal area.  Dredged material from each channel 
reach or work area shall be deposited in the designated areas as follows: 
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______________________________________________________________________________ 
             Channel                                    Disposal Area 
              Reach                                     Name/Location 
______________________________________________________________________________ 
 
 
      112+500 - 103+000                              1-N/2-A Onslow Island 
     (if allowed) 
 
      103+000 - 79+600                               12-B/12-A Jasper Co., SC 
 
      79+600 - 60+000                                12-B/12-A Jasper Co., SC 
 
      60+000 - 50+000                                13-A Jasper Co., SC 
 
      50+000 - 40+000                                13-A Jasper Co., SC 
 
      40+000 - 26+400                                14-B Jasper Co., SC 
 
      26+4500 - 0+000                                Jones/Oysterbed 
 
Port Wentworth Turning Basin                         1-N/2-A Onslow Island 
 
Argyle Island Turning Basin                          1-N/2-A Onslow Island 
 
Kings Island Turning Basin and 
Transition                                           12-B/12-A Jasper Co., SC 
 
Marsh Island Turning Basin                           12-B/12-A Jasper Co., SC 
 
Fig Island Turning Basin                             12-B/12-A Jasper Co., SC 
 
Rehandling Basin and Oysterbed 
Island Turning Basin                                 Jones/Oysterbed 
 
      Sediment Basin                                 12-B/12-A Jasper Co., SC 
______________________________________________________________________________ 
   
  7.1.1  The Contractor will be given access to disposal areas 12, 13 and 14  
through the entrance gate.  The Contractor shall be responsible for 
controlling access through the gate and ensuring that it remains locked at all 
times.  Failure to comply with these requirements will result in loss of 
access to the site.  The key to the gate at disposal area 1-N can be obtained 
from USFWS, Alan Flock (phone number 912-652-4415), 1000 Business Center, 
Suite 10. Land access to Disposal Area 2-A is available only by passing 
through International Paper Company’s property.  The Contractor shall be 
responsible for obtaining the necessary permission or easements for equipment 
and personnel to pass through International Paper Company’s property.  No 
Government easement is available across Hutchinson Island for land pipeline.   
 
  7.2  Deviation from the use of the disposal area designated in paragraph 7.1 
shall not be allowed without written approval from the Contracting Officer or 
his Authorized Representative.  Should the Contractor propose alternate 
suitable disposal areas, the Contractor shall be responsible for ensuring that 
no adverse impacts to the project will result from such a deviation.  The 
Contractor shall also be responsible for ensuring that the proposed disposal 
area has suitable capacity to hold the dredged material, is suitable to meet 
all water quality requirements, that all necessary permits have been obtained, 
and that the dikes are suitable and stable to contain the effluent from the 
dredge.  If an impact to the schedule occurs, the Contractor shall dispose any 
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of the remaining material into the areas as specified in paragraph 7.1.  
Furthermore, use of the disposal areas other than those specified requires 
that the Contractor accept complete responsibility for adherence to all 
applicable environmental regulations involving disposal of dredged material 
into confined disposal sites.  The Contractor shall be responsible for all 
maintenance and repairs of the dikes around any proposed alternative disposal 
site. 
 
  7.3  The Contractor shall be responsible for continuous surveillance of all 
pipelines used for transporting dredged material.  All pipeline leaks are to 
be repaired and any damage from the leaks shall be repaired at the Contrac-
tor's expense.  The Contractor shall survey all submerged pipelines during 
dredging operations at least twice a week to detect the occurrence of leaks.  
All surveys shall be plotted and copies submitted to the Contracting Officer 
or his Authorized Representative within 2 days after performance of the 
survey. 
 
  7.4  Debris Disposal:  All debris recovered during the dredging process 
(i.e., timber, sheet metal, rope, cable, of a nontoxic nature, etc.) shall 
become the property of the Contractor.  The debris shall be unloaded at the 
disposal ramp at old Screven Ferry Road between disposal areas 12-A and 12-B 
for inspection.  Prior to payment for an acceptance section, the Contractor 
will be responsible for removing and disposing of debris off site in any state 
permitted landfill as selected by the Contractor.  Disposal of debris will not 
be permitted on the riverbanks or in navigable waterways.  All debris and 
proposed disposal area locations will be reported in the daily log of 
operations. 
 
  7.5  The Contractor shall be responsible for reasonable care in the use of 
the disposal area, and for the operations and control of the weirs.  Stoplogs 
for the weirs shall be provided by the Contractor as necessary for his opera-
tions.  However, adequate stoplogs shall be provided and all flows managed so 
that all release of effluent can be stopped if required by the Contracting 
Officer or his Authorized Representative.   
 
  7.5.1  All stoplogs shall be of dense select structural southern pine lumber 
and pressure treated with either Ammoniacal Copper Arsenate (ACA) or Chromated 
Copper Arsenate (CCA) and shall conform to American Wood Preservers Associa-
tion (AWPA) Standard C18 (soil contact).  A certificate from any approved 
nationally recognized testing organization, adequately equipped and competent 
to perform such services, attesting that the lumber is dense select structural 
southern pine and meets or exceeds the AWPA Standard C18, shall be delivered 
to the Contracting Officer or his Authorized Representative prior to 
installing the stoplogs in the spillway's riser structure.  In lieu of the 
aforementioned certificate, as evidence of conformance to this specification, 
the treated material shall be legibly branded or marked in accordance with the 
American Wood Preservers Bureau (AWPB) Standard MLP-80.  Cut or damaged lumber 
may be used if acceptable to the Contracting Officer or his Authorized 
Representative and shall be treated in accordance with AWPA Standard M4.   
 
  7.6  For the duration of this contract, the Contractor must maintain 24-hour 
surveillance over all disposal areas in use during this contract.  The 
Contractor will be required to provide two men per shift to perform this sur-
veillance and ensure that communication with the dredge is maintained at all 
times.  The Contractor will provide a vehicle, other than construction 
equipment, capable of transporting the dike surveillance crews to perform 
their mission.  Repair and maintenance of pipe ramps shall be the 
responsibility of the Contractor.  The Contractor shall make necessary repairs 
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to the weirs and outfall pipes in order to contain the dredged material and 
maintain water quality of the effluent.  The Contractor shall be responsible 
to patrol, maintain and repair any damage to existing weirs and outfall pipes 
under the dikes. 
 
  7.7  Any material that is deposited or allowed to flow elsewhere than in 
places designated or approved by the Contracting Officer or his Authorized 
Representative will not be paid for, and the Contractor may be required to 
remove such misplaced material and deposit it where directed, at his expense. 
If the misplaced material is subsequently removed and placed in an approved 
disposal area, payment will be made for the initial dredging in accordance 
with the SCHEDULE (SECTION 00010). 
 
  7.8  Vehicle access must be provided along the top of all the dikes at all 
times.  All pipelines shall be adequately ramped over to provide crossover 
access.  At the completion of dredging, all roads and the tops of dikes shall 
be left in a smooth and graded condition.  All pot holes, ruts, and areas with 
ponded water which are caused by traffic from the Contractor's personnel 
and/or equipment shall be repaired.  The Contractor shall grade and crown the 
roads in a manner so as not to leave berms on the shoulders of the road.  The 
Contracting Officer or his Authorized Representative will designate a borrow 
area if fill material is necessary for road fill.  The Contractor shall repair 
weirs and pipes damaged as a result of his operations. 
 
  7.9  Disposal areas 1-N and portions of Jones/Oysterbed are located within 
the Savannah National Wildlife Refuge.  All activity in this area shall 
conform to the regulations stated in 50 CFR 1, subchapter C. 
 
  8.  OVERDEPTH AND SIDE SLOPES (JUN 1999 SAV): 
 
  8.1  Overdepth:  To cover the inaccuracies of the dredging process, material 
actually removed from within the areas specified in the dredging orders to be 
dredged to a depth of not more than 2 feet measured vertically below the 
required depth will be computed and paid for at the contract unit price for 
Bid Item Nos. 0002 - 0012.  The Contractor is not entitled to remove any 
overdepth material where material above the required depth is not available. 
 
  8.2  Side Slopes:  Side slope dredging is not required.  The Contractor is 
required to vertically cut the slope to the required depth at the channel toe. 
Material actually removed from outside the required section, shown on the 
contract drawings as lying between the vertical cut and maximum pay slope 
plane (1 vertical on 3 horizontal), will be computed and paid for at the con-
tract unit price for Bid Item Nos. 0002 - 0012.  In computing the limiting 
amount of side slope dredging, an overdepth of 2 feet measured vertically will 
be used. 
 
  8.2.1  The Contractor shall not overswing the toes of the Marsh Island 
Turning Basin to avoid undercutting existing riprap bank protection.  The 
Contractor shall set sufficient ranges and/or stakes to ensure that he 
complies with this requirement.  Ranges and/or stakes shall be visible at all 
times while dredging is being performed in Marsh Island Turning Basin. 
 
  8.2.2  During a previous maintenance dredging contract, the dredge 
encountered obstacles in the vicinity of Station 56+985, Station 87+115, and 
Station 112+375.  The Contractor should proceed with caution when dredging in 
these areas.  
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  8.2.3  The Contractor shall avoid impacts to the wreck of the C.S.S. 
GEORGIA, Ship Channel Station 58+000 to 59+000 and Sediment Basin Channel 
Station 0+000 to 0+500, identified as "Wreck Area" on drawing DSH 184/303, 
Plate E-14.  This area is in the vicinity of the Sediment Basin throat on the 
north side of the Savannah Harbor Ship Channel, across from Fort Jackson. 
 
  8.2.4  The Contractor shall avoid impacts to a sunken barge positioned on 
the northern channel sideslope in the vicinity of Station 82+000.  The barge 
is 32 feet wide by 120 feet long by 8 feet deep and is positioned at an 
approximate 45-degree angle. 
 
  8.2.5  The Contractor shall avoid impacts and not set anchors or spuds in 
the pipeline areas between Stations 51+600 and 51+300 (top elevation of the 
pipeline is approximately -50 feet mlw) or between Stations 89+100 and 89+250 
(top elevation of the pipeline is approximately -64 feet mlw) as shown on the 
contract drawings.  This may require the Contractor to dredge the shoal by 
working his dredge facing both upstream and downstream from either side of the 
pipeline.  When dredging near the upstream pipeline, the Contractor shall 
contact International Paper Company.  When dredging near the downstream 
pipeline, the contractor shall contact Jeff Sheffield, Southern Natural Gas 
Company at 912-944-3800. 
 
  8.2.6  During a previous maintenance dredging contract, the dredge 
encountered stone along the channel toe on the south quarter of the channel 
between approximate Station 65+000 to Station 70+000 in the vicinity of Con 
Bulk Industries. The Contractor should proceed with caution when dredging in 
this area. 
 
  8.2.7  No overswing beyond the north toe will be allowed along Blue Circle 
Cement Company property between Sta. 78+000 and 78+843.  Tolerance is zero.  
 
  8.3  Excessive Dredging:  Material taken from beyond the limits as described 
in paragraphs OVERDEPTH AND SIDE SLOPES above will be deducted from the total 
amount dredged as excessive dredging for which payment will not be made.  
Nothing herein shall be construed to prevent payment for the removal of shoals 
performed in accordance with the applicable provisions of either paragraphs 
FINAL EXAMINATION AND ACCEPTANCE or SHOALING of this section. 
 
  9.  SURVEYS (JUN 1999 SAV): 
 
  9.1  Acceptance and final payment for each acceptance section will be based 
(as described in paragraph MEASUREMENT AND PAYMENT of this section) on Before 
and After Surveys made by the Government.  The Government will make Before and 
After Surveys only after the Contractor provides the following notices in 
writing: 
 
  (1)  Commencement Notice:  Fifteen days before dredging is to begin in an 
acceptance section, the Contractor shall provide to the Contracting Officer or 
his Authorized Representative written notice of the commencement of dredging. 
Within 15 days (weather permitting) after receipt of the notice, a Before 
Survey will be performed for the entire acceptance section by the Government. 
If the commencement of dredging in the acceptance section is delayed more than 
15 days after the date of the Before Survey, the Government will, at the 
Contractor's request, resurvey the entire acceptance section.  Unless the 
delay is caused by the event(s) described in clause FAR 52.211-12 of SECTION 
00800 and clause FAR 52.249-10 of SECTION 00700, the additional survey will be 
charged to the Contractor at the rate of $3,200 per survey-crew day required 
by the Government to mobilize, survey, and demobilize. 
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  (2)  Completion Notice:  Upon completion of an acceptance section, the Con-
tractor shall provide notice of completion to the Contracting Officer or his 
Authorized Representative.  Within 5 working days (weather permitting) after 
receipt by the Contracting Officer or his Authorized Representative of the 
notice, an After Survey will be performed for the entire acceptance section by 
the Government.  Copies of the plotted After Survey will generally be provided 
to the Contractor within 2 days after the completion of the survey.  
Additional copies will be furnished on request at the cost of reproduction.  
The work will be thoroughly examined in accordance with the procedure 
described in paragraph FINAL EXAMINATION AND ACCEPTANCE of this section. 
 
  9.2  Before and After Surveys are made for acceptance and payment purposes 
only.  Other surveys made by the Government as described in SECTION 00800, 
clause FAR 52.246-12, INSPECTION OF CONSTRUCTION, are for the sole benefit of 
the Government. 
 
  9.3  Dispute of Surveys Performed by the Government:  In the event that the 
Contractor disputes the accuracy of any Government performed survey, the Con-
tractor will immediately notify the Contracting Officer or his Authorized 
Representative in writing as to the nature of the dispute.  If the dispute is 
such that no agreement can be immediately resolved, the Contractor will submit 
to the Government the results of a survey performed by the Contractor in the 
presence of a Government Inspector and without cost to the Government, which 
substantiates the nature of the dispute.  Where applicable, any or all of the 
following will be submitted with the Contractor performed survey: 
 
  (1)  Method of horizontal positioning. 
 
  (2)  Method of depth sounding. 
 
  (3)  Date, time, and stage of tide. 
 
  (4)  Water surface conditions. 
 
  (5)  A map showing the reduced depth soundings. 
 
  (6)  Plotted cross sections at a scale of 1 inch equals 50 feet horizontal 
and 1 inch equals 10 feet vertical of the Contractor-performed survey compared 
with the disputed Government-performed survey. 
 
  (7)  A map showing areas worked by the dredge plant. 
 
  (8)  Survey data in ASCII format on 3.5 inch double sided, high density 
disks.  This data should be in the form of x-coordinate, y-coordinate, reduced 
depth sounding, in column format and separated by spaces.  Each survey line 
should be separated by a header showing station number and number of points on 
that survey line. 
 
  10.  ESTIMATED QUANTITIES (JUN 1999 SAV):   
 
  10.1  Dredging:  The contract drawings should be considered for information 
purposes only.  The following estimated quantities are available for Bid Items 
No. 0002 - 0012, Maintenance Dredging. 
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------------------------------------------------------------------------------ 
                       ESTIMATED DREDGING QUANTITIES 
*2 
                               Dredging **Allow              Anti-  ****Total 
      Location         Req'd   to Req'd   Over-   ***Side   cipated  Dredging 
Bid   Stations         Depth    Depth     Depth    Slopes   Shoaling Available 
Item  (1,000 Ft.)     (FT,MLW)  (CY)       (CY)    (CY)      (CY)      (CY) 
------------------------------------------------------------------------------ 
 
Savannah Harbor 
          0+000 – 112+500 
 
0002  112+500–103+000  -32.0/-38.0      
 
      111+000–110+000  –32.0     22,400    13,900  13,000    4,800    54,100 
 
0003  103+000 –79+600  -42.0/-44.0    
 
      92+500 – 88+250  -44.0                                         111,500 
 
      87+500 – 86+000  -44.0     14,600    12,300   7,100    1,100    35,100 
                     
0004  KITB             -50.0                                         895,000   
 
0005  MITB             -34.0                                          30,000 
 
0006  79+600 - 60+000  –44.0/-46.0    
 
 
      79+000 – 76+500  -44.0     23,800    17,200  14,900    3,000    58,900 
 
      73+000 – 70+000  -44.0     38,900    17,400  16,400   54,700   127,400 
 
      70+000 – 66+000  -46.0         108,500   108,500 
 
      63+000 - 60+000  -46.0     74,400    46,600  36,700   20,200   177,900 
 
0007  FITB             -38.0                                          88,000 
 
0008  60+000 - 50+000* -46.0      
 
      60+000 – 59+500  -46.0     14,300    10,600   9,200    4,900    39,000 
 
      52+500 – 51+500  -46.0     19,100    12,800   5,500    5,300    42,700 
 
0009  50+000 – 40+000  -46.0 
 
      50+000 – 46+000  -46.0     75,800    59,600  72,000   10,900   218,300 
 
      43+500 – 41+500  -46.0     52,700    35,500  19,900    6,600   114,700 
 
0010  40+000 – 26+500  -46.0/-48.0                        
 
      38+000 – 35+000  -46.0/    54,000    42,900   9,300   13,500   119,700 
                       -48.0     
 
      28+500 – 26+500  -46.0     62,200    65,100  13,600   10,800   151,700 
 
0011  26+500 – 0+000   -46.0/-44.0                        
 
       7+000 –  4+500  -44.0     34,700    25,700   9,000    6,600    76,000 
 
Sediment Basin 
 
0012  0+500 – 13+300   -38.0/-40.0       1,500,000  
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*  No dredging is allowed between Stations 58+000 and 59+000 
--------------------------------------------------------------------------- 
**Allowable overdepth is calculated using a vertical sideslope.  85% of 
allowable overdepth quantity is included in Bid Items 0002 through 00012, 
SECTION 00010.. 
 
***50% of side slope quantity available is included in Bid Items 0002 through 
00012, SECTION 00010. 
****NOTE:  This quantity includes required dredging plus shoaling anticipated 
to occur between the time of the examination survey and before dredging 
surveys plus 100 percent of the overdepth and side slopes available for 
dredging.  If quantity for reach listed only in Total Dredging Available 
column, then the quantity is based on a historical average for that reach.   
 
--------------------------------------------------------------------------- 
 
  11.  OMITTED 
 
  12.  COMMUNICATIONS (JUN 1999 SAV):  All dredges shall be equipped with a 
bridge-to-bridge radio-telephone capable of operation from its main control 
station and capable of transmitting and receiving on the frequency or frequen-
cies within the 156-162 Mega-Hertz bank using the classes of emissions desig-
nated by the Federal Communications Commission for the exchange of naviga-
tional information and to provide for maximum safety of operations.  Final 
acceptance of the plant will not be made until the radio-telephone is 
installed and in good working order.  The Contractor shall be responsible for 
installing and maintaining the radio.  A cellular telephone must be provided 
by the Contractor for communication between the dredge and the District 
Office. 
 
  13.  WATER QUALITY SURVEILLANCE (JUN 1999 SAV):   
 
  13.1  General:  In concert with SECTION 01502, paragraph CONTRACTOR QUALITY 
CONTROL, the Contractor shall provide for surveillance of the quality of the 
water discharged from the disposal area.  
 
  13.2  All weir discharges must comply with state water quality standards.  
If water quality monitoring performed by either the Contractor or the 
Government show that any of the standards for water quality have been 
violated, then the Contractor shall be required to modify his operations to 
meet the water quality standards.  The modifications could include raising the 
elevation of the weir boards or decreasing the operating time of the dredge. 
 
  13.3  Quality Control Surveillance by the Contractor:  The Contractor's 
quality control system shall be responsible for ensuring effluent total sus-
pended solids levels less than 500 milligrams per liter at all times.  Quality 
control personnel shall analyze, on the work site at least every 24 hours, the 
effluent for total suspended solids.  A calibrated standard may be used for on 
site determinations.  The Contractor's procedure for evaluating suspended 
solids levels must be approved by the Government prior to initiation of 
dredging.  If a test for suspended solids indicates concentrations equal to or 
greater than 500 milligrams per liter, the Contractor shall be required to 
modify his operations as necessary to achieve proper effluent quality.  The 
modifications could include, but not be limited to, raising the elevation of 
the weir stoplogs or changing the dredge's pumping rates or operating time.  
Each test shall be conducted as follows: 
  
  13.3.1  One sample shall be taken of the discharge from each operating weir 
outfall pipe. 
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  13.3.2  The following information shall be recorded on the Contractor's 
Quality Control Report at each sampling: 
 
  (1)  Date, time and location of sampling (to be labeled on each sample). 
 
  (2)  Depth of flow over each weir crest. 
 
  (3)  Ponding depth at each weir.  
 
  (4)  Weir crest elevation of each weir. 
 
  13.3.3  Without undue delay after the sample is gathered, the sample shall 
be analyzed on the work site for total suspended solids (mg/l).  Upon comple-
tion of the analysis, the Contracting Officer or his Authorized Representative 
shall be notified of the test results.  The test results and that information 
described in paragraph 13.2.2 above shall be recorded on the Daily Contractor 
Quality Control Report. 
 
  13.4  Throughout the contract, the Government will perform water quality 
sampling and testing of all operating outfall pipes and in the river in the 
vicinity of the dredging activity. 
 
  13.5  The standard criteria in the State of Georgia for dissolved oxygen are 
minimum instantaneous and apply throughout the water column.  The dissolved 
oxygen values in the State of South Carolina can be averaged, but no one value 
can be lower than 4.0 mg/l.  The standards are as follows: 
 
  State                Parameter             Standard              Month    
 
 Georgia           dissolved oxygen          3.0 mg/l             Jun - Oct 
 Georgia           dissolved oxygen          3.5 mg/l             May and Nov 
 Georgia           dissolved oxygen          4.0 mg/l             Dec - Apr 
 Georgia                  pH                 6.0 - 8.5            All year 
 South Carolina    dissolved oxygen          daily avg. of 5.0    All year 
                                             mg/l with minimum 
                                             of 4.0 mg/l 
 South Carolina           pH                 6.0 - 8.5            All year 
 
  13.6  All weir discharges must comply with state water quality standards.  
If water quality monitoring performed by either the Contractor or the 
Government show that any of the standards for water quality have been 
violated, then the Contractor shall be required to modify his operations to 
meet the water quality standards.  The modifications could include raising the 
elevation of the weir boards or decreasing the operating time of the dredge. 
  
  14.  MEASUREMENT AND PAYMENT (JUN 1999 SAV): 
 
  14.1  Measurement: 
 
  14.1.1  The total amount of material removed and to be paid for under the 
contract by production dredging will be measured by the cubic yard in situ by 
computing the volume between the bottom surface shown by soundings of the 
Before Dredging Survey and the bottom surface shown by the soundings of the 
After Dredging Survey made as soon as practicable after the work has been 
completed, less any deductions that may be required for excessive dredging, as 
described in paragraph OVERDEPTH AND SIDE SLOPES, and misplaced material, as 
described in paragraph DISPOSAL AREA OPERATIONS.  Payment for work under 
station dredging (payment by lineal feet of ½ channel advance of the dredge) 
will be made after the bottom surface shown by soundings of the After Dredging 
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Survey indicates that material has been removed to the required depth and that 
requirements in paragraph DISPOSAL AREA OPERATIONS have been met.           
 
  14.1.2  The maps and/or drawings already prepared (clause CONTRACT DRAWINGS, 
MAPS, AND SPECIFICATIONS (DFARS 252.236-7001) of SECTION 00700) are believed 
to represent accurately conditions existing at the time surveyed, but the 
depths shown thereon will be verified and corrected by soundings taken within 
14 days before dredging.  Determination of quantities removed and the 
deductions made therefrom to determine quantities by place measurement to be 
paid for in the area specified, after having once been made, will not be 
reopened, except on evidence of collusion, fraud, or obvious error. 
 
  14.1.3  Soundings for all dredging surveys under this contract will be 
obtained by the use of a dual frequency marine depth recorder.    In areas 
where double bottom (fluff) conditions are encountered, the 28 khz echo will 
be used for quality assurance and yardage calculations. 
 
  14.2  Payment: 
 
  14.2.1  Payment for all mobilization and demobilization (Bid Item No. 0001) 
will be lump sum and will be made in accordance with SECTION 00700, clause 
DFARS 52.236-7004, PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.   
*2 
  14.2.2  Dredging:  Final payment for dredging will be at the bid unit price 
and based on quantities computed as described above.  For reaches where more 
than one disposal area is designated, the Contractor will bear any additional 
pumping cost if the Contracting Officer or his authorized representative 
determines material must be placed in the more distant disposal area.    
 
  14.2.2.1  Monthly partial payments for completed dredging of acceptance 
sections for Bid Item No. 0002 - 0012AB, Maintenance Dredging, will be based 
on quantities determined by soundings and/or sweepings taken behind the dredge 
or dredge plant and from data furnished on the Contractor's Daily Report of 
Operations.  
 
  15.  CONTINUITY OF WORK (JUN 1999 SAV):  No payment will be made for work 
done in any area designated by the Contracting Officer or his Authorized 
Representative until the full depth required under the contract is secured in 
the whole of such area, nor will payment be made for excavation in any area 
not adjacent to and in prolongation of areas where full depth has been secured 
except by decision of the Contracting Officer or his Authorized 
Representative.  Should any such nonadjacent area be excavated to full depth 
during the operations carried on under the contract, payment for all work 
therein may be deferred until the required depth has been made in the area 
intervening.  The Contractor may be required to suspend dredging at any time 
when for any reason the ranges or gages cannot be seen or properly followed or 
the dredge not positioned properly if electronic positioning systems are used. 
 
  16.  INSPECTION SUPPORT (JUN 1999 SAV):  The Contractor shall furnish, on 
request of the Contracting Officer or his Authorized Representative or any 
inspector, the use of such boats, boatmen, laborers, and material forming a 
part of the ordinary and usual equipment and crew of the dredging and/or 
floating plant as may be reasonably necessary in inspecting and supervising 
the work.  However, the Contractor will not be required to furnish such 
facilities for the surveys prescribed in paragraph FINAL EXAMINATION AND 
ACCEPTANCE.  The Contractor shall also furnish, on the request of the 
Contracting Officer or his Authorized Representative or any inspector, 
suitable transportation from all points on shore designated by the Contracting 
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Officer or his Authorized Representative to and from the various pieces of 
plant, and to and from the disposal sites.  Should the Contractor refuse, 
neglect or delay compliance with these requirements, the specific facilities 
may be furnished and maintained by the Contracting Officer or his Authorized 
Representative and the cost thereof will be deducted from any amounts due or 
to become due the Contractor.   
 
  17.  FINAL EXAMINATION AND ACCEPTANCE (JUN 1999 SAV): 
 
  17.1  As soon as practicable, but not more than 5 working days after the 
completion of dredging an entire acceptance section as in the opinion of the 
Contracting Officer or his Authorized Representative will not be subject to 
damage by further operation under the contract, such work will be thoroughly 
examined at the cost and expense of the Government by sounding or sweeping, or 
both, as determined by the Contracting Officer or his Authorized 
Representative.  Should any shoals, lumps, or other lack of contract depth be 
disclosed by this examination, the Contractor will be required to remove same 
by dredging at the contract rate for dredging, but if the bottom is soft and 
the shoal areas are small and form no material obstruction to navigation, the 
removal of such shoal may be waived by the discretion of the Contracting 
Officer or his Authorized Representative.  The Contractor or his Authorized 
Representative will be notified when soundings and/or sweepings are to be 
made, and will be permitted to accompany the survey party.  When the area is 
found to be in a satisfactory condition, it will be accepted finally.  Should 
more than two soundings or sweeping operations by the Government over an area 
be necessary by reason of work for the removal of shoals disclosed at a prior 
sounding or sweeping, the cost of such third and any subsequent soundings or 
sweeping operations will be charged against the Contractor at a rate of $3,200 
per day for each day in which the Government plant is engaged in sounding or 
sweeping and/or is in route to or from the site or held at or near the said 
site for such operations. 
 
  17.2  Final acceptance of the whole or a part of the work and deductions or 
corrections of deductions made thereon will not be reopened after having once 
been made, except on evidence of collusion, fraud or obvious error, and the 
acceptance of a completed section shall not change the time of payment of the 
retained percentages of the whole or any part of the work. 
 
  18.  SHOALING (JUN 1999 SAV):  If, before the contract is completed, shoal-
ing occurs in any section previously accepted, including shoaling in the fin-
ished channel because of the natural lowering of the side slopes, redredging 
at the contract price, within the limit of available funds, may be performed 
if agreeable to both the Contractor and the Contracting Officer or his 
Authorized Representative.  Payment will be by production or station dredging 
depending on the nature of the shoal as defined by paragraph 1.1.  
 
  19.  ACCOMMODATIONS AND MEALS FOR INSPECTORS (JUN 1999 SAV): 
 
  19.1  The Contractor shall furnish regularly to inspectors on board the 
dredge or other craft upon which they are employed a suitable separate room  
for an office.  The room shall be fully equipped and maintained to the satis-
faction of the Contracting Officer or his Authorized Representative; it shall 
be properly heated, ventilated, lighted, have appropriate AC power with surge 
protectors suitable for personal computer use, and shall have a desk which can 
be locked, a chair for each inspector, and washing conveniences.  The entire 
cost to the Contractor for furnishing, equipping, and maintaining the 
foregoing accommodations shall be included in the contract price.  If the 
Contractor fails to meet these requirements, the facilities referred to above 
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will be secured by the Contracting Officer or his Authorized Representative, 
and the cost thereof will be deducted from payments to the Contractor. 
 
  19.2  If the Contractor maintains on this work an establishment for the sub-
sistence of his own employees, he shall, when required, furnish to inspectors 
employed on the work, and to all Government agents who may visit work on offi-
cial business, meals of a quality satisfactory to the Contracting Officer or 
his Authorized Representative.  
 
  20.  PROGRESS CHART (JUN 1999 SAV):  In accordance with the clause SCHEDULES 
FOR CONSTRUCTION (FAR 52.236-15) in SECTION 00700, the Contractor shall com-
plete and submit for approval a progress chart prepared on Form ENG 2454 (See 
ATTACHMENT 1 to SECTION 00800).  This chart shall reflect each bid item from 
the bid schedule.  The Contractor shall submit an updated chart reflecting 
progress to date with each request for a progress payment. 
 
  21.  LEVER ROOM LOG (JUN 1999 SAV):  The Contractor will maintain a daily 
lever room log and provide a copy of the log to the Contracting Officer or his 
Authorized Representative at the end of each day.  This log will include the 
following for each shutdown:  date, shutdown time, reason for shutdown, and 
startup time.  The Contractor shall indicate on the lever room log, the 
category of non-effective time to which each stop is attributed.  The daily 
dredging report should reflect the same categories and times. 
 
  22.  PROPER DISPOSAL OF TRASH AND DEBRIS:  During the course of this con-
tract, the Contractor will be required to maintain his work area, including 
all dredged material placement areas, access roads, loading and parking areas, 
mooring areas, pipe routes and pipe ramps, free of trash and debris.  All 
trash and debris will be disposed of properly and in an environmentally sound 
manner, in accordance with all applicable Federal, State, county, and munici-
pal laws for solid waste disposal, at the expense of the Contractor.  Inspec-
tions will be made to assure compliance with this requirement.  Prior to final 
payment under this contract, the Contractor will be responsible for removing 
all equipment and materials, including all trash and debris, from all work 
areas. 
 
  23.  GOVERNMENT PRIORITY:  The Government dredge may be released to dredge 
for private concerns on a case-by-case basis.  The priority use of the dredge 
will remain Government dredging and the priority use of the disposal areas 
will be for placement of material dredged under the Government contract.  
Conditions for release are: 
 
   a.  The Government will decide when the dredge will be released to dredge 
for private concerns and for what time duration the dredge will be released.  
The dredge will not be released until the dock owner provides a written 
request for release and has met the terms of the special conditions of the 
Corps of Engineers and the State Water Quality Permit. 
 
   b.  The agreement to dredge in front of a dock is a separate contract 
between the Contractor and the private concern.  The Government is not part of 
the agreement.  No Government personnel will be aboard the dredge in an 
official capacity when the dredge is conducting private dredging.   
 
   c.  Dredging must be conducted in such a manner that operational depths in 
the Federal channels are not adversely impacted.   
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   d.  Government release of the dredge is not guaranteed, even if scheduled. 
Government scheduling changes or recall of the dredge of other Government 
priority work will take precedence over private concern dredging.   
 
   e.  The time period of release of the dredge for the private concern 
dredging will not be cause for extension of the completion date. 
 
   f.  Contractor equipment breakdown while conducting private concern 
dredging will not relieve the Contractor of the requirement of completing the 
Government dredging on schedule.  
 
  24.  MAN-HOUR REPORT (APR 1996 SAS):  The Contractor will maintain a monthly 
man-hour report.  This report will be provided to the Contracting Officer or 
his Authorized Representative on the first working day of each month, and will 
show the total number of man-hours worked the previous month. 
 
 
 --End of Section-- 
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 SECTION 02112 
 
 ENVIRONMENTAL PROTECTION 
 
  1.  SCOPE:  This section covers prevention of environmental pollution and 
protection of endangered species.  It is the responsibility of the Contractor 
to investigate and comply with all Federal, State, county and municipal laws 
concerning pollution of air and water, and protection of health, shellfish, 
fish, and wildlife. 
 
  2.  GENERAL:   
 
  2.1  The Contractor shall provide sufficient safeguard to prevent pollution 
to the waterways by spillage of waste or paints, fuels, oils, bitumens, cal-
cium chloride, insecticides, herbicides, or other similar materials harmful to 
fish, shellfish, or wildlife. 
 
  2.2.  All vessels associated with the project shall operate at "no wake" 
speed at all times while in shallow waters or channels where the draft of the 
boat provides less than 4 feet clearance of the bottom.  Boats used to trans-
port personnel will be shallow-draft vessels, preferably of the light-dis-
placement category, where navigation safety permits.  Vessels transporting 
personnel between the landing and work site shall follow routes of deep water 
to the extent possible.  Designated endangered species watchers shall be 
posted in each boat.  The Contractor shall be held responsible for any endan-
gered species harmed, harassed, or killed as a result of the construction of 
the project.  All construction activities in open water will cease upon sight-
ing of manatees within 100 yards of the project area.  Construction activities 
will not resume until the manatee has not been seen in the project area for at 
least 30 minutes.  The Contractor shall keep a log detailing all sightings, 
collisions, damage, or killing of endangered species which have occurred dur-
ing construction.  Any collision with an endangered species shall be reported 
immediately to the Corps of Engineers' Contracting Officer or his Authorized 
Representative (912) 652-5064, to the Charleston Ecological Services Office of 
the Fish and Wildlife Service (803) 724-4707, and to the Georgia Department of 
Natural Resources (weekdays 8:00 a.m. - 4:30 p.m. (912) 264-7218 or 1-800-272-
8363; nights and weekends 1-800-241-4113.  Within 15 calendar days of project 
completion, the Contractor shall submit a report summarizing the above 
incidents to the U.S. Army Engineer District, Savannah, Navigation Management 
Branch, Dredging Section, Attn: CESAS-OP-NN (Lanier), P.O. Box 889, Savannah, 
Georgia 31402-0889.  All reports shall be signed by the Contractor or his 
representative and shall include the name of the person making the sighting. 
 
  2.3  Endangered Species:  Sea turtles and Florida manatees have been sighted 
in the general vicinity of the project.  The Contractor shall maintain a 
special watch for the duration of this contract for these animals and any 
sightings shall be reported to the Contracting Officer or his Authorized 
Representative.  All precautions shall be taken to avoid damage to manatees, 
any other endangered species encountered, and all other wildlife onsite.   
   
  2.4  During periods when dissolved oxygen in the Savannah River or Back 
River is below 3.0 mg/l, the Contractor must consult with the Contracting 
Officer or his Authorized Representative to determine if dredging operations 
can be continued.  Without prior approval, no dredging will be allowed in the 
Savannah River or Back River between July 1 and September 30 if dissolved 
oxygen levels are below 3.0 mg/l. 
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  2.5  No dredging will be allowed above Savannah River mile 12 (Savannah 
Harbor Station 63+250) from 16 March to 31 May to allow for striped bass 
spawning. 
 
  3.  ENDANGERED SPECIES WATCH PLAN:  A watch plan (see sample, ATTACHMENT 1 
to SECTION 00800) that is adequate to protect endangered species from the 
impacts of dredging and associated operations must be approved by the 
Contracting Officer or his Authorized Representative before the commencement 
of any dredging activities.  The watch plan shall be for the entire period of 
dredging and shall include the following: 
 
  (A)  Watch plan coordinator's name.                                       
 
  (B)  Names and qualifications of designated observers. 
 
  (C)  Name(s) of the person(s) responsible for reporting sightings.        
 
  3.1  This watch plan shall be submitted to the Contracting Officer or his 
Authorized Representative 7 days prior to the preconstruction conference. 
 
  4.  OMITTED. 
    
  5.  TRAINING:  The Contractor shall be required to monitor and instruct all 
personnel associated with the dredging/construction of the project about the 
possible presence of endangered species in the area and the need to avoid 
collisions.  The Contractor shall brief his personnel concerning the civil and 
criminal penalties for harming, harassing or killing species that are 
protected under the Endangered Species Act of 1973 and the Marine Mammal 
Protection Act of 1972.   
 
  6.  OMITTED 
 
  7.  MANATEES:  A report summarizing manatee incidents will be provided to 
the U.S. Fish and Wildlife Service, Division of Ecological Services, P.O. Box 
12559, Charleston, South Carolina 29412; and to the U.S. Army Engineer 
District, Savannah, Navigation Section, Attn:  CESAS-OP-NN (Lanier), P.O. Box 
889, Savannah, Georgia 31402-0889. 
 
  8.  MIGRATORY BIRDS:  All disposal area operations must be conducted in 
compliance with the Migratory Bird Treaty Act.  Under the Migratory Bird 
Treaty Act, the contractor made be held liable for harm to nesting migratory 
birds, including their nests, eggs, and young.  Prior to the initiation of 
disposal operations, the Government will inspect the disposal area to be used 
to identify any sites which should not be disturbed by disposal operations.  
During performance of the contract, the Contractor must obtain approval from 
the Government to impact any identified sites prior to conducting such 
activities. 
 
  9.  FISH/SHELLFISH:  Should large number of fish or other aquatic organisms 
be dredged up and discharged into a confined disposal area, the Contractor 
will immediately notify the Contracting Officer or his Authorized 
Representative. 
 

 

                                    02112-2  (Revised by Amendment No. 0002) 



*2 Maintenance Dredging, Savannah Harbor, Station             DACW21-02-B-0007 
0+000-112+500 and Sediment Basin, Station 0+000–13+300  
 
 10.  PAYMENT:  No separate payment or direct payment will be made for the 
cost of work covered under this section, and such work will be considered as a 
subsidiary obligation of the Contractor. 
 
 --End of Section-- 
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